



Outcome Indicators													
1. Number of communities or institutions assisted by PHIVOLCS on mainstreaming DRR in local development or disaster management and contingency plans			1	1	1	3		1	3		4	1	
2. Percentage of stakeholders who availed and rated PHIVOLCS products and services as satisfactory or better		85%	85%	85%	85%	85%	100% (290/290)	99.93% (1602/1603)	97.96% (1009/1030)		99.25% (2901/2923)	14.25%	Q1 data updated
Output Indicators													
1. Number of PHIVOLCS-organized Disaster Risk Reduction (DRR) activities conducted		2	3	4	5	14	3	9	11		23	9	Q1 data updated
2. Number of stakeholders trained on Disaster Risk Reduction (DRR)		60	90	120	150	420	143	421	331		895	475	Q1 & Q2 data updated
3. Number of REDAS license issued to trained stakeholders		120	120	120	120	480	273	474	396		1143	663	


This report was generated using the Unified Reporting System on October 31, 2023 2:37 PM; Status : SUBMITTED

Page 1 of 2


Prepared By:

  
 RICHEL B. DE MESA  
 PLANNING OFFICER IV  
 Date: October 25, 2023

In coordination with:

  
 MONSITA O. OLAVERRÉ  
 Administrative Officer V  
 Date: October 25, 2023

Approved By:

  
 TERESITO C. BACOLCOL  
 Director, PHIVOLCS