BAR No. 1

QUARTERLY PHYSICAL REPORT OF OPERATION

As of 2017 December 31 COMMISSION ON Ay
PHIVoLGS ol

Department: Department of Science and Technology (DOST)
Appropriations; Current Year Appropriations

Agency: Philippine Institute of Volcanology and Scismology
Operating Unit: N/A

Organization Code (UACS): 190140000000

Report Status: SUBMITTED

Physical Targets Physical Accomplishments Variance
as of
Particulars UACS CODE 1st 2nd 3ard 4th Total 1st 2nd 3rd 4th Total December Remarks
Quarter | Quarter | Quarter | Quarter Quarter | Quarter | Quarter | Quarter 31 2017
1 2 3 4 5 6 7=(3+4+5+6) 8 9 10 1 12=(8+9+10+11) 13 14
Part A
|. Operations
MFO 1: TECHNICAL ADVISORY
SERVICES FOR GEOLOGIC AND 000003010000000
GEOPHYSICAL PHENOMENA
Quantity
Number of bulletins and warnings issued - - - - As necessary| 338 297 302 340 1275 N/A
necessary|necessary|necessary|necessary
Quality
Applicable only
to volcanic
Percentage of bulletins and warnings eruptions and
where the event follows within the 80% 80% 80% 80% 80% 100% 100% 100% 100% 100% 20% tsunami events,
predicted time No significant
event during this
period.
Timeliness
Percentage of bulletins and warnings
PR AT, 80% 80% 80% 80% 80% 97.62% | 88.65% | 97.35% | 97.66% 97.80% 17.80%
e — ——
Quantity
HrmGec oF hazards Snd K reps, and 150 | 150 150 150 600 606 | 550 | 513 | 4ss 2124 1524
evaluation report issued
Quality
Percentage of stakeholders who rated




Physical Targets Physical Accomplishments Varlance
as of
Particulars UACS CODE Remarks
1st 2nd 3rd 4th Total 1st 2nd 3rd 4th Total December
Quarter | Quarter | Quarter | Quarter Quartar | Quarter | Quarter | Quarter 31 2017
1 2 3 4 5 6 7(3+4+5+6) 8 [} 10 1 12=(8+3+10+11) 13 14
PHIVOLCS products as satisfactory or 80% 80% 80% 80% 80% 100% 100% | 100% | 100% 100% 20%
better
Timeliness
Percentage of hazard and risk maps, and
evaluation reports produced according to 80% 80% 80% 80% 80% 85.05% | 79.27% | 84.80% | 88.88% 87.38% 7.38%
schedule
MFO 2: DISASTER PREPAREDNESS AND
02
RISK REDUCTION SERVICES S J‘
—— e = = e
Quantity
DRR activities
include 21
PHIVOLCS
'E‘;:e s l?fsaste;:l:l::’educﬁon 70 40 70 70 250 89 113 106 104 391 141 organized and
{DRR) Achvitie oo 370 demand
driven activities
far 2017
Most of the
Averaga number of participants per DRR activities
106 186
disaster risk reduction activities 0 " 90 0 "o & 104 e e are demand
driven
Quality
Parcentage of participants who rated
ist X ) 89.7 98. 18.98%
ORR activities as sat ry of better 80% 80% 80% 80% 80% 100% | 99.22% | 99.50% 1% 8.98%
Timeliness
Alf of the 21
PHIVOLCS
" arganized DRR
R "
Paicantage of DRR activides conductsd 80% | 80% | 80% | 80% 80% 100% | 100% | 100% | 100% 100% 20% | activites for
as scheduled
2017 wera
conducted as
scheduled
Il. Projects
Locally-Funded Projects 000004000000000
Buildings and Other Structures 000004010000000
Muttipurpose/FaclHlities 00000401030C000




Physical Targets Physicat Accomplishments Varlance
as of
Particulars UACS CODE Remarks
1st 2nd 3rd 4th — 1st 2nd | 3rd 4th Yotal Deceimbie
Quarter | Quarter | Quarter | Quarter Quarter | Quarter | Quarter | Quarter 31 2017
1 2 3 4 5 6 T=(3+4+5+6) 10 11 12=(8+9+10+11) 13 14
Dinagal Island 0 0 50% 50% 100% 0 0 0 -1C0% NTP
For Notary of
0, 0, -
Antique 4] 0 50% 50% 100% 0 0 0 0 0 100% Gonbact
|
Negros Island 0 0 50% | 50% 100% 0 0 0 0 0 -100% "L:;,‘:’ o
J
| !
Compostela Valley 0 0 50% | s0% 100% 0 0 0 0 o o0% |0 =
Rehabilitation of Earthquake Monitoring 161 10300005
Stations
F tra
Cotabato City 0 0 45% | 55% 100% 0 ¢ 0 0 0 Aogng, | o Conacl
Approval
For completion
ofd
Subic Bay 0 0 4s% | 55% 100% 0 0 0 0 0 -100% “,;’:“'"“
pre-procurement
F f
Puerto Princesa City 0 0 4% | 55% 100% 0 0 0 0 0 q00% | Og::'"g e
Basco, Batanes 45% 55% 100% 0 0 0 0 0 -100% No Bidder
Bislig City 45% 55% 100% 0 0 0 ¢ 0 -100% No Bidder
For PO
Bislig Bay 0 0 45% 56% 100% 0 0 o] 0 0 -100% il
. For Contract
Saranggani Bay 0 0 45% | 56% 100% 0 0 0 0 0 -100% App‘:ml
Fer revision of
Rehab of Main Office 0 0 45% 55% 100% 0 0 o} 0 0 -100% |Estimated Bill of
Materials
Kidapawan City 0 a 45% 55% 100% 0 0 0 0 0 -100% No Bidder
Research and Development 000004 130000000
Disaster Mitigation and Management 000004 130300000,
Enhancement of Volcano, Earthquake
and Tsunami Warning Systems for
Disaster Risk Reduction in the 161004130300002
Philippines- Counterpart Fund for JICA
Grant Ald Project
Instafled three




Physical Targets Physical Accomplishments Varlance
as of
Particulars UACS CODE Remarks
18t 2nd 3rd 4th Total ist 2nd 3rd 4th Total Decenbiar
Quarter | Quarter | Quarter | Quarter Quarter | Quartes | Quarter | Quarter 31 2017
1 2 3 4 5 6 7=(3+4+5+6) 8 9 10 11 12=(8+9+10+11) 13 14
Rehabilitation of Volcano Observatories
and Construction of Seismic \Vaults and
Housing for Volcano Monitoring and :
Unmanned Seismic Stationa for e i t
Earthquake Monitoring - Rehabilitation of
vokiano monitoring stations
For Ceontract
Hibok-hibek Volcano Observatery 0 0 50% 50% 100% 0 0 0 0 o] ~-100% Approsel
Con fo
Kaniaon Volcano Observatory 0 0 50% 50% 100% 0 0 0 0 0 -100% N:;?y d
For Contract
Pinatubo Voicana Observatory 0 1] 50% 50% 100% b} 0 0 0 0 -100% Approvel
For Contract
-100%
Mayon Volcana Observatory 0 0 50% 50% 100% 0 0 0 0 0 o0 Approval
Rehabiktation of Volcana Observatories
and Construction of Seismic Vauits and
Housing for Volcano Monitoring and
Unmanned Seismic Stations for 161004010300002
Earthquake Monitoring - Construction of
seismic vaults and housing for volcano
monitoring
For Contract
Kanlaon Volcano 0 0 40% 60% 100% 0 0 o} 0 0 -100% Apsiviiag)
Isarog & Iriga Voicanoes 0 0 40% 60% 100% 0 0 0 88% 98% -2% 08% completed
Construction on
Taal Volcano 0 0 0% | 60% 100% 0 0 0 |5384% | 5384% 46.16% 9;‘:; =
Rehabilitation aof \Volcano Observatories
and Construction of Seismic Vaults and
Housing for Volcana Manitoring and
Unmanned Seismic Stations for 161004010300003
Earthquake Monitering - Construction of
unmanned ssismic stations for
earthquake monitoring
Issuance of
Surigao del Sur 0 0 50% 50% 100% 0 0 0 0 0 -100% NTP
i Issuance of




Physical Targets Physical Accomplishments Variance
as of
Particulars UACS CODE Remarks
1st 2nd 3rd 4th Total 1st 2nd 3rd 4th Total December
Quarter | Quarter | Quarter | Quarter Quarter | Quarter | Quarter | Quarter 31 2017
1 2 3 4 5 6 7=(3+4+5+6) 8 9 10 1 12=(8+9+10+11) 13 14
(3) strong
motion
seismometers in
Leyte (Palo),
Targets for 2017 21% 21% 15% 43% 100% 14% 35% 0 43% 92% -8% Kidapawan City,
Dipolog City;
and four (4) sea
level monitoring
stations in
Sultan Kudarat
(Kalamansig),
Zamboanga
City, Batanes
(lvana) and
Eastern Samar
(Lawaan)
DYNASLOPE: Development of Site -
Specific Threshold for Deep-seated 161004130300004
Landslides and Slope Failures
Delays due to
Mindanao
situation, other
Mindanao site
0, . 0
Targets for 2017 25% 25% 25% 25% 100% 2415% | 25% | 10.00% | 22.50% 81.74% 18.26% aclivities were
refocused in
Visayas and
Luzon
REDAS:Capacity-building of Philippine
Local Communities on the use of REDAS [161004130300005
Software
Targets for 2017 25% 25% 25% 25% 100% 25% | 62.50% | 37.50% | 25% 150% 50%
Preparcd Py: In coordination with: Apprayved
Narciso Diongzon /gm{m

Planning Services Head/Planning Officer

//R:na Solidum Jr.g /

Financial Services Head/Budget Officer

Ag‘ncy Hendl%nmcm Sccerctary
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