PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY
INDICATIVE FY 2019 ANNUAL PROCUREMENT PLAN

Schedule for Each Procurement Activity Estimated Budget (PhP) Remarks
PMO/ Advertiseme| Submission/ Source (brief description of
End- Mode of nt/Posting of| Opening of | Notice of Contract of MOO Program/Activity/Pro
Code (PAP) Procurement Program/Project User Procurement IB/REI Bids Award Signing | Funds Total E co ject)
Rehabiltation of Volcano Monitoring Station-Hibok- Competitive Posted to PHILGEPS
310100200001000|Hibok Volcano Observatory Station VMEPD|Bidding 10/1/2018 | 10/29/2018| 11/5/2018 | 11/6/2018 |GoP 1.000,000.00 | - 1,000,000.00 |Opening -06/25/2019
Rehabiltation of Volcano Monitoring Station - Mayon Competitive Posted to PHILGEPS
310100200001000| Volcano Observatory Station VMEPD|Bidding 10/1/2018 | 10/29/2018| 11/5/2018 | 11/6/2018 |GoP 1.000,000.00 | - 1,000,000.00 |Opening -06/25/2019
Construction of seismic vault & housing for volcano Competitive Posted to PHILGEPS
310100200002000|monitoring -Post Hole Broadband Seismic Stations for |VMEPD|Bidding 10/1/2018 | 10/29/2018| 11/5/2018 | 11/6/2018 |GoP 4,000,000.00 - 4,000,000.00 [Opening -06/19/2019
Construction of seismic vault & housing for volcano
i i g . . Posted to PHILGEPS
monitoring -Post Hole Broadband Seismic Stations for Competitive Opening -06/24/2019
310100200002000{Bulusan Volcano VMEPD]{Bidding 10/4/2018 | 10/31/2018| 11/6/2018 | 11/7/2018 |GoP 4,000,000.00 | - 4,000,000.00
Con§truFt10n of seismic vault & hous‘.?ng -for vo?cano N posted 1o PHILGEPS
monitoring -Post Hole Broadband Seismic Stations for Competitive Opening -06/24/2019
310100200002000|Kanlaon Volcano VMEPD|Bidding 10/4/2018 | 10/31/2018| 11/6/2018 | 11/7/2018 |GoP 2,000,000.00 | - 2,000,000.00 -
Construction of seismic vault & housing for volcano Competitive Posted to PHILGEPS
310100200002000|monitoring - Tilt Stations for Bulusan and Kanlaon VMEPD]|Bidding 10/4/2018 | 10/31/2018| 11/6/2018 | 11/7/2018 |GoP 5,000,000.00 - 5,000,000.00 [Opening -06/24/2019
Construction of seismic vault & housing for volcano Competitive Pre-procurement
310100200002000|monitoring -Hydrologic Stations for Taal Volcano VMEPD|Bidding 10/4/2018 | 10/31/2018| 11/6/2018 | 11/7/2018 |GoP 1,000,000.00 - 1,000,000.00 [Process
Construction of unmanned seismic stations for Competitive For Award
310100200003000|earthquake monitoring - Quirino Province SOEPD |Bidding 10/1/2018 | 10/29/2018| 11/5/2018 | 11/6/2018 |GoP 1.500,000.00 | - 1,500,000.00
Construction of unmanned seismic stations for Competitive For Award
310100200003000|earthquake monitoring - Kalinga Province SOEPD |Bidding 10/1/2018 | 10/29/2018| 11/5/2018 | 11/6/2018 [GoP 1,500,000.00 | - 1,500,000.00
Construction of unmanned seismic stations for Competitive For Award
310100200003000|earthquake monitoring - Nueva Viscaya SOEPD |Bidding 10/1/2018 | 10/29/2018| 11/5/2018 | 11/6/2018 |GoP 1.500,000.00 - 1,500.000.00
Construction of unmanned seismic stations for Competitive For Award
310100200003000|earthquake monitoring - Ifugao SOEPD |Bidding 10/4/2018 | 10/31/2018| 11/6/2018 | 11/7/2018 |GoP 1,500,000.00 [ - 1,500,000.00
earthquake monitoring - Region III Aurora & Bulacan Competitive Pre-procurement
310100200003000|Region IV A Rizal SOEPD |Bidding 10/4/2018 | 10/31/2018| 11/6/2018 | 11/7/2018 |GoP 2,400,000.00 | - 2,400.000.00 |Process
Construction of unmanned seismic stations for Value Posted to PHILGEPS /
310100200003000|earthquake monitoring - Busuanga Seismic Station SOEPD |Procurement 10/15/2018 N/A 10/22/2018 | 10/23/2018 |GoP 600,000.00 | - 600,000.00 |For BAC Review
Construction of unmanned seismic stations for Value Posted to PHILGEPS
310100200003000|earthquake monitoring - Guimaras Seismic Station SOEPD |Procurement 10/15/2018 N/A 10/22/2018 | 10/23/2018 |GoP 500,000.00 | - 500,000.00
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PMO/ Advertiseme| Submission/ Source (brief description of
End- Mode of nt/Posting of|] Opening of | Notice of Contract of MOO Program/Activity/Pro
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NP-53,5- Small For posting to
Construction of unmanned seismic stations for Value PHILGEPE
310100200003000|earthquake monitoring - Catarman Seismic Station SOEPD |Procurement 10/15/2018 N/A 10/22/2018 | 10/23/2018 |GoP 500,000.00 ) - 500,000.00
e Posted to PHILGEPS
Construction of unmanned seismic stations for Value Opening -05/28/2019
310100200003000|earthquake monitoring - Corregidor SOEPD |Procurement 10/15/2018 N/A 10/22/2018 | 10/23/2018 |GoP 500,000.00 - 500,000.00
Rehabiltation of Earthquake Monitoring Stations - Competitive Posted to PHILGEPS /
310100200004000|{Basco Seismic Station SOEPD |Bidding 10/4/2018 | 10/31/2018| 11/6/2018 | 11/7/2018 |GoP 920,000.00 - 920,000.00 |For BAC Review
Rehabiltation of Earthquake Monitoring Stations - Value Posted to PHILGEPS
310100200004000|Kidapawan Seismic Station SOEPD |Procurement 10/18/2018 N/A 10/24/2018 | 10/25/2018 | GoP 650,000.00 - 650,000.00
NP-53.9 - Small _
Rehabiltation of Earthquake Monitoring Stations - Value PHILGEPS
310100200004000|Bislig City Seismic Station SOEPD |Procurement 10/18/2018 N/A 10/24/2018 | 10/25/2018 |GoP 500,000.00 - 500,000.00
Rehabiltation of Earthquake Monitoring Stations - Competitive Posted to PHILGEPS
310100200004000{Puerto Princesa Seismic Station SOEPD |Bidding 10/1/2018 | 10/29/2018| 11/5/2018 | 11/6/2018 |GoP 1,200,000.00 - 1,200,000.00 |Opening -06/06/2019
NP-53.9 - Small
Rehabiltation of Earthquake Monitoring Stations - Value Posted to PHILGEPS
310100200004000{Baguio Seismic Station SOEPD |Procurement 10/21/2018 N/A 10/29/2018 | 10/30/2018 |GoP 800,000.00 - 800.000.00
Rehabiltation of Earthquake Monitoring Stations - Competitive Posted to PHILGEPS
310100200004000|Zamboanga Seismic Station SOEPD |Bidding 10/1/2018 | 10/29/2018] 11/5/2018 | 11/6/2018 |GoP 2,300,000.00 - 2,300,000.00 |Opening -06/03/2019
Rehabiltation of Earthquake Monitoring Stations - Competitive Posted to PHILGEPS
310100200004000{Surigao Seismic Station SOEPD |Bidding 10/1/2018 | 10/29/2018| 11/5/2018 | 11/6/2018 |GoP 1,500,000.00 - 1,500,000.00 |Opening -06/03/2019
Rehabiltation of Earthquake Monitoring Stations - Competitive Posted to PHILGEPS
310100200004000{Cagayan de Oro Seismic Station SOEPD |Bidding 10/4/2018 [ 10/31/2018| 11/6/2018 | 11/7/2018 |GoP 1,500,000.00 - 1,500,000.00 |Opening -06/05/2019
Rehabiltation of Earthquake Monitoring Stations - Competitive
310100200004000{Davao Seismic Station-DRC SOEPD |Bidding 10/4/2018 | 10/31/2018| 11/6/2018 | 11/7/2018 |GoP 10,000,000.00 - 10,000,000.00 |
Permanent broadband seismic station and repeater Direct Pai fingonation
310100100001000|station equipment with replacement parts (6 lots) VMEPD|Contracting N/A N/A 10/24/2018 | 10/25/2018 |GoP 18,600,000.00 - 18,600,000.00
Portable broadband seismometer with 24 bit digitizer -
310100100001000|(5 lots) VMEPD]Direct Contracti N/A N/A 10/24/2018 | 10/25/2018 |GoP 14,000,000.00 - 14,000,000.00
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Global Possitioning System (Continuously Operating Competitive Posted to PHILGEPS /

310100100001000|Reference Stations VMEPD|Bidding 10/5/2018 | 11/5/2018 | 11/12/2018 | 11/13/2018 {GoP 25,000,000.00 - 25,000,000.00 |1st Failed Bid
Competitive Contract of Agreement

310100100001000|Laptops VMEPD|Bidding 10/5/2018 | 11/5/2018 | 11/12/2018] 11/13/2018 |GoP 1.500,000.00 - 1,500,000.00 -
Colypstiiive Contract of Agreement

310100100001000|Desktop Computers VMEPD|Bidding 10/5/2018 | 11/5/2018 | 11/12/2018 | 11/13/2018 |GoP 1,500,000.00 - 1.500,000.00 -

Posted to PHILGEPS
310100100001000|Office Furniture VMEPD| Shopping 10/21/2018 N/A 10/29/2018 | 10/30/2018 [GoP 1,000,000.00 - 1,000,000.00 {/Re-posted/ 2nd Failed
310100100002000|Upgrade of VSAT Seismic Stations SOEPD |Direct Contractin N/A N/A 10/3/2018 | 10/4/2018 |GoP 28.000,000.00 - 28.000,000.00 |For importation
310100100002000{ VSAT Antenna 3.8M antenna SOEPD |Direct Contractin N/A N/A 10/3/2018 | 10/4/2018 |GoP 2.000,000.00 - 2,000,000.00 |For importation

NP-53.9 - Small

Value Posted to PHILGEPS
310100100002000|Uninterruptible Power Supply at least 1100 kVA SOEPD |Procurement 10/21/2018 N/A 10/29/2018 | 10/30/2018 |GoP 640,000.00 - 640,000.00

NP-53.9 - Small

Value -
310100100002000| Appliances/Furnitures/Fixtures SOEPD |Procurement 10/21/2018 N/A 10/29/2018 | 10/30/2018 |GoP 800,000.00 - 800,000.00
310100100002000| Laptop SOEPD |Shopping 10/21/2018 N/A 10/29/2018 | 10/30/2018 |GoP 150,000.00 - 150,000.00 |For Delivery
310100100002000] Intensity Meter Sensor SOEPD |Direct Contractin N/A N/A 10/26/2018 | 10/29/2018 |GoP 2,000,000.00 - 2.,000,000.00 |Contract of Agreement
310100100002000]Raspberry PI SOEPD |Shopping 10/21/2018 N/A 10/29/2018 | 10/30/2018 |GoP 100,000.00 - 100,000.00 |For reposting
310100100002000|Uninterruptible Power Supply SOEPD |Shopping 10/21/2018 N/A 10/29/2018 | 10/30/2018 {GoP 140,000.00 - 140,000.00 |For Delivery
310100100002000{IP 65 ABS Weatherproof plastic enclosure SOEPD [Shopping 10/21/2018] N/A 10/29/2018 | 10/30/2018 |GoP 50,000.00 | - 50,000.00 |Posted/ For award

Competitive
310100100002000|Network Storage SOEPD |Bidding 10/8/2018 | 11/5/2018 | 11/12/2018 | 11/13/2018 |GoP 1,800,000.00 - 1,800,000.00 i
310100100002000| Communication Box SOEPD |Shopping 10/15/2018 N/A 10/22/2018 | 10/23/2018 |GoP 125,000.00 - 125,000.00 |Posted/ For award
310100100002000|Solar Power SOEPD |Shopping 10/15/2018 N/A 10/22/2018 | 10/23/2018 |GoP 50,000.00 - 50,000.00 |-

Competitive Posted to PHILGEPS
310100100002000|Data Gateway SOEPD |Bidding 10/8/2018 | 11/5/2018 | 11/12/2018 | 11/13/2018 |GoP 1,000,000.00 - 1,000,000.00 |Opening -06/04/2019

Conipelitive Contract of Agreement
310100100002000|Data Server SOEPD |Bidding 10/8/2018 | 11/5/2018 | 11/12/2018 | 11/13/2018 |GoP 2,000,000.00 - 2,000,000.00 -
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NP-53.9 - Small
Posted to PHILGEPS

Value Opening -06/19/2019

310100100002000|Digital Levelling Instrument & Accessories SOEPD |Procurement 10/15/2018 N/A 10/22/2018 | 10/23/2018 |GoP 550,000.00 - 550,000.00 =
For posting to

310100100002000{Tide Analysis Software Kit SOEPD |Shopping 10/15/2018 N/A 10/22/2018 | 10/23/2018 |GoP 150,000.00 - 150,000.00 pHI[JLGEf)s
310100100002000|Ultrasonic Tide Sensor SOEPD [Shopping 10/15/2018 N/A 10/22/2018 | 10/23/2018 |GoP 80,000.00 - 80,000.00 |Delivered
310300200001000{Desktop Computer SOEPD |Shopping 10/21/2018 N/A 10/29/2018 | 10/30/2018 |GoP 100,000.00 - 100,000.00 |Posted/ For award
310300200001000 Training Laptop SOEPD [Shopping 10/21/2018 N/A 10/29/2018 | 10/30/2018 |GoP 250,000.00 - 250,000.00 |Posted/ For award
310300200001000| Projector SOEPD |Shopping 10/21/2018 N/A 10/29/2018 | 10/30/2018 |GoP 50,000.00 - 50,000.00 |-

Competitive Pre-procurement
310200100003000|GNSS Receivers GGRDD|Bidding 10/1/2018 | 10/29/2018| 11/5/2018 | 11/6/2018 |GoP 12,500,000.00 - 12,500,000.00 |Process

Competitive Pre-procurement
310200100003000{ GNSS Network Monitoring System GGRDD|Bidding 10/2/2018 | 10/30/2018| 11/6/2018 | 11/7/2018 |GoP 5,000,000.00 - 5.000,000.00 |Process

NP-53.9 - Small

Value -
310200100003000| GNSS Data Visualization System GGRDD|Procurement 10/15/2018 N/A 10/22/2018 | 10/23/2018 |GoP 300,000.00 - 300,000.00

NP-53.9 - Small

Value -
310200100003000{GNSS Antenna Rod Installation Equipment GGRDD)|Procurement 10/15/2018 N/A 10/22/2018 | 10/23/2018 |GoP 100,000.00 - 100,000.00
310200100003000| Adobe Illustrator GGRDD|Shopping 10/15/2018 N/A 10/22/2018 | 10/23/2018 |GoP 300,000.00 - 300,000.00 |-

NP-53.9 - Small

Value Posted/ For award
310200200001000|Laptop GGRDDProcurement 10/8/2018 N/A 10/15/2018 | 10/16/2018 |GoP 500,000.00 - 500,000.00
310200200001000|Desktop Computer GGRDD| Shopping 10/8/2018 N/A 10/15/2018 | 10/16/2018 |GoP 180,000.00 - 180,000.00 |Posted/ For award

NP-53.9 - Small

Value Posted/ For award
310200200001000|Pix4D GGRDD)|Procurement 10/8/2018 N/A 10/15/2018 | 10/16/2018 |GoP 450,000.00 - 450.000.00
310200200001000(Slide GGRDD| Shopping 10/9/2018 N/A 10/16/2018 | 10/17/2018 |GoP 150,000.00 - 150,000.00 |-

NP-53.9 - Small

Value
310300100001000{Latex Large Format Printer GDAPD|Procurement 10/9/2018 N/A 10/16/2018 | 10/17/2018 |GoP 750,000.00 - 750,000.00 [Delivered
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Remarks
Schedule for Each Procurement Activity Estimated Budget (PhP) (brief description
PMO/ Advertiseme| Submission/ Source of
End- Mode of nt/Posting of] Opening of | Notice of Contract of Program/Activity
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310300100001000|LCD/LED Projector GDAPD|Shopping 10/9/2018 N/A 10/16/2018 | 10/17/2018 |GoP 50,000.00 - 50,000.00 |For Delivery
310300100001000|Desktop PC for Photo Archive GDAPD|Shopping 10/15/2018 N/A 10/22/2018 | 10/23/2018 |GoP 150,000.00 - 150,000.00 |-
For posting to
310300100001000]|Desktop PC for Staff GDAPD|Shopping 10/15/2018 N/A 10/22/2018 | 10/23/2018 [GoP 200,000.00 - 200,000.00 [PHILGEPS
Posted to
Competitive PHILGEPS
100000100001000) Airconditioning Units FAD |Bidding 10/1/2018 | 10/29/2018| 11/5/2018 | 11/6/2018 |GoP 1,170,000.00 - 1,170,000.00 |Opening -
Competitive )
100000100001000|Office Furnitures FAD |Bidding 10/2/2018 | 10/30/2018| 11/6/2018 | 11/7/2018 |GoP 2,000,000.00 - 2,000,000.00
NP-53.9 - Small
Value Posted/ For award
100000100001000|ICT Equipment FAD  |Procurement 10/3/2018 N/A 11/7/2018 | 11/8/2018 |GoP 800,000.00 - 800,000.00
NP-53.9 - Small
Value Posted/ For award
100000100001000|ICT Software FAD  |Procurement 10/4/2018 N/A 11/8/2018 | 11/9/2018 |GoP 700,000.00 - 700,000.00
100000100001000|Printing Equipment FAD  |Shopping 10/15/2018 N/A 10/22/2018 | 10/23/2018 | GoP 200,000.00 5 200,000.00 |-
310200100003000|Field Vehicle FAD |Bidding 10/1/2018 | 10/29/2018| 11/5/2018 | 11/6/2018 [GoP | 6,300,000.00 S 6,300,000.00 Z"’Pf‘r’ﬁ ‘;’; g:i{;
310200100003000| Utility Van FAD |Bidding 10/4/2018 [ 10/31/2018| 11/6/2018 | 11/7/2018 |GoP 1,300,000.00 - 1,300,000.00 |of RP Vehicle to
Rehabilitation of Earthquake Monitoring Station- Competitive
310100200004000|Main Office FAD |Bidding 10/1/2018 | 10/29/2018| 11/5/2018 | 11/6/2018 [GoP 8,000,000.00 | 8,000,000.00 -
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