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PROJECTS: 2019

PHILIPPINE
INSTITUTE OF
VOLCANOLOGY

AND
SEISMOLOGY

Construction and
rehabilitation of
earthquake
monitoring stations,
volcano
ohservatories, vaults
and instruments
housing

Rehabilitation of
volcano monitoring
stations

Mayon Volcano 1,897,218.40

Alfahad
Builders and
Enterprise

366,196,447.05

11/27/2019

2/24/2020

100%

1,707,496.56

Delayed
commencement
of work due te
Typhoon Tisoy
(road damage)

Rehabilitation of
Volcano
Observatories and
Construction of
Seismic Vaults and
Housing for Volcano
Monitoring and
Unmanned Seismic
Stations for

Design & Build for
Construction of Two
(2) Pasthole
Broadband seismic

Stations for:

Taal Volcano 1,958,897.74

Alexi Louisse
Const. &
General Mdse

152,365,721.91

10/21/2019

1/18/2020

55.3385%

975,622.16

Delayed due to
Taal Eruption

w/ Suspension of
Work
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Agency/Depa Total Cost Contractor's Completion Date Reason for Review Undertaken [Further Audit Actions Taken
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ess ID No. Location Original Revised Financial Capacity | Started Original | Revised | Completion Date Completion |Projects /Legal Review | AOM | NS | ND [Amount] Remarks
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PROJECTS: 2019
Design & Build for
Construction of One
(1) Posthole
8 -
Str:tai::alr;ii::‘lsr;lc Bulusan Alexi Louisse
Const :-,f One (81) Volcano, 4,527,263.66 Const. & 152,365,721.91 | 10/10/2019] 2/6/2020 79.1969493% | 3,226,909.24
’ N Sorsogon General Mdse
Borehole Seismic
Station and Const of
Two (2) Tiltmeter
Stations for
w/Suspensicn of
) . work due to non-
Design & Build for availabity of
Construction of Two PHIVOLCS
{2) Posthole Kanlaon Alexi Louisse Personnel to
Broadband Seismic | Volcano, Negros|  5,686,702.56 Const. & 152,365,721.91 | 10/10/2019| 4/6/2020 75.00712% | 2,009,094.84 [*Stin the Affected by covid
3 e mobilization and 19 pandemic
Stations and Const of Island General Mdse site turn over at P
Two (2) Tiltmeter Mt. Kanfacn
Stations for (Saddle) located
near the crater of
the volcano
Supply of Labor and
Materials for the
BT Yula *Delayed due to
Rehabilitation of Taal | Taal Remote 698,975.00 S 36,935,143.16 - Taal Eruption *Delayed due to
Volcano Remote Stations Construction Activity Taal Activity
Station, Prov. Of
Batangas
Rehabilitation of Lajong, vula Contract of
Remote Seismic Municipality of 1,168,847.68 . 36,935,143.16 - 0% - Agreement for
N Construction review and
Station in Bulusan. luban
Approval
Hydrologic Stations Taal Volcano:
for:
Supply of Labor and Completed -
Materials for the Const . F. Casalme 11/14/2019/Cert
497,832.72 100% 497,832, .
of a Multi-Gas Station Taal Main Crater Construction 354,796,513.95 | 9/2/2019 | 10/31/2019 32.72 Acf Completion &
| Volcano cceptance dated -
on Taa can 12/18/2019
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PROJECTS: 2019
Delayed due to
Supply of Labor and Memorandum of
Materials for the CONSt) . 10n Volcano|  498,960.00 Yula 36,935,143.16 | 9/2/2019 (oeeda with NTP/site
of a Multi-Gas Station Construction Usufruct - under negotiation
on Kanlaon Volcano Notarized/06/22/
2020
Rehabilitation of
Volcano
Observatories and
Construction of
Seismic Vaults and
Housing for Volcano
Monitoring and
Unmanned Seismic
Construction of
unmanned seismic
stations for EQ
monitoring
Quirino Provinc
Kalinga Province Alexi Louisse
5,522,622.34 Const. & $3,199,828.34 | 7/19/2019 | 11/15/2019 100.00% 5,522,622.34 completed
Nueva Vizcaya General Mdse (10/22/2019)
ifugao
Delayed due to “sites under
Region Il Alexi Louisse r;'::;:dt"f:"f :esotiaﬁon @w
(Aurora & 2,038,085.28 Const. & 152,365,721.91 | 11/6/2019 the site or ppprowed
Bulacan/ .Reston General Mdse location of the Commencement
IVA- Rizal project was still of Work - dtd
On process 11,29/2019
Yula Completed/Cert
Busuanga 595,000.00 . 11/4/2015 | 1/2/2020 100.00% 595,000.00 of Completion &
Construction Acceptance datec
01/29/2020
Guimaras 493,659.99 Eon 69,489,093.63 | 2/10/2020 0.00% - ;
’ Construction PTESEIS wiNTP
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PROJECTS: 2019
Project
commencement
of work delayed
due to revision
on plans &
design for
c ‘ Yul fencing as per
onstruction o ula advised of field
unmanned seismic Catarman 496,619.00 Construction 2/11/2020 0.00% - personnel but R
stations for EQ ap:;r:;'g g;eme
monitoring new plan and
design the end-
user decided to
stick to the
original plan.
Three Poli A
. . 24/2019 . ~ completed (Nov.
Corregidor 441,943.04 Construction 9/24/2 11/7/2019 100.00% 10, 2019)
Rehabilitation of
Earthquake
Monitoring Stations
HGW-3 Contract of
Basco 908,960.64 Engineerng Agree. ment for
¢ review and
orp.
approval
Kidapawan 649,214.72 Yula . 9/27/2019 | 11/25/2019 100.00% 649,214.72 - Completed (Dec.
Construction 18, 2019)
vl Completed/Cert
- ula f Completion &
P X 12/4/2019 | 2/1/2020 100.00 437,542.56 - © pietion
Manned Seismic Bislig 486,158.40 Construction /4. 11/ % Acceptance dated
Stations 01/21/2020
Yula
i X . ,395,095. 0 0.00% 0.00 - .
Pto. Princesa 1,199,550.00 Construction 41,395,095.00 | 3/9/202
4RM Contract of
i - 0.00% - Agreement for
Baguio 793,278.64 Construction review and
Approval
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A B C D E F G H | ) K L M N ] [
PROJECTS: 2019
Rehabilitation of Contract of
Zamboanga Seismic :ir;f::,em for
Station /Negotiated after
2 failed biddings
Sta. Maria,
Rehabilitation of Zamboanga City Alfahad Subject for
Zamboanga Seismic 1,199,948.00 Buidlers & 366,196,447.05 | 10/30/2019 50.00% - - revelidation of the
Station - Civil Works Enterprises work
accomplished
. Phone Patch Purchase Order
Solar Panel Installation 1,100,000.00 Marketing 55,635,960.95 0.00% for review and
approval
Rehabilitation of
Surigao Seismic
Station
Rehabilitation of Kent
Surigao Seismic Station Surigao 149,398.00 Marketin 12/2/2019 | 1/22/2020 100.00% 149,398.00 Delivered/
- Civil Works 8 01/22/2020
Contract of
ABC System
Solar Panel Installation 850,000.00 Y 1,460,645.00 | 2/28/2020 0.00% - . Agreement for
Solutions, Inc. review and
Approval
Reha.bili'fation Of £Q Alfahad Contract of
Monitoring Station- . ovandeOro|  1,498,858.51 Buildersand | 366,196,447.05 0.00% - Agreement for
CDO Staff Controlled Enterpri review and
prise
Seismic Station approval
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Agency/Depa Total Cost Completion Date Reason for Review Undertaken [urther Audit Actions Take
rt,ment/Addr| Name/Particulars & Contractor's Contractor's % of Total Cost to Delayed | Priority [Auditorial/| Technical
ess ID No. Location Original Revised Name Financial Capacity | Date Started | Original | Revised|Completion Date Completion [ Projects Legal Review | AOM | NS| ND | Amount Remarks
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PROJECTS: 2020
PHILIPPINE Construction and
INSTITUTE OF e id
VOLCANOLOGY rehabilitation of
AND earthquake
SEISMOLOGY |menitoring stations,
volcano
observatories, vaults
and instruments
housing
Fencing & Rehab of Pinatubo »
Remote Seismic (zambales Alexi Louisse Eg:‘;:’:s\f;m‘i Contract of
Stations in Pinatubo Tarlac & ¢ 1,848,012.32 Const. & 110,332,317.23 - 0.00% (to indicate the Agrgernent for
Volcano (Zambales, p General Mdse duration of each TWEW 3:\3
Tarlac & Pampanga) ampange) vork scope).. i
Construction of
seismic vaults & Pinatubo
housing for volcano @ambales Alexi Louisse Contract of
monitoring (3) Sy d 5,831,052.96 Const. & 110,332,317.23 u 0.00% N Asr_eemer: for
Broadband Seismic Pl General Mdse "::}er:\':?
Stations (Posthole &
Borehole - Pinatubo)
Construction of Affected by
fSseismic Vaults & A LoLisse slitoaatE Contract of
Housing for Volcano _ Agreement for
e Mayon Volcano 3,020,557.36 Const. & 110,332,317.23 | 7/1/2020 0.00% suspension contracter's
Momtormg: Fo'ur @ General Mdse due to covid signature and
Tiltmeter fStations- 19 notary
Mayon Volcano
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Agency/Depa . Total Cost Completion Date Reason for Review Undertaken |urther Audit Actions Take)
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PROJECTS: 2020
PHILIPPINE {Rehabilitation of
{NSTITUTE OF |Volcano
VOLCANCLOGY| Ohservatories and
AND Construction of
SEISMOLOGY |coicmic Vaults and
Housing for Volcano
Monitoring and
Unmanned Seismic
Stations for
Earthquake
Monitoring
Zamboanga Del
Norte :
!
Constructionof  |Northern Samar Afexi Louisse .
P ; ' Contract of
unmanned seismic
stations for EQ 5,080,812.55 Const. & 110,332,317.23 0.00% . Agreement for
o General Mdse review and
monitoring Palawan Approval
Oriental )
Mindoro
Contract of
Region V - Albay Yula
1,400,438.00 3 ,193,911. X N Agreement for
& Sorsogon Construction 37,193,911.31 0.00% and
A |
Construction of Two pproval
{2) Unmanned Seismic
Stations
Region IVA- Yula
Batangas 1,569.272.00 Construction 34,959,781.36 0.00% - For Bid Evaluation
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O!C-Finance and Administrative Division

Agency/Depa Total Cost Completion Date Reason for Review Undertaken |urther Audit Actions Tak
rt,ment/Addr| Name/Particulars & Contractor's Contractor's % of Total Cost to Delayed Priority [Auditorial/[Technical
ess 1D No. Location Original Revised Name Financial Capacity | Date Started ] Original | Revised|Completion Date Completion | Projects Legal Review | AOM | NS| ND | Amount Remarks
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PROJECTS: 2020
Aparri 1
_ |
Sea-Level Monitoring San Fernando : Alexi Louisse
Stations for Tsunami ' 5,357,400.65 Const, & 130,469,802.25 0.00% - For Bid Evaluation
Detection Stations  |g.rar i General Mdse
i
i
Subic ;
i
Nasugbu i
Reviewed by;
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Agency/Depa < Total Cost Contractor's C leti % of Total Cost t R i : :
. Location ompletion Date otatLostto eason for Review Undertaken Further Audit Actions Take
rt,ment/Addr| Name/Particulars & Original | Revised Name Contractor's Completion Date Delayed Priority |[Auditorial | Technical Remarks
E;s ID :o. . . Financial Capacity |Date Started| Original | Revised Completion [Projects| /Legal | Review | AOM | N5 | ND | Amount
E F G H 1 1 K L M N [7)
p
PROJECTS: 2018
Construction and
rehabilitation of
pHiLppiNg  |@3rthquake
INSTITUTE OF |Monitoring
VOLCANOLOGY |stations, volcano
AND observatories,
SEISMOLOGY |\ e ond
instruments
housing
Design & Build for  |Kanlaon, La Alfahad Build Construction
e aha i
Rehabilitation of Carlota Volcano 1,916,575.25 and Ente:j ri::: 7/12/2019 | 1/7/2020 60.02% | 1,150,329.47 delayed due to
Kanlaon Volcano Station P community
quarantine
Repeater
Stati : (1) B
Supply of Labor and = |o!'15 (1) Bey
. San Isidro,
Materials for the Iconst
I Bulusan, (2) Bgy . Completed -
Rehabilitation of Patag, Irosin: (3] Architectural Delayed approval of 09/30/2019 -
Bulusan Volcano Bey sén Roq;e 1,945,356.50 Design 165,246,654.07 |  4/2/2019| 9/30/2019 100.00% | 1,750,820.85 | comPletionand Certificate of
Seismic and Bailusais (418 ’ Construction & aci:::::e due to Completion and
7 iIst re
Repeater Remote : gv Development P view: Acceptance -
Stations Httlowren; Jbe; 11/14/2019
(5) Bgy Lajong,
Juban: (6) Bey
Supply of Labor and C"/’“F;e‘e‘j‘
: ; 3 05/16/2019 -
Materials for the Buco, Talisay Alfahad Builders .
t 1,998,989.00 ) 354,796,513.95 Commencement of Certificate of
Rehabilitation of Batangas and Enterprises 5/29/2019| 9/16/2019 100.00% | 1,998,989.00 Waork - 065/10/2018 Completion and
Taal Observatory Acceptance -
10/09/2019
Design and Build for lwn# Completed -
Rehabilitation of Architectural 09/02/2018 /
Bulusan Volcano Irosin, Sorsogon 2,840,000.00 Design 165,246,654.07 1/4/2019( 9/2/2019 100.00% | 2,840,000.00 Certification of
Observatory (2nd Construction & Completion and
Additi Development Acceptance -
Storey ition) 09/05/ 2018,
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Agency/Depa % Total Cost Contractor's Completion D % of Total Cost to Reason for P - :
. L pletion Date n Review Undertaken Further Audit Actions Take:
rt,ment/Addr | Name/Particulars & fon original | Revised Name Contractor's Completion Date Delayed Priority [Auditorial | Technical Remarks
ess ID No. Bt Financial Capacity [Date Started| Original | Revised Completion {Projects] /Legal | Review { AOM | NS | ND | Amount
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PROJECTS: 2018 _ )
Retiling of Taal Buco, Taik Three Poll Not vet Delayed due to P"'m‘ ’:"’tke to
uco, |alisay ree Po ot ye! Typhoon Tisoy and roceed; not yet
Observato 280,021. - b 4
Viewdeck v Batangas 021.28 Construction started 0.00% eruption of Taal accepted by the
lewadec Volcano contractor due to
Rehabilitation of Typhoon and Taa!)
Volcano
Observatories and
Construction of
Seismic Vaults and
Housing for Volcano
Monitoring and
Unmanned Seismic
Stations for
[Earthauake
(1) Bgy Paulog,
. . Ligao City; (2)
Design and Btfsld for Bgy Langaton, Alexi Louisse *Completed -
the Constructionof 04/08/2019 -
Bacacay; (3) Bgy Construction &
Four (4) Broadband ) 3,955,810.32 64,809,115.41 | 1/21/2019| 4/8/2019 100% | 3,955,810.32 - Certificate of
L X Sugcad, Malinao; General ’ Completi d
Seismic Station on . . pletion an
Mavon Volcano (4) Manito Merchandise Acceptance -
ay Municipal 04/10/2019
Hospital Grounds
(1) Bgy Anoling,
Camalig (2) Bgy
SUPPIY of Labor & Sta. Misericordia, Alexi Louisse Completed -
Materials for the Sto. Domingo (3) Construction & 06/11/2015-
Rehabilitation of ) & 2,993,086.10 7,447,151.48 | 2/26/2019| 6/11/2019 100.00% | 2,993,086.10 Certificate of
M R 6 Bgy Buang, General Completion &
ayon er'r:)o ep Tabaco City (4) Merchandise Acceptance -
Stations, Albay Prov Bgy San Andress, 06/17/2019
Sto. Domingo
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Agency/Depa . Total Cost Contractor's Completion Date % of Total Cost to Reason for i : ,|
rt,ment/Addr{ Name/Particulars & Location . Name Contractor's . Completion Date Delayed Priority %ﬁ{;’,’;"ﬁ:ﬁ,‘fﬁ; Further Audit Actions Take Remarks
ess 1D No. Original Revised Financial Capacity |Date Started| Original | Revised Completion |Projects| /Legal | Review | AOM | NS | ND | Amount
A B C D E F G H | J K L ™ N 0 P
PROJECTS: 2018 )
Design and Build for Delayed due to non
the Drilling and La Castellana Alexi Louisse o :;a:!;bgity of
. ), . ersonnel
(Cf)n;?;;t:: stzson:i Negros 1,993,204.25 C°"é: ::::I’" & 64,809,11541| 82172019 75.00712%| 1,345,601.35 |  assignedforthe .
. Occidental i project/
Station on Kanlaon Merchandise Commencement of
Volcano work - Aug. 21, 2019
Construction of
Three (3) Tiltmeter |Calauit, Balete F. Casalme Certificate of
Station on Taal and Alas-as, San 1,983,800.00 ’ Const 354,796,513.95 | 4/10/2019| 7/30/2019 100.00% | 1,983,800.00 - Completion and
Volcano Island, Nicolas, Batangas : Acceptance -
Batangas Province 08/06/2019
l.Collado Cancelled to due
Rehabilitation of Hardwre to issues
Permanent Multi Bulusan Volcano 159,052.00 (Construction 11/5/2019 0.00% u;De'avﬁd due to regarding the
Gas Station at Materials . signed MOA for MOA/Unsigned
the location MOA
Bulusan Volcano 120.000.00 Cash Advance Jo Ryan
’ N for Labor Rebadulla/Cancell
[Rehabilitation of ed
Volcano
Observatories and
Construction of
Seismic Vaults and
Housing for Volcano
Monitoring and
Unmanned Seismic
Stations for
Earthquake
Monitoring
Design anfi Build - (1) Alabat & (2)
Construction and Gen. Nakar, Alexi Louisse *Completed -
Fabrication of Quezon; (3) Talim Construction & 01/24/2019 /
Unmanned Seismic ! 4,352,126.28 64,809,115.41 | 10/31/2019] 1/24/2019 100% 4,352,126.28 Certificate of
Island, General Completion and
Station for Binangonan Rizal; Merchandise Acceptance -
Eartl-fquéke (4) Pakil, Laguna 01/25/2019
Monitoring
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Agency/Depa Location Total Cost Contractor's Completion Date %of | TotalCostto| Reason for Review Undertaken Further Audit Actions Taked oo
rt,ment/Addr| Name/Particulars & Original Revised Name Contractor's Completion Date Delayed Priority [Auditorial| Technical ema
ess iD No. nginal frews Financial Capacity |Date Started| Original | Revised Completion _|Projects| /Legal | Review | AOM | Ns | ND | Amount
A B C D E F G H | J K L M N ] P
PROJECTS: 2018 :
Design and Bu.ild for o Delayed due to
the Construction of Alexi Louisse Memorandum of HANTP (025
Unmanned Seismic . Construction & Agreement for the wi
Station for the Threel Mt. Natib 3,264,094.71 General 29,641,767.39 | 4/25/2019| 8/22/2019 0.00% site or location of the 2019) - s;te'unde,
Sites in Bataan, Merchandise project st stitl on negotiation
Zambales Area process
Design and Build - Region 1.- Bat vul Certificate of
Construction of |Region 1 - batac ula A Completion and
Unmanned Seismic |City, llocos 795,000.00 Construction 9/27/2019| 11/25/2019 100% 795,000.00 Acceptance - Dec
Station for 3,2019
Morfi::f"‘q: ?sl:e Yul Certificate of
ing (Strong | . ula . Completion and
Motion Stations) Region VIl (Cebu) 795,000.00 Construction 9/10/2019] 11/12/2019 100% 795,000.00 Acceptance - Nov
_ 13,2019
Rehabilitation of
Earthquake
Monitoring Stations
Repair and
Rehabilitation of
Callao Seismic
Station
ite T t 45,000.00 Trupecon Pest 100% 45,000.00 x
Termite Treatmen Callao, Cagayan ,000. Control Services ,000. Completed
Water system Philtech Metal 9 0o Delivered -
Connection 391,800.00 Designs 6/19/2019 100% 391,800. 06/19/2019
Statement of
Works
Repair and KCN Accomplished -
Renovation of Palo LBSV Arado, Palo, | 197 715.87 Construction 6,848,595.16 | 7/15/2019 |11/11/2019 7112% | 766,633.97 71.02%
e
Seismic Station eyt Completed/With
request for
—extension |
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rt,ment/Addr
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1D No.
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Total Cost

Contractor's

Original

Revised

Name

Contractor's
Financial Capacity

Date Started| Original

Completion Date

Revised

% of
Completion

Total Cost to
Date

Reason for
Delayed
Completion

Review Undertaken

Further Audit Actions Take

Priority | Auditorial
Projects| /Legal

Technical

Review

AOM

NS

ND

Amount

Remarks

A

F

G

| H

K

™M

[¢)

Repair and
Renovation of
Antique Seismic
Station

Binirayan Hills,
San Jose
Buenavista,
Antique

1,399,688.91

Eon
Construction
Supply

42,561,670.00

4/5/2019

PROJECTS: 2018

8/2/2019

100%

1,259,720.02

Certificate of
Completion and
Acceptance -
08/02/19
{commencement
of work -
02/26/2020

San Jose,
Mindoro

597,177.07,

Design and Build -
Fencing of Satellite
Telemetered Seismic
Station

Bolinao,

. 597,177.07
Pangasinan

Cauayan (CAUP) 597,177.07

Alexi Louisse
Construction &
General
Merchandise

4/25/2019

6/14/2019

100%

597,177.07

4/25/2019

8/1/2019

100%

597,177.07

4/25/2019

7/18/2019

100%

597,177.07

Project delayed due

*Completed -
06/14/2019 -
Certificate of
Completion and
Acceptance -
06/17/19
{commencement
of work -
05/27/2019)

to non-availability of

PHIVOLCS Personnel
to pinpoint exact
location and

coordinates of the

area (w/ extension of
commencement of

work)

*completed -
08/01/2019 -
Certificate of
Completicn and
Acceptance -
08/02/19
(commencement
of work -
07/01/2019)

Statement of
work
accomplished
(SWA( - 100% 07-
18-2019

338,000.00
Repair and

Rehabilitation of |Odiongan,

Yula
Construction

8/27/2019

9/21/2019

338,000.00

Construction
Materials Only-
Detivered
9/21/19,
Completion

Odiongan Seismic |Romblon
Station

205,000.00

E. Lauron, SDO

100%

205,000.00

9/25/19

By Administration
Cash Advance
{Labor}
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Department of Science and Technology - Central Office
Quarterly Report on Government Projects/Programs/Activities (GPPA)
for the period January to March 2020

Agency/Depa Location Total Cost Contractor's Completion Date % of Total Costto | Reason for Review Undertaken Further Audit Actions Taker
rt,ment/Addr| Name/Particulars & . - Name Contractor's Completion Date Delayed Priority [Auditorial [ Technical Remarks
ess ID No. Original Revised Financial Capacity |Date Started| Original | Revised Completion |Projects| /Legal | Review | AOM | NS | ND | Amount
A B [ D E F G H 1 ) K L M N 0 P
o PROJECTS: 2018
Rehabilitation of
sea-level
monitoring station
for tsunami
 detection
Panay Gulf -
Juraojurao Eon Certificate of
Island, Bgy San 499,498.47 Construction 42,561,670.00 | 4/15/2019 | 8/2/2019 100% 499,498.47 ci:""e:’" and
Repair and Roque, Anini-y, Suppl ceptance -
Rehabilitation of An:q.,'e Y PRy 09/04/2019
Tsunami Detection
Station Lamon Bay, lose Yula Contract of
Panganiban, 473,704.00 Construction - 0.00% - r:ie;:n;r: for
Cam. Norte
Approval
Certificate of
Completion and
Relocation and Acceptance -
Construction of Virac, Yula 10/14/2019
Virac Sea Level Catanduanes $70,000.00 Construction 7/26/2019| 10/9/2019 100% 970,600.00 ° (:lrﬁnlh::cs:va 0:::
Station to embankment
and retzining wall
and provision for |
Rehabilitation of
Volcano,
Earthquake and
Tsunami-Data
m PHIVOLCS - Main
Office, Quezon
City lcon?t Delayed due to Completed -
Architectural change of materials 01/02/2020/
Access Floor System 999,975.47 Design 210,730,716.50 | 11/8/2019| 1/2/2020 100% 999,975.47 |specification required Certificate of
Construction & by the end-user {fire Completion &
Development proof) Acceptance -
01/08/2020
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Department of Science and Technology - Central Office
Quarterly Report on Government Projects/Programs/Activities (GPPA)
for the period January to March 2020
Agency/Depa Location Total Cost Contractor's Completion Date % of Total Costto |  Reason for Review Undertaken Further Audit Actions Takel oo
rt,ment/Addr| Name/Particulars & Original ised Name Contractor's Completion Date Delayed Priority |Auditorial] Technical ema
ess (D No. riginal | Revise Financial Capacity |Date Started| Original | Revised Completion |Projects| /legal | Review | Aom | Ns| ND | Amount
A B c D E F G | H ] 3 K L M N ) P
: PROJECTS: 2018 : )
Upgrading of current Integrated
ICT System for EQ. 4,257,750.00 Computer 5,263,548,153.56 | 12/28/2018| 3/27/2019 100% 4,257,750.00 - Delivered -
and Tsunami at DRC Systems, Inc. 3/27/2019
Installation of Swing
Type glass door MYCROTYX i Delivered -
/biometric locked 198,219.00 Builder Corp. 4/4/2019| 4/24/2019 100% 198,219.00 042412019
glass door
SMS Mass Texting Optimum Delivered -
,000.0 1/23/2019 X - re
System 140,0 0 Innovatus Corp /23/2 1/24/2019 100% 140,000.00 01/24/2019
Jeoff
High Availability Information
Firewal Appliance | PHIVOLCS -Main|  320,643.00 Technology 5/16/2019] 6/21/2019 100% 320,643.00 - ':;;‘;g::g
/security gateway Office, Quezon Consulting
City Services
Core Switch and Integrated
Ore Switch an 1,408,800.00 Computer 5,263,548,153.56 | 3/18/2019] 4/24/2019 100% | 1,408,800.00 - Defivered -
branded rack server 04/24/2019
Systems, Inc.
Holographic display 2,777,600.00 1 Aces Staff Inc. 3/25/2019| 3/27/2019 100% | 2,777,600.00 - g/‘;f/;ﬁ .
Testing of Secondary
cables and Power MERALCO
quality analysis of 92,400.00 Energy Services 12/13/2018] 3/1/2019 100% 92,400.00 - %270':72(::9-
PHIVOLCS Corp (MSERV)
Mainbreaker

Prepared by; Reyd by:E

REB| ~YALENZUELA MARILOU V. DEL ROSARIO
Chief - Procufement & Property Management Section OIC-Finance and Administrative Division




