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ROIJECTS: 2019

PHILIPPINE
INSTITUTE OF
VOLCANOLOGY
AND
SEISMOLOGY

Construction and
rehabilitation of
earthquake
monitoring stations,
volcano
observatories, vaults
and instruments
housing

Rehabilitation of
volcano monitoring
stations

Mayan Volcano 1,897,218.40

Alfahad
Builders and
Enterprise

366,196,447.05

11/27/2019

2/24/2020

100%

1,707,496.56

Delayed
commencement
due to Typhoon
Tisoy / Afftected
by covid 19
pandemic

Completed -
05/31/2020/Cert
of Completion &
Acceptance dated
06/10/2020

Rehabilitation of
Volcano
Observatories and
Construction of
Seismic Vaults and
Housing for Volcano
Monitoring and
Unmanned Seismic

Stations for

Design & Build for
Construction of Two
(2) Posthole
Broadband seismic
Stations for:

Taal Volcano 1,958,897.74

Alexi Louisse
Const. &
General Mdse

152,365,721.91

10/21/2019

1/18/2020

55.3385%

975,622.16

Delayed due to
Taal Eruption

Affected by covid
19 pandemic
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Enhanced Quarterly Report of the Publicized Government Projects/Programs/Activities {GPPAs)

PHIVOLCS >
For the Quarter Ended june 30, 2020

Department of Science and Technology - Central Office
Quarterly Report on Government Projects/Programs/Activities (GPPA)
for the period April 1 to june 30, 2020

Agency/Depa ] Total Cost Contractor’s Completion Date Reason for Review Undertaken [Further Audit Actions Take
rt,ment/Addr| Name/Particulars & Name Contractor's Date % of Total Cost to Delayed | Priority [Auditorial[vechnical
ess ID No. Location Original Revised Financial Capacity | Started Original | Revised | Completion Date Completion |Projects| /legal | Review | AOM| NS | ND |Amount] Remarks
A B C D E F G H [} J K L M N ) P
PROJECTS: 2019 B
Design & Build for
Construction of One
(1) Posthole
Broadband Seismic .
Station, Drilling & Bulusan Alexi Louisse
Const. of One ) Volcano, 4,527,263.66 Const. & 152,365,721.91 | 10/10/2019| 2/6/2020 79.1965493% | 3,226,909.24 Affected by cavid
g 19 pandemic
Borehole Seismic Sorsogon General Mdse
Station and Const of
Two (2) Tiltmeter
Stations for
w/Suspenston of
work due to non-
Design & Build for avallabity of
Construction of Two PHIVOLCS
(2) Posthole Kanlaon Alexi Louisse Personnel ta
Broadband Seismic | Volcano, Negros]  5,686,702.56 Const. & 152,365,721.91 | 10/10/2019] 4/6/2020 75.00712% | 2,009,004.84 [*Stinthe Affected by covid
. mobilization and 19 pandemic
Stations and Const of Island General Mdse site turn over at pa
Two (2) Tiltmeter IMt. kantaon
Stations for (Saddle) located
near the crater of
the volcano
Supply of Labor and
Materials for the
ilitation of Taal | Taal Remote | *Delayed dueto
Rehabilitatio . 698,975.00 ula 36,935,143.16 . Taal Eruption *Delayed dueto
Volcano Remote Stations Construction Activity Taal Activity
Station, Prov. Of
Batangas
Rehabilitation of Lajong, Yula
L Municipali R
Rem.ote.Selsmtc unicipality of 1,168,847.68 Construction 36,935,143.16 | 6/23/2020 0% WINTP
Station in Bulusan. Juban
Hydrologic Stations Taal Volcano:
for:
Supply of Labor and Completed -
Materials for the Const F. Casalme 11/14/2019/Cert
T i 95| 9/2/2019 | 10/31/2019 100% 497,832. )
of 3 Multi-Gas Station aal Main Crater, 497,832.72 Construction 354,796,513.9 2/ /31/ 2.72 of Completion &
on Taal Volcano Am::;:r:/;:;m
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for the period April 1 to June 30, 2020

Agency/Depa Total Cost Contractor’s Completion Date Reason for Review Undertaken [Further Audit Actions Take!
rt,ment/Addr| Name/Particulars & Name Contractor's Date % of Total Costto | Delayed | Priority [Auditorial| Technical
ess ID No. Location Original Revised Financial Capacity | Started Original | Revised | Completion Date Completion |Projects| /Legal | Review | AOM | NS | ND |Amount{ Remarks
A B C D E F G H | ] K L M N 0 P
: : f ; i PROJECTS: 2019 i
Delayed due to
Supply of Labor and |Memorandum of with NTP/ Deed of
f Agreement Usufruct for the
z'f'a::;'i‘::fg;:g;f:":t Kanlaon Volcano| ~ 498,960.00 Con;‘r'iﬁon 36,935,143.16 | 9/2/2019 (Deed ot area released and
sufruct - sentto Negros
on Kanlaon Volcano Notarized/06/22/ Occidental LGU |
2020
Rehabilitation of
Volcano
Observatories and
Construction of
Seismic Vaults and
Housing for Volcano
Monitoring and
Unmanned Seismic
Construction of
unmanned seismic
stations for EQ
monitoring
Quirino Provincs
Kalinga Province Alexi Louisse
5,522,622.34 Const. & 53,199,828.34 | 7/19/2019 | 11/15/2019 100.00% | 5,522,622.34 completed
Nueva Vizcaya General Mdse (o7z272019)
Ifugao
Delayed due to *sites under
Region Il ) ) Memorandum of negotiation (2) w/
(Aurora & Alexi Louisse Agfet;ment for Approved
Bulacan / Region 2,038,085.28 Const. & 152,365,721.91 | 11/6/2019 the site or Extension of
. General Mdse location of the Commencement
IVA- Rizal project was still of Work - dtd
on process 11/29/2019
Completed/Cert
Busuanga 595,000.00 Yoa 11/4/2019 | 1/2/2020 100.00% 595,000.00 of Completion &
Construction Acceptance dated
01/29/2020
Automatic Voucher for
Guimaras 493,659.99 ‘E:‘(’,:mu tion 69,489,093.63 | 2/10/2020 80.86% 399,173.47 ‘":i’;‘;:"l‘;“‘ payment still
pandemic under review
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Agency/Depa Total Cost Contractor's Completion Date Reason for Review Undenake%_ll-'urther Audit Actions Taker]
rt,ment/Addr| Name/Particulars & Name Contractor's Date % of Total Cost to Delayed | Priority Auditorial| Technica
ess ID No. location Original Revised Financial Capacity | Started Original | Revised | Completion Date Completion |Projects| /legal | Review | AOM | NS ND |Amount| Remarks
A B C D E F G H 1 J K L M N 2] [
PROJECTS: 2019 :
Project
commencement
of work delayed
due to revision
on plans & *Commencement
design for of Work - May 8,
Construction of Yula fencing as per 2020/Completed -
advised of field 05/29/2020/Centifi
unmanned seismic Catarman 496,619.00 Construction 2/11/2020 | 5/29/2020 100.00% 446,957.10 persqnnel but cate of
stations for EQ during the Completion and
N approval of the
monitoring new plan and Acceptance-
design the end- 06/05/2020
user decided to
stick to the
original plan.
Three Poll A
i 441,943. . completed (Nov.
Corregidor 1,943.04 Construction 9/24/2019 | 11/7/2019 100.00% 11, 2019)
Rehabilitation of
Earthquake
Monitoring Stations
) HGW-3 Contract of
Basco 908,960.64 Engineerng Agreement for
review and
Corp.
approval
Yula
Kid 649,214. 0 X . R Completed (Dec.
idapawan 72 Construction 9/27/2019 | 11/25/2019 100.00% 649,214.72 18, 2019)
vula Completed/Cert
Bisli 486,158.40 ) 12/4/2019 | 2/1/2020 100.00% 437,582.56 - of Completion &
€ Construction 141 e ! Acceptance dated
Manned Seismic 01/21/2020
Stations Automatic Affected b
X Yula suspension due ected by
Pto. Princesa 1,199,550.00 Construction 41,395,095.00 | 3/9/2020 34.09% 408,926.60 to covid 19 community
pandemic quarantine
4RM Contract of
. 0.00% _ Agreement for
Baguio 793,278.64 Construction review and
Approval

———
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Agency/Depa Total Cost Contractor's Completion Date Reason for Review Undertaken [Further Audit Actions Taker]
rt,ment/Addr| Name/Particulars & Name Contractor's Date % of Total Cost to Delayed Priority [Auditorial[ Technical
ess ID No. Location Original Revised Financial Capacity | Started Original | Revised | Completion Date Completion |Projects| /legal | Review | AOM | NS | ND [Amount] Remarks
A B (o D E F G H 1 J K L M N (o] P
PROJECTS: 2019 : - ik
s e Contract of
Rehabilitation of Agreement for
Zamboanga Seismic Notarial
Station /Negotiated after
2 failed biddings -
Sta. Maria,
Rehabilitation of Zamboanga City Alfahad Automatic Affected by
Zamboanga Seismic 1,199,948.00 Buidlers & 366,196,447.05 | 10/30/2019 50.00% 599,974.00 s“i:";'o"'vi"‘d ‘1‘;“" community
Station - Civil Works Enterprises pandemic quarantine
Phone Patch Purchase Order
Solar Panel Installation 1,100,000.00 . 55,635,960.95 0.00% for review and
Marketing
approval
Rehabilitation of
Surigao Seismic
Station
Rehabilitation of Kent )
Surigao Seismic Station i 149,398.00 . 12/2/2019 | 1/22/2020 100.00% 149,398.00 Delivered/
o Surigao Marketing 01/22/2020
- Civil Works
Affected by
ABCS m community
Solar Panel Installation 850,000.00 .VSte 1,460,645.00 | 2/28/2020 0.00% - quarantine due
Solutions, Inc. to covid 19
pandemic
Delayed due to Affected ,by
Community C Y
Rehabilitation of EQ Alfahad Quarantine - quarantine due to
Monitoring Station- . covid 19 covid 19/ Contract
DO Staff Controlled Cagayan de Oro 1,498,858.51 Bullders. and 366,196,447.05 0.00%  |pandemic of Agreement for
L X Enterprise (Contractor signature of
Seismic Station based at Lanao Contractor and for
del Sur) Notary (sent thru
LBC)
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Agency/Depa Total Cost Contractor’s
. Completion Date Reason for Revi : .
A ] eview Undertaken [Further Audit Actions Tak
,me:stiAddr Namel:’::::ulars & : orteinal i Name Contractor's Date % of Total Costto | Delayed | Priority [Auditorial] technical =
. Location i : : - . . . N
s S 2t gina = evised - FinancmlFCapauty Sta:ed Original > Revised Comp:etnon Date Completion |Projects| /legal | Review | AOM | NS | ND [Amount] Remarks
J K L M N o P
PROJECTS: 2019 -
Repair and
Rehabilitation Works
for Mindanao Cluster
Center at Davao
Seismic Station PSHS Davao
Campus, Mintal,
Davao City
.. w/10%
Hiring of Technical Engr. Beverly Supervision for
Consultant for design 163,750.00 ngr. Bever 11/5/2019 | 12/4/2019 the civil works w/Supervsion
and detailed estimates Dagcuta / ad 30% 147,375.00 | penapilitation of during
Davao Seismic construction
Station
Repair and
Rehabilitation Works
for Mindanao Cluster lcons.t Affected by w/Request for
Center at Davao 5,140,002.89 Architectural 213,896,834.40 | 2/26/2020 50.28% 2,584,393.45 |  2uomane suspension
Design suspension due work/R
Seismic Station - Civil to covid 19 ork/Resume of
Works ok
Component i - ;wyisctrodata ; Affected it;y suppler
. ems an community Ny
ln'teractwe Panel 497,500.00 Ma 0.00% - quarantine due adjustment due to
Disol nagement, .
isplay Inc. to covid 19 courier charges
PSHS Davao : pandemic for Davao City
Campus, Mintal, .
Component Il - Office 4 ' Peniton (PO#2020-0
) 7-
Furnitures Davao City 348,000.00 Trading 0.00% B 081FF/
07/01/2020)
*(1) Reguest for
change model due
Component IV - ICT Pronet e to EOL (end ofIfe)
) of the ICT
Equipment 2,518,928.82 fytstems ; 2,666,765,567.02 | 5/27/2020 quarantine due requested (2) w/
ntegrate! to covid 19 request for
pandemic extension due to
fimited courier for
Davao City
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Agency/Depa Total Cost Contractor’s Completion Date Reason for Review Undertaken [Further Audit Actions Taken
rt,ment/Addr| Name/Particulars & Name Contractor's Date % of Total Cost to Delayed | Priority [Auditorial[ Technical
ess 1D No. Location Original Revised Financial Capacity | Started Original Revised | Completion Date Completion |Projects| /legal | Review | AOM | NS | ND |Amount| Remarks
A B C D E F G H 1 J K L M N [¢) P
PROJECTS: 2019 :
Repair and
Rehabititation of Main
Office Building
Hiring of Licensed 180,000.00 Engr. fohn w/ Supervision
Electrical Engineer for Regis Trocio w/ Supervision Fee for the civil
the design 3/6/2019 S0.00% 90,000.00 |ree for the civ works - electrical
PHIVOLCS - works project
Main Office,
Replacement of Quezon City
zf:ts::;gaf::::r 24:‘;“ :n'\::Eeting and e w/Mobitization
. community Fee-15% /
Feeder Wires using 4,958,492.00 Elecrical 145,561,430.31 | 2/19/2020 | 6/17/2020 15.00% 743,773.80 quarantine due Affected by covid
Overhead Installation Services to covid 19 19 pandemic
for PVC Sheathed XLPE
Power Cables
Reviewed by:
RILOU V. DEL ROSARIO
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ency/Depa . t g : .
:\tgm;\;ll Ad{:’ o IR A Total Cost Contractor's ' Completion Date % of ) Total Costto |  Reason for Review Undertaken Further Audit Actions Takerl  poron o
4 i rs Original Revised Name Con_tractors Completion Date Delayed Priority [Auditorial| Technical emar
e:s ID :o. Financial Capacity |Date Started| Original | Revised Completion |Projects| /legal | Review | AOM | NS | ND | Amount
C D E F G H | J K L M N 0 P
PROJECTS: 2018
Construction and
rehabilitation of
priuppiNg | @arthquake
INSTITUTE OF |monitoring
VOLCANOLOGY |stations, volcano
AND observatories,
SEISMOLOGY [\ e and
instruments
housing
Destgnﬁ B}.nld for |Kanlaon, La Alfahad Builders Project completion Construction
Rehabilitationof ~ [Carlota Volcano | 1,916,575.25 <Al Erres 7/12/2019 | 1/7/2020 90.99% | 1,150,329.47 | was delayed due to delayed due to
Kanlaon Volcano Station Er covid 19 pandemic community
quarantine
Repeater
Stations: {1) B|
Supply of Labor and San II:idro( ) Bey
Mater@ls f.OI’ the Bulusan, (2) Bgy lcons.t Completed -
Rehabilitation of patag, lrosin; (3) Architectural Delayed approval of 09/30/2019 -
Bulusan Volcano |4 Sg' Roat 1,945,356.50 Design 165,246,654.07 |  4/2/2019| 9/30/2019 100.00% | 1,750,820.85 | _completionand Certificate of
ssmicana o8 SR e S
. review.
Repeater Remote kv EBY Development 4 ficceplamee -
Py Bulawan, Juban; 11/14/2019
S (5) Bgy Lajong,
Juban: (6) Bay
Supply of Labor and CDm"er‘Ed'
Materials for the Buco, Talisay Alfahad Builders . SO/ B/
: 1,998,989. 354,796,513.95 Commencement of Certifi
Rehabilitation of Batangas o and Enterprises 39 5/2312019) Bf16/2013 100.00% | 1,998,989.00 | . g6/10/2019 CD;pIE;:: :rfm
Taal Observatory Acceptance -
10/09/2019
Design and Build for Icons.t Completed -
Rehabilitation of Architectural . 09/02/2019 /
Bulusan Volcano Irosin, Sorsogon | 2,840,000.00 Design 165,246,654.07 1/4/2018| 9/2/2019 100.00% | 2,840,000{00 T Certification of
Observatory (2nd Construction & Completion and
3 Addition) Development Aeeepenee”
torey ition P! - \ 09/05/ 2019.
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Agency/Depa Locat Total Cost Contractor's Completi
jon pletion Date % of Total Costto |  Reason for Review Undertaken Further Audit Actions Tak
rt.me:::Addr Name/:’Dar':iculars & original | Revised Name  Contractor's Completion Date Delayed Priority [Auditorial| Technical o e Remarks
= 0. Financial Capacity |Date Started| Original | Revised Completion |Projects| /legal | Review | AOM | NS | ND | Amount
B [4 D E F G | H t J K L [V N [) p
PROJECTS: 2018 )
Design and Build for
Delayed due to non Rel for Fi
the Drilling and i . quest for Final
Const:ucrt‘;n of One La Castellana, Cg:';e:t'ruu;:i::\e& PHIS&ﬂ;b;E:rYsz;nel tnspection and
Acceptance/
(1) Borehole Seismic Negros 1,993,294.25 General 64,809,115.41 | 8/21/2019] 98.98% | 1,775,820.66 | assigned for the Completed
Stati Occidental ) project/ ;
tation on Kanlaon Merchandise project not yet
Volcano Ccrr:m::cement of inspected and
work - Aug. 21, 2019 velidated
Construction of
Three (3) Tiltmeter [Calauit, Balete "
statl 3) Taal d F. Casalme Centificate of
ation on Taa and Alas-as, San | 1,983,800.00 354,796,513.95 | 4/10/2019| 7/30/2019 100.00% | 1,983,800.00 - Completion and
N Const. Ldatds
Volcano Island, Nicolas, Batangas Acceptance -
Batangas Province 08/06/2019
Rehabilitati § J}_'ICO:::!O Cancelled to due
ehabilitation of ardwre
159,052.00 to issues
Permanent Multi Bul Vol {Construction 11/5/2019 *Delayed due to regarding the
Gas Station at ulusan Volcano Materials 0.00% ""5333 MOA for MOA/Unsigned
Bulusan Volcano cation MOA
120,000.00 Cash Advance T Ryan
for Labor Rebadulta/Cancell
‘ehabilitation 0 >
Volcano
Observatories and
Construction of
Seismic Vaults and
Housing for Volcano
Monitoring and
Unmanned Seismic
Stations for
Earthquake
Monitoring
el e
Fabrication of Gen. Nakar, Alexi Louisse *Completed -
o uezon; (3) Talim Construction & 01/24/2019/
Unmanned Seismic nc:lan ; ) 4,352,126.28 o on 64,809,115.41 | 10/31/2019] 1/24/2019 100% | 4,352,126.28 Certificate of
Station for L . " Completion and
Earthquake Binangonan Rizal; Merchandise Acceptance -
a 'q . (4) Pakil, Laguna 01/25/2019
Monitoring
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Agency/Depa Location Total Cost Contractor’s Completion Date %of | TotalCostto| Reason for Review Undertaken Further Audit Actions Takedd oo o
rt,ment/Addr| Name/Particulars & Orizinal Revised Name Contractor's Completion Date Delayed Priority [Auditorial[ Technical
ess 1D No. Tigin evise Financial Capacity |Date Started| Original | Revised Completion |Projects| /Legal | Review | AOM | NS | ND | Amount
A B C D E F G H 1 J K L | M N [ P
PROJECTS: 2018 :
Design and Bufild for Delayed due to
the Construction of Alexi Louisse Memorandum of
Unmanned Seismic . Construction & Agreement for the with NTP (94-25-
Station for the Three! Mt. Natib 3,264,094.71 General 29,641,767.39 | 4/25/2019| 8/22/2019 0.00% site or location of the 22::;;:‘::5
Sites in Bataan, Merchandise project was still on
Zambales Area process
Design and Build - Certificate of
. i - Yi
Constructionof  [Region1-Batac 1 54 554 4 ula 9/27/2019] 11/25/2019 100% | 795,000.00 - Completion and
Unmanned Seismic Clty, llocos Construction Acceptance - Dec
Station for 32019
" "j:"’.‘q"?s"; v Certificate of
onitoring (Strong . uia . Completion and
Motion Stations) Region Vii (Cebu) 795,000.00 Construction 9/10/2019] 11/12/2019 100% 795,000.00 Accaptance - Nov
— 13,2019
Rehabilitation of
Earthquake
Monitoring Stations
Repair and
Rehabilitation of
Callao Seismic
Station
Ti
Termite Treatment 45,000.00 rupecon Pest 100% 45,000.00 Completed
Callao, Cagayan Control Services
Water system Philtech Metal Delivered -
. 100% 391,800.00
Connection 391,800.00 Designs 6/19/2013 06/19/2019
Statement of
Works
Repair and KC Accomplished -
Renovation of Palo |8 Arade:Palo. |4 457 715 87 N 6,848,595.16 | 7/15/2019 |11/11/2019 71.12% | 766,633.97 7112%
R . Leyte Construction Comaa
Seismic Station ompleted/Wit
request for
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Quarterly Report on Government Projects/Programs/Activities (GPPA)
for the period April 1 to June 30, 2020

Agency/Depa Location Total Cost Contractor's Completion Date %of | TotalCosttoj Reason for Review Undertaken Further Audit Actions Take
rt,ment/Addr| Name/Particulars & . . Name Contractor's Completion Date Delayed Priority | Auditorial [ Technical Remarks
ess 1D No. Original Revised Financial Capacity |Date Started| Original | Revised Completion |Projects| /Legal | Review | AOM | NS | ND | Amount
A B [S D E F G| H 1 J K L | M N o P
PROJECTS: 2018
Rehabilitation of
sea-level
monitoring station
for tsunami
| detection
Panay Guif -
Juraojurao Eon Certificate of
Island, Bgy San 499,498.47 Construction 42,561,670.00 | 4/15/2019 | 8/2/2019 100% 499,498.47 C:'"P‘eﬁm and
Repair and Rogque, Anini-y, Supply o';c;:;z:g
Rehabilitation of |Antique
Tsunami Detection pa—
Station Lamon Bay, lose vula 05/2;/2020
Panganiban, 473,704.00 . 5/7/2020 | 5/28/2020 100% - JSubject for
Construction "
Cam. Norte validation and
final inspection
Certificate of
Completion and
Relocation and Ac:/ept;nce -
Construction of Virac, Yula 10/14/2019
Virac Sea Level Catanduanes 970,000.00 Construction 7/26/2019| 10/9/2019 100% 970,000.00 - (:;:::g:w o:::.
Station to embankment
and retzining wall
L
Rehabilitation of and orovision f
Volcano,
Earthquake and
Tsunami-Data
Receiving Center PHIVOLCS - Main
Office, Quezon
City lconst Delayed due to Completed -
Architectural change of materials 01/02/2020/
Access Floor System 999,975.47 Design 210,730,716.50 | 11/8/2019| 1/2/2020 100% 999,975.47 |specification required cCerﬁﬁca.te of
Construction & by the end-user (fire ompletion &
Acceptance -
Development proof) 01/68/2020
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Department of Science and Technology - Central Office
Quarterly Report on Government Projects/Programs/Activities (GPPA)

for the period April 1 to June 30, 2020
Agency/Depa Location Total Cost Contractor’s Completion Date %of | Total Costto]| Reason for Review Undertaken Further Audit Actions Taker) oo
rt,ment/Addr| Name/Particulars & Original Revised Name Contractor's Completion| Date Delayed Priority |[Auditorial [ Technical emar
ess iD No. Bl Financial Capacity |Date Started| Original | Revised Completion |Projects| /legal | Review | AOM ND | Amount
A B c D E F G H 1 J K L | M [¢] P
PROJECTS: 2018
Upgrading of current Integrated
ICT System for EQ 4,257,750.00 Computer 5,263,548,153.56 | 12/28/2018| 3/27/2019 100% | 4,257,750.00 - ';7;‘;’“;;’;
and Tsunami at DRC ’ Systems, Inc. 7
Installation of Swing
Type glass door MYCROTYX Delivered -
/biometric locked 198,219.00 Builder Corp. 4/4/2019] 4/24/2019 100% 198,219.00 04/26/2019
glass door
SMS Mass Texting Optimum . Delivered -
System 140,000.00 Innovatus Corp 1/23/2019| 1/24/2019 100% 140,000.00 - 01/26/2019
Jeoff
High Availability Information
Firewal Appliance | PHIVOLCS - Main 320,643.00 Technology 5/16/2019] 6/21/2019 100% 320,643.00 - 22'1"72':‘:9’
/security gateway Office, Quezon Consulting
City Services
itch and Integrated
Core Switch an 1,408,800.00 Computer 5,263,548,153.56 | 3/18/2019| 4/24/2019 100% | 1,408,800.00 - Delivered -
branded rack server s 04/24/2019
ystems, Inc.
Holographic display 2,777,6060.00 J Aces Staff Inc. 3/25/2019] 3/27/2019 100% | 2,777,600.00 - ;el‘z';;dl .
Testing of Secondary
cables and Power MERALCO
quality analysis of 92,400.00 Energy Services 12/13/2018| 3/1/2019 100% 92,400.00 - ‘;°"‘“'°_:°" -
PHIVOLCS Corp (MSERV) Bloj2on9
Mainbreaker
Prepared by: Reviewed by:

REBE VR

Chief - Procy

4
LENZUELA

ment & Property Management Section

ILOU V. DEL ROSARIO
OIC-Finance and Administrative Division
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Commision On Audit i .
Cluster &

Enhanced Quarte:"ly Report of the Publicized Government Projects/Programs/Activities (GPPAs)

PHIVOLCS
For the Quarter Ended lune 30, 2020

Department of Science and Technology - Central Office
Quarterly Report on Government Projects/Programs/Activities (GPPA)
for the period April 1 to June 30, 2020

Agency/Depa Total Cost Completion Date Reason for Review Undertaken [urther Audit Actions Take|
rt,ment/Addr| Name/Particulars & Contractor's Contractor's % of Total Cost to Delayed Priority [Auditorial/| Technical
ess ID No. Location Original Revised Name Financial Capacity | Date Started | Original | Revised|Completion Date Completion | Projects Legal Review | AOM | N5| ND | Amount Remarks
A B C D E F G H 1 ] K L M N o] P
PROJECTS: 2020
PHICKRINE Construction and
INSTITUTE OF habilitati £
voLcANoLogy|rehabilitation o
AND earthquake
SEISMOLOGY |monitoring stations,
volcano
observatories, vaults
and instruments
housing
Fencing & Rehab of . -
L. Pinatubo . . Re-submission of
Remote Seismic (Zambalss Alexi Louisse program of works )
Stations in Pinatubo s 1,848,012.32 Const. & 110,332,317.23 - 0.00% (to indicate tne Af:‘;cgnzi;?c‘"d
Volcano (Zambales, General Mdse duration of each
Pampanga) work scope)
Tarlac & Pampanga)
Contract of
Construction of Agreement e
S signature of
selsnjuc vaults & Pinatubo ) 7 Contractor and Contract of
housing for volcano rzamibales Alexi Louisse Notary - delayed Agreement for
monitoring (3) tariac & E 5,831,052.96 Const. & 110,332,317.23 - 0.00% due to contractor's
Broadband Seismic Par ae ) General Mdse Community signature and
ampanga i
Stations (Posthole & PETE :?;;:r;:;r:r notany
Borehole - Pinatubo) based at Alirora
Province)
Construction of Affected by
fSseismic Vaults & o . Contract of
Alexi Louisse automatic Agreement o
Housing for Volcano : & r
e Mayon Volcano 3,020,557.36 Const. & 110,332,317.23 | 7/1/2020 0.00% suspension contractor’s
Monitoring: Four (4) . )
i A General Mdse due to covid signature and
Tiltmeter fStations- Ty - notary
Ma Volcano s
yen CDMMISSION ON AUDIIl'

Gis

Redeive

by:

‘7*’//7 T

Date & Time:




Commision On Audit . .
Cluster &

Enhanced Quarte:ly Report of the Publicized Government Projects/Programs/Activities (GPPAs)

PHIVOLCS
For the Quarter Ended June 30, 2020

Department of Science and Technology - Central Office
Quarterly Report on Government Projects/Programs/Activities (GPPA)
for the period April 1 to lune 30, 2020

Agency/Depa Total Cost Completion Date Reason for Review Undertaken further Audit Actions Take]
rt,ment/Addr] Name/Particulars & Contractor's Contractor's % of Total Cost to Delayed | Priority |Auditorial/| Technical
ess 1D No. Location Original Revised Name Financial Capacity | Date Started | Original | Revised| Completion Date Completion |Projects|{ Legal Review | AOM | NS| ND| Amount Remarks
A B C D E F G H | I J K L M N [ [
PROJECTS: 2020
PHILIPPINE |Rehabilitation of
INSTITUTE OF |Volcano
VOLCANCLOGY|Opservatories and
AND Construction of
SEISMOLOGY Seismic Vaults and
Housing for Volcano
Monitoring and
Unmanned Seismic
Stations for
Earthquake
Monitoring
Zamboanga Del l
Norte ; Contract of
; Agreement for
; signature of
Constructionof  |Northern Samar, Alexi Louisse :::;m:; :n:d .
unmanned seismic 5,080,812.55 Const. & 110,332,317.23 0.00% dveto Delaved ducto
stat;orfs ft?l' EQ General Mdse Community pandemic
monitoring Palawan Quarantine
(Contractar
based at Aurora
Oriental Province)
Mindoro f
Affected Contract of
. ecte
;egmn V-AIBaY| ) 400,438.00 Z“'a , 37,193,911.31 0.00% commun::yy iy
Sorsogon onstruction Quarantine signature and
Construction of Two notary
(2) Unmanned Seismic
Stations Affected b Contract of
. ecte
Region IVA- 1,569,272.00 Yoa 34,959,781.36 0.00% Community N ntmetors”
Batangas Construction Quarantine signature and
notary




Com«misien On Audit
Cluster& -

Enhanced Quarterly Report of the Publicized Government Projects/Programs/Activities (GPPAs)

PHIVOLCS
For the Quarter Ended June 30, 2020

Department of Science and Technology - Central Office
Quarterly Report on Government Projects/Programs/Activities (GPPA)
for the period April 1 to June 30, 2020

Agency/Depa Total Cost Completion Date Reason for Review Undertaken further Audit Actions Take
rt,ment/Addr| Name/Particulars & Contractor's Contractor's % of Total Costto | Delayed | Priority {Auditorial/[Technical
ess iD No. Location Original Revised Name Financial Capacity | Date Started | Original | Revised| Completion Date Completion |Projects| Legal Review | AOM | NS| ND| Amount] Remarks
A B C D E F G H 1 ] K L M N [¢) P
PROJECTS: 2020
Aparri i
i *Delayed
. . H . . t 1of *C tor not
Sea-Level Monitoring |san Fernando 3 Alexi Louisse Post Qualification allowed to travel
Stations for Tsunami .5,357,400.65 Const. & 130,469,802.25 0.00% doc due ide Aurora
Detection Stations ! General Mdse to Community Prav due to covid
Baler : Quarantine - 19 pandemic
i Covid 19
Subic :
1
Nasugbu N

REB

¢
Chief - Procdrement & Property Management Section

Reviewgd by: E
ILoU V. Dimj

OIC-Finance and Administrative Division




