r\ﬁ‘i f:;: fﬂag Rebecca Valenzuela <rebecca.phivolcs@gmail.com>

Fwd: Submis-si.on .of. PMR for 1st Semester of 2020

Katherine Veracruz <katherine.veracruz@phivolcs.dost.gov.ph> Tue, Sep 29, 2020 at 4:04 PM
To: Rebecca Valenzuela <rebecca.valenzuela@phivolcs.dost.gov.ph>, Rebecca Valenzuela
<rebecca.phivolcs@gmail.com>

--——--— Forwarded message —-—-

From: PMR Monitoring <pmr@gppb.gov.ph>

Date: Tue, Sep 29, 2020 at 4:01 PM

Subject: RE: Submission of PMR for 1st Semester of 2020

To: Katherine Veracruz <katherine.veracruz@phivolcs.dost.gov.ph>

Good day!

This is to acknowledge receipt of your email.

We will review your submission/query and determine an appropriate reply as soon as possible.

For urgent concerns, please call us at telephone number (02) 7-900-6741 to 44.

Thank you.

Sincerely yours,

PERFORMANCE MONITORING DIVISION

Government Procurement Policy Board- Technical Support Office

Department of Budget and Management

Unit 2504 Raffles Corporate Center, F. Ortigas Jr. Rd., Ortigas Center, Pasig City

Tel. (02) 7-900-6741 to 44 local 102

Email: pmr@gppb.gov.ph

Disclaimer:

Please consider the environment before printing this email or its attachment(s).

Note that this message may contain confidential or proprietary information, If you have received this message in
error, please notify me and then delete it from your system. Any unauthorized disclosure in any form of the contents

of this email shall be dealt with in accordance with applicable laws and rules.

Moreover, the private views and opinions expressed in this email shall not be construed as the opinion or position of
the Government Procurement Policy Board or its Technical Support Office.
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CAPITAL OUTLAY-GAA eﬂ ﬁ: ")VEF b’#;
Actual Proci :
Is This an rament Aciively ABC (PhP) Contract Codt (PhP) " 4 Lﬁ,‘ FAS
Coda Procurement Program/Project MOy sarty Mone of Soirea ’ { l P =
(PAP) End-U F Pr cmru- Mtﬂ::ﬂol Pre-bid | Eligibility BIH::nnf Bid Postual | Detecf | Noticeaf [ Contract | Naticeto | Demveryr | nspection of i L’,.';:;',f; " LS [k (Explaining
Activity? onteranc Conf Check Evaluation BACRoso| Award | Signing | Procoed | Completion | Accoptance | FUMds Total MOOE| co Total MDOI! co Observers | Probid cont |ESgminty check| S¥%/0Penofl | changes from the
Bids
s ~ S - ..
COMPLETED PROCUREMENT ACTIVITIES (CY 2018)
. ’ NP-539-
Supply of Materials for the Construction of a =
Multi-Gas Station on Kaniaon Volcano| - ™7® ko fsmaiivale | DyZIS |cohfE 07724119 osj30n9 | 1073009 | 1ymsps | - : Gan 163,
Parasan ,801.00 169,801.00 159,052.00 159,052.00 N/A CANCELLED
. NP-539-
Repair and Renovation of Tsunami Detection Station in :
Laman Bay, Jose Panganiban, Camarines Norte SOEPD NO :-:;::::; ( 10/15/19 | 10/18/19 10/22/19 | 11/12/19 11/26/19 | 12/02/19 | 04/30/20 | 05/07/20 | 05/28/20 | o0s/01/20 | GAA 500,000.00 500,00000]  473,704.00
000, 000 7044 . 473,704.00 N/A
" : . 12/04/18/ 12/26/18/
Design and of Volcano, and SOEPD NO Competitive 12/10/18
e eahving Center (DRCT Access Fioor Syitem Bldding 11/28/18 D;:;::;I Josjazjs | 059 nus;:?c,n,';ls; 05/3119 | 07/23119 | 08/13/19 | 08/13/19 | 10/30/19 | 1308719 | owoz20 | ooso | caa 1,000,000.00 1,000,00000)  999,975.47 999,975.47 PRE.COA,
,000,000.00( .975. ,975.4 | o9 04/17/19
PICE, PISM
EARTHQUAKE HAZARD ASSESSMENT, RESEARCH AND GGROD 5 P
R ELn Lt Dedion Corpits (3 4 opping 10/22/19 10/24/15 | 10/25/19 12/11/19 | 01/06/20 | 01/06/20 | 01/14/20 | 01/13/20 | GAA 225,000.00 225,000.00|  208,500.00 208,500.00 /A
000, 3 5004 N
EARTHQUAKE HAZARD ASSESSMENT, RESEARCH AND —
DEVELOPMENT-Tablet with Accessories (1 Lot) ne Shopping /2319 10/25/19 | 11/08/19 11720019 | 12727719 | 03/03/20 | o3/03/20 | oa/06/20 | Gaa 78,000.00 7800000]  77.000.00 -
000 ,000. 000, ,000.00 N/A
Heavy Duty Photocopler Machines (2 units)| NO Shapping 11/15/19 11/21/19 12/12/19 | 12/27/1
9 | 12727119 | 12/28/19 | 01/06/20 | GAa 400,000.00 4
,000. 00,00000|  373,880.00
i 373,880.00 N/A Useof savings
Scan Snap (Overhead Scanner) (1 unit) NO Shopain 12/38015; 12/201;
P pRing 1111720 1/15/20 01/31/20 02/11/20 | 06/02/20 06/02/20 | os1720 | Gaa 50,000.00 55,0000 iisenta 4495000 il
000, ! 950, A
Use of savings
ON-GOING PROCUREMENT ACTIVITIES (CY 2018)
Rehabilitation of Earthquake Monitering Stations, Volcano 09/07/18/
Compelitive 08/31/18/ 09/19/18/
Observatories, Vaults and Instrument Housing - Kanlaon|  VMEPD NO 06/21/18 10/04/18/ | 10/16/18 12/28/18 | 12/28/18 | 12/28/18 28/18
Volcana Observatory, La Carlota City Bidding 09/28/281 | 10y 10/16/2018 / /28/18 | 12/28/18 | 07/10129 | 07/12/19 | 05/16/20 - GAA 2,000,000.00 2,000,00000]  1,916,575.25 191657525 | FRGCOA
Sl PICE, PISM
NP-53.9-
Retiling of Taal Volcano observatory Viewdeck| VMEPD NO Small Value 06/11/19 06/14/19 | 06/14/19 07/17/19 | 11/04/19 | 11/21/19 s
Procurement : GAA 255.000.M 295000.00(  280,021.28 280,021.28 N/A
- Realigned budget
Rehabilitation of Volcano Observatories and Const of|
Seismic Vaults and Housing for Velcano Monitoring - Drilling Vi Competitive
- Camtmiction of Nesw Barehole Sefsile Station on £PD NO eldding 04/17/18 | o04/28/18 | 0s/07/18 | 05/07/18 | 09/11/18 | 10/05/18 | 13/06/18 | 11/12/18 | 01/17/19 | 04/30/29 - . GAA 2,000,000.00] PRC, COA, |
Kanlaon Volcano| O 2,000,000.00|  1,993,294.25 ossazs | JPR U | aja9/2008 4/19/2018
03/28/18/ 04/28/18 /
Repair and Renovation of Palo Seismic Station|  SOEPD NO Compating bbbl Fonlirs Ftd 06f19/18/
Bidding o7r0s/18/ | ocrosras/ | 5198 | gy | THO/8 | LUIENE | 12/20/18 | 011515 | 04/10/19 | 05/29/19 . GAA 1,200,000.00 1,200.000.00  1,197,715.87 11e47 PRC, COA,
10/17/18 10/24/18 ’ AITTEET | pice, pisw
Rotational Seismographs (3untis)|  SOEPD NO Direct N/A
Contracting 10, | 2/4f19 L/iohs | e | - s - GAA 7,000,000.00 700000000  5721,910.00 57218
- ,721,910.00 N/A
SEISMIC AND TSUNAMI NETWORK OPERATION-complete set ¢ utl
of 30 units laptops and 3 units computers (charge to 2019 SOEPD NO CmREUVE | 13/28119 | 13729019 | 12/00n0 | 1272309 | 1272319 | 12/23019 | 12723719 | 12426019 | 1226 06/29
19 | 0s/10
fseten i Bldding /10/20 /20 GAA 323291142 3,232,911.42)  2,101,516.80 2,101,516.80 PRC.COA, | o ioayis idfijis
PISM
NP-53.9-
Swing Type Glass Door w/ Blometric Access w/ magnetic lock|  SOEPD NO small Value 12/17/19 12/20/19 | 12/20/19 12/26/19
bk 120/ /2611 Gaa 400,000.00 a0000000]  270,000.00 2 270,000.00 Hik
Hrsn Realigned budget
EARTHQUAKE HAZARD ASSESSMENT, RESEARCH AND
; GGRDD NO Shopping 10/23/19
DEVELOPMENT-Professional Grade Barometer/Altimeter 10/25/19 12721119 GAA 140,
,000.00 140,00000)  131,688.88 131,688.88
/688 688, N/A
COMPLETED PROCUREMENT ACTIVITIES (CY 2019)
REHABILITATION OF VOLCANO MONITORING STATION-
Ibok -Hi s
Hibok -Hibok Volcano Observatory Statlon s Competitive GAA 1(1,000,000 001) 1(1,000,000.00})
Biddi
REHABILITATION OF VOLCANO MONITORING STATION- e
at i
Mayen Volcano Observatory Station GAA 1{1.000.000.001) 1{1,000,000.001) Re-Alignad from
1M each
to 2M
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CAPITAL OUTLAY-GAA
ts Thisan Actua) Procurement Activity ABC (PhP) Contract Cost (PhP) Dato of Recefpt of Invitation
Code PMO/ carty Mode of Source Listof
°AP) Procurement Program/Projoct End-User | Procuroment | Procuroment | presros [Adsostot] Previa | Exgmery | eovopeact| B 1o | Doteot | Motceof | Contract | Hotceto | etveryr | mrpectons | o Invitod (Expiaining
Activity? Cocterence ® Cont Chock o |Evakuation BACReso| Award | Signing | Proceed | Completion | Accoptance | Fumds Total MOOE| co Total MOCE co Stopeast | changes from the
APP)
REHABILITATION OF VOLCANO MONITORING STATION- Competitive
Mayan Volcano Obsesvatory Station VMEPD No proding | 043019 | 0671119 | 0541319 | 0s/25728 | 06/25/19 | 06/28/19 | 03/01/19 | GB/02/19 | GB/13/19 | AIAASM9 | 14/2I/19 | OS/31/20 | 6/L020 | GAA 2,000,000.00 2,000,00000 1e97,2800( - 1897,21840 ﬁm 6/6/19 /619 /6119
|CONSTRUCTION OF SEISMIC VAULT & HOUSING FOR
Competitive
VOLCANO Taal VMEPD Sidding - . - . GAA 1, 1(2,000,000.001)
Volcono Re-Aligned from
CONSTRUCTION OF SEISMIC VAULT & KOUSING FOR NP-539. ?
/OLCANO MONITORING -MultiGas - on Tasi Volcano|  VMEF? NO s«un:/::»:‘ 06/24/19 06/27/19 | 06/27/19 07/25/19 | 07/29/19 | ©8/28/19 | 09/02/19 | 11/14/29 | 12/18/29 | GAA 500,000.00 500,000.00 agr8a272| - 497,832.712 N/A 500K each
| CONSTRUCTION OF UNMANNED SEISMIC STATIONS FOR
EARTHQUAKE MONITORING - Quirino 1,500,000.00} 1,500,000.00
| coNSTRUCTION OF UNMANNED SEISMIC STATIONS FOR
EARTHQUAXE MONITORING - Kailnga Competiive o 1,500,000.00 1,500,000.00
SOEPD NO o/06/19 | 02715119 | o2/21/19 | 03/12/19 1119 | 0325019 | 05706719 | 08729119 | 06n18ns | o7nsns | orpsne | 1019 | 02719 | Gan R PRC, COA,
| — ron Bidding 552262234 55262234 | oo ABC: Php 6Million
EARTHQUAKE MONITORING - Nueva Vizcaya Province 1,500,000.00 1,500,000.00
| oF FOR
EARTHQUAKE MONITORING - tfugao 1,500,000.00 1,500,000.00
| CONSTRUCTION OF UNMANNED SEISMIC STATIONS FOR SOEPD ~o s::,se:;, osnans | os/sns . . os/20n9 | 07729119 08/02/19 | 30/21/19 | %:
EAR MC Seismic Station procurement 1/04/19 | 01/04720 | 01/29/20 | GAA 600,000.00] - £00,000.00) 95,00000| - 95,000.00 N/A
NPS39-
oF ED SEISMIC FOR 1 soep NO smalivate | 0430113 | oerzene . - | omne | carssne
EARTHQUAKE MONITORING - Catarman Selsmic Station Procutement 10/30/19 | 11/12/19 | 02/04/20 | 02/11/20 | 05/29/20 | 06/05/20 | GAA 500,000.00, 500,000.00 a96619.00] - 496,619.00 N/A
|CONSTRUCTION OF UNMANNED SEISMIC STATIONS FOR NP539-
imm MONITORING - Corregidor SelsmicStation | OO no Smallvalue | 05/14/29 08/24/19 | 05728019 oresps | orosns | oorans | eoyaae | somane | amne | ean 500,000.00 500,000.00 wsm| - 90304 NA
I o ] NPS39- 6/11/2019;7 6/1472015;
SOEPD NO SmallValue | 05/14/29 | /20/13; . 08/23/19 | 124119; | 0971219 . 09/23/19 | 10/02/19 | 11/26/29 | 12/04/19 | ©
[Bsiig Ciry Setsmic station procurement e/17719 8123718 1/15/20 | 01721720 | GAA 500,000.00 500,000.00 485,158.00] - 486,158.40 N/A
DEVELOPMENT B UPGRADE OF VOLCAND MONITORING orect
NETWORKS - Permanent Broadband Seismic Station and VMEPD NO 02/01/39 N/A 04722119 05/18/19 | 08/15/19 | 09/23/19 | 12/04,
Repeater Station Equipment with Replacemant Parts (6 lots) Contracting 719 | 120405 | GAA 18,600,000.00 18,600,00000]  15,585.944.36 - 15,565,544.35 N/A
Direct
Infrasound Setsmic System (1 Lot) NO tng 02/13/19 N/A 03/04/19 03/08/19 | 04/01/19 06/10/19 | 06/10/19 | GAA 500,000.00, 500,00000]  400.567.19 . £00,567.19 N/A
5GHz Ho Power Sp ¢ NO 10/23/19 GAA 1,000,000.00] $89,640.00 - $89,640.00 N/A
IDEVELOPMENT & UPGRADE OF VOLCANO MONITORING 14,000,000.00 14,000,000.00 0.00 NIA
NETWORKS- Portable Broadband Selsmometer w/ 24 bit VMEPD
digitizor (5 lots) oret
NO Contracting 02/01/19 N/A 02/21/19 02/28/19 | ©3/28/19 | 08/22/19 | 10/10/19 10/22/19 | Gaa 8,814,984.72 8.814,984.72 N/A
Competitive
MPPT Solar Charge Controlier (20 untis}|  VMEPD NO elading oa/16/19 | 0927119 | 10704119 | 20737118 | 1017719 | 10119019 | 12110119 | 1211009 | 22017718 C3/09/ GAA 620,000.00 620,000.00 620,000.00 PRCCOA. | 1070119 10/8/19
PISM
Direct
tnfrasound Setsmic System (20 units)) NO Contracting 08/16/19 N/A N/A 09/10/19 09/27/19 | 10/07/19 12/05/19 | 12/09/19 | GAA 1,000,000.00| 1,000,000.00 954,920.06 - 954,920.06 N/A
VMEPD NO Shopping - . . N X . GAA N/A
tnternet Protoco! [P Cameras (10 units)
NO Competitive 08/16/19 9/27/19; | 10/4/19; 10/17/19; locl::acrilhli:d
Bidding 10726719 | 114720 127120 GAA 600,000.00 ”ﬁ;&’“ 33;’,,”' 821113; Altotment)
11/18/19 11/18/19
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CAPITAL OUTLAY-GAA
o This an Actual Procurement Actlvity ABC (PhP) Contract Cost (PhP) Date of Recelpt of Invitation
Listof
PMO/ carty Modo of Source (Exptaining
Code of tovited .
AP Procurement Program/Project End-User Mu,,n,;:m Procurement | PreProc mnl';a of Pw Elighity m;:n o . Bid | o a::; ’o"o Matlos of | Contract m Ostverys | bupostions | = Total MOOE| co Total MOOE co o ges from the
AN Weather Stations (3sets) no Coama | ot6n | oarzuns| carzins| osrosns| osmons| wsvas| somans) samans| sonsis | 2mens | a2msme | s | s | can 142000000 135000000 umooc | PSDN | g —
NPE39- ] .
Seff-Contained Seif-Rescue Device (6 units) NO Smallvalue | 08/16/19 m 9:?;71: 10/14/19 10/21/19 | 13/04/19 | 11/23/19 | 13/13/19 | 1V/14/19 | GAA 600,000.00 270,000.00 270,000.00 N/A
Procurement
Steel Lockers (7 units) NO Shopping 08/29/19 09/02/29 09/12/19 | 10/01/19 | 10/01/19 | 10/03/19 10/03/19 | GAA 105,000.00] 60,900.00 60.500.00 N/A
Tetescopes (13et)|  YMEPD No shopping | 0871619 | osyrans 09716019 09727119 | 105719 | 1011719 | 0110n20 | owvaeno | aan 200,000.00) 145,000.00 145,000.00 NA
€02 Probe (1 ani) no hena | 59 | oonsn | samans | sonens | soness | amss | e | wasns | 1usns | asro | a2nemo [ osnomo | osma | o 50,0000 49992480 sssus | SO ongn Py
NAS Disk Station (5 units) No snopping | osnsns [ 33 ey | 10300 wne | ovsono | owaes | S | oo | om 300,000.00 26750000 28750000 /A
IMAC Desktop (2 unts) NO Shopping 09/24/19 09/26/19 10/15/19 | 13/0419 | 11/04/39 | 121319 | 1212019 | Gaa 280,000.00 277,760.00 277,760.00 N/A
GAA 25,000,000.00 25,000,000.00 "‘&:\‘:“'
\GEODETIC MONITORING & STUDIES OF ACTIVE VOLCANOES Competitive M
tobal Systom{GPS) (€ VMEPD wading | Y341 | 04610/ | oarsonses 05715119/ eRC.CON, | O4f25/19/ oursisy
aeferenca Statlons) NO :ﬁ:’/'g s | agaoms | 11589 | Spene’ | 071709 | oanans | oasssie | osnans | oasons | s0nye | awaznse | awans | ea 23,000,000.00 2991900 | - 22,991.990.00 P prosron prt
Anydesk Software License]  VMEPD xo ¢ °""‘n‘ . 03/26/20 03/26/20 o326/20 | 04320 | aan £0,000.00 3212650 321260 A
i
3 Sets - Matlab Processing Software| VMEPD NO m‘;ﬂ";‘m - - 08/22/19 | 09/24/19 | 09/27/25 | 10/04/29 | 11/06/29 | GAA 1,850,000.00] 1,850,788.80 1,850,788.80 N/A
D5LRCamera| VMEPD NO Shopping 07/27/19 07/31/19 09/26/19 | 111429 | 101/19 | 13/21/29 | 11722719 | GAA 80,000.00 77.200.00 77,200.00 N/A
(OPERATION AND MANAGEMENT OF VOLCANG VMEPD No Compeinie | oyasns | oxazns | oswrns w3/19/19 05/07/19 osr2/19 | oe2si1e | o7soanss | eannons | carzzns | eaa 1,500,000.00 1500,00000]  1,09,80000 PP T Rhvadl B énind yi19;
OBSERVATORIES - 8randed Laptop Computers ng 3/13/19 4/2{19
Matiab Mapping Toolbox (3unlts)|  VMEFD o conmaing . . 1372618 | 120509 | 12/05019 | w2101 | 2227718 | can £5,00000 8432480 8432480 /A
Mac Mini -Branded CPU (Stand Alone) (1 unit)]  VMEPD NO Shopping 09/12/19 09/16/15 | 30/14/39 10/21/19 | 12/13/19 | 12/17/29 | 12117/19 | 12/18/19 | GAa 100,000.00 99,668.89 99,688.88 NIA
Deskiop Computers (10 units) vMERD O “g‘u’:n":' a3/orns | 0219 | o/20m9 | 03219 | eznue | easne | earzens | syasns | esioons | osrawas | oerans | armesns | oanone | aas 1,000,000.00 100000000) 99999000 . wson0 | FECM | cangns 0/18//19
mmﬁourlsz:lszvokszb’;ﬁ:w Gl:? M“E’:‘::V’ VMEPD NO shopping 09/09/19 | 10/03/29 10/07/19 | 11/27/19 12/04/19 | 06/03/20 06/05/20 | 06/11/20 | Gaa 500,000.00 500,000.00 486,250.00 £86,250.00 N/A
Shopping . . - - - - - . . . - N/A
|OPERATION AND MANAGEMENT OF VOLCANO
|OBSERVATORIES - Office Furntture Competitive 218 WS oo Fatied il
NO Bidding 03/07/19 06/05/29 6/14/19 GAA 1,000,000.00 1,000,000.00] N/A 3/15/19 3/15/19 iy ng
. N xo shopping | cajprpe | 18NS 191’/‘:"2’; 12/13/19 | 0307720 | 0308720 | 309720 | o3posrz0 | can 130,00000, 127,60000 12740000 NIA
Office Furnhure - Hibok-hibok Volcano Obsarvatory]  VMEPD NO / 09/20/19 10722119 GAA 100,000.00 74.940.00 74,9¢0.00 N/A
Office Kanlaon Volcano y NO Shopping 03/07/19 | 09/18/19 09/20/19 10/29/19 | 12/05/18 | 12/05/19 | 12/22/19 | 12712719 | Gaa 200,000.00] 183,258.00 183,258.00 N/A
Offce Furniture - Mayon Volcano Obsenvatory o snopping | ayporsze | S0 Ty | 12mns 12113119 | 0305720 | 03p10m0 | 032z | o3y | ean 30000000 29260000 29260000 A
office Volcano y No shopping | 030719 fﬁfgz m 12/12/19 GAA 75,000.00 000 000 N/A cANCELED
Offica Fumiture - Bulusan Volcano Obsarvatory no shopping | camepss | SN . 121019 | 2727019 | 212m9 | owsern | oy | aan 125,000.00 12320000 23,2000 N/A
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ANNEX B

CAPITAL OUTLAY-GAA
Actuzl Procurement Activity ABC (PhP) Contract Cost (PhP) Date of Recolpt of (nvitation
ts This an List of
Code Procurement Program/Projoct pao/ . P e proree |AdsPostot| Provid | Exghbiry | saopeact| Bl Dateof | Notceof | Contract | Naticeto | Oetveryr | wapecsons | _ Invited (Expiaining
SudiOpen of
PAP) End-User Mmﬁm rocurement Pbatiadl ® Cont Chock Cida Svaluation Post Qual BAC Reso| Award Signing | Procesd | Completion | Accoptmes | Funds Total MOOCE co Total MOOE co Observers | Preid ool oy changes ”;r;m the
Office Fu G 1Santos VMEPD NO Shopping 03/07/29 | 09/18/19 09/20/19 10/15/19 CANCELLED GAA 70,000.00| 49,248.00 49,248.00 N/A CANCELLED
N AND MAINTENANCE OF EARTHQUAXE NP-53.9- ) !
orerano o S Unintemuptible Powes Suppiyat | SOEPD NO Smal) Valus m i’;ﬁ’s :n",f",’; 10729ms | 1ave | 1vsne | wnons | wazns | e 64000000 640.00000] 44624000 45.240.00 NA
least 1100 KVA Procurement
AND DATA a0 | o c 08/15/ s0/4n9 | 10779 | 10779 | s0n7n9 | 1372809 | 1202710 | 22/m3/19 | 0308720 | 05720720 | 05723720 | 060220 | Gaa 1.800,000.00] 150000000  1.419.270.00 192000 | REOA | aoune 10/4/19
|CLIENT SERVKCES - Network Storage Bidding c.co
Shopping . . . . - . - - 1{125,000.001) 1(125.000.001) N/A Re-Aligned from
NATIONAL MONITORING \ SOEPD NPs35- 125K (shopping)
SYSTEM-Communlcation Box (ARQ's Data Logger)- S units o smallvaloe 5/15/19; 5/20119; a2 | 127909 | 1272309 | owoerze | oo | emn 130,000,00, 13000000]  130,000.00 130,000.00 N/A to
10/15/18 10/18/19 130K (SVP)
Procurement
02/26/19;
NATIONAL TSUNAMI MONITORING AND EARLYWARNING | 1y oy NO Competitve | o) ena; | osrcans | osuns 06/04/19 | 06725119 08716119 | 1/1209 | 12709719 | 0203720 | o2/04720 | Gaa 1,000,000.00] 1,00000000]  $50,000.00 950,000.00 m:.‘sc:A. 515119 /1529
SYSTEM-Data Gateway Bidding 04/30/39
NATIONAL TSUNAMI MOKITORING AND EARLY WARNING | - ¢5epn, no Competitve | 0239 | o3resins | oapans | oaraans | 03z | 032019 | 0424119 | 0ar269 | os21as| osr2ano | ovsns | csons | cerzzne | cas 2,000,00000) - 200000000 1,400,00000 . w000 | PCCOM - .
SYSTEM-Data Sarver Sidding
AND NETWORX O s0EPD ¥ Shopping 0124119 o01/28/19 020019 | oz/zzi1e | oaa 80,000.00 80,00000]  65.500.00 65,500.00 N/A
Tide Sensor (2 units)
Shopplng - - - - . . . - 1{150,000.001} 1{150,000.001) N/A Re-Aligned from
M AND EARLY soEPD 150K ls:;opolnm
SYSTEM-Tide Analysis Software Kit Diract 200K
. - 17, 1
NO Contracting 07/22/19 | 09/27/19 | 10/16/19 | 1023719 | 1072319 | Gaa 200,000.00 200,00000]  193,533.93 193,883.93 N/A Oiret "
SEISMIC AND TSUNAMI NETWORK OPERATIONS- High-£nd | ey no Shopping osfas/1s/ /09019 | 12103019 121119 | 02717720 | 0218720 | o2pa8/20 | o/zerz0 | oan 55,000.00 5500000  $3,695.00 53495.00 WA
Alrconditioning System for Antique Station 11/4/19
Gnss Receivers GGROD NO “:&‘x“ wsars | osmsns | osiasns | orss | O MW,L? 0771219 | oaperas | o609 | osm2ne | 102009 | 130719 | owmuo | o220 | ean 12,500,00000 1250000000 12488919 Dasssien m:l.&m. osrns —
Competitive 6/5/19/ | 6/13/2009; | 06/26119; | o6/25/19; 2/19120; PRC,COA, | &/7119; ;
(GNSS Network Monttoring System GGRDD NO Ei::ltna 05/27/19 073118 o619 82009 | 8/2019 08/22/19 | 10/09/19 | 10/14/19 | 10/30/19 | 12/02/19 | 12/11/19 2210 02/21/20 | GAA 5,000,000.00 §,000,000.00]  4,958,000.00 4,998,000.00 PiSM 82/ m
NP-53.9- . - - - - - N - - - - GAA 1{300,000.001) 1(300,000.001)) Re-Allgned from
GNSS Data Visualizuation System GGRDD NO Smallvalue /A ad
Procurement 10/18/19 10/22/19 | 12/08/29 12/20119 . - GAA 200,000.00]  184,00000 184,000.00 200K
NP-539- P ns;
GNSS Antenna Rod installation Equipment GGRDD NO Small Value 14730719 12117/19 | 02117720 | 02720720 | 021820 | 0303720 | Gan 100,000.00 100,00000] 8675600 86,756.00 N/A
Procuremant w‘m
NP539-
Small Value - - - - . - - - - - N/A
Procurement Re-Aligned MOP
Adobe (ltustrator GGRDD from Nego SVPto
93119/ 9/6/19/ Shopping
NO Shopping 12719019 23ne 12/23/19 12/26/19 | 01/11/20 01/30/20 | 01/30/20 | GAA 300,000.00| 300,000.00 249,000.00 249,000.00 N/A
DYNASLOPE-Slide GGRDD Shopping . - - - - - - - - - - - - GAA u 1{150,000.001) N/A
Re-Allgned ABC
Network Attached Storage Device(2pes)]  GGROD NO Shopping 09/12/19 09/16/19 | 10/24/19 11/26/19 | 12/06/19 | 12/12/19 | ov22/20 | 01/27/20 | GAA 125,000.00 11500000  112.500.00 112,500.00 N/A m("‘m":
Tabket Computer (ipad Air-1unit}]  GGRDD NO ksnmrng - - 12719 /0419 | 12117719 | 2117719 | 1218719 | 12726719 | GAA 3500000 3500000]  29.9%0.00 29.9%0.00 NIA
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ANNEX B

CAPITAL OUTLAY-GAA
Actu
s This an i Froc L ima Sctivicy ABC (PhP) Contract Cost (PhP) Date of Recelpt of Invitation
Gds P /Project L sty Moas of Source List of
(PAR) Procurement Program/Proje End-User | Procurement | Procurement | ProProc |Ads/Postof| Prebid | Eligibilty | suiopenor [ Bid | | Detoof | Noticoof | Comtract | Moticato | Detweryr | imspactons | ©F Invited (Explaining
Activity? Conferance B Conf Check Bids Evahustion BACReso| Award | Signing | Proceed | Completion | Accoptance | FuMds Total MOOE co Total MOOE co Observers | Pro-bid Conf | Engmtaty cheek '"“:::" of [changes from the
APP)
2/19/20/ 202420/
2019 GDAPD CAPITAL OUTLAY - Laptop GDAPD NO Shopping 05/07/20 osiao | P3/20 06/01/20 | 06/26/20 | 06/26/20 | 06/26/20 | 06/30/20 | GAA 7000000 - 70,000.00 68,500.00 0.00 68,500.00 N/A
Competitive
Office Fumitures Bidding GAA 2.000,000.00| 2,000,000.00| PRC, COA,
PISM
FAD NO
Competitive 9/s/19; | 9/1219; 9/25/19/; 01/20/20
Branded Professional Sound System Bidding 0829119 | oo | sopaope | 292339 | Qoo | 1972319 | 13/2519 | 13/2019 | 13/21/19 | 1213719 | 22/239 | T /| wsioso | can 1,000,000.00 599,865.00 9585500 PRC,COA, | 9/10/15; 9/10/18;
FISM 10/8/19 10/8/19
. . - - . . - - 1{6,300,000.001) 1(6,300,000.001) - -
. Re-All
Field Vehicle-Four Wheel Drive {3 units) FAD KO Bldding 7 a;;l“(:nm
10/26/19;  |11/4/19; 11/18/19;
10/15/19 1128019 |12/5/19 1211813 12/20/19| 12/20/19| 12/23/19 | 12/23/19 | 02/10/20 | 02/17/20 | 02/24/20 | 02/26/20 GAA 6,000,000.00 6,000,000.00 5,340,000.00 5,340,000.00 PRC, COA, 11/6/19; 11/6/19; &M
PisM 12/4/19 12/4/19
= E . - = - = - - - - - GAA (1,300,000, i
- Competitive (1,300,000.001) 1{1,300,000.001) 2 Re-Aligned from
Utility Van FAD No
Bidding | 5714719 1/23/19; 12/16/19; 13M to
Tepe | B0 b | ovaoo | o | ovaizo | 0213/20 | 0af1a/20 | 0217720 | 06/09/20 | 06/03/20 | 06/19/20 | 0/25/20 | GAA 1,600,000.00 1.600,000.00]  1,600,000.00 1,600,000.00 PRC, COA, | 11/28/13/ 11/28/19/ 16M
PISM 12/23/19 12/23/19
ON-GOING PROCUREMENT ACTIVITIES (CY 2019)
CONSTRUCTION OF SEISMIC VAULT & HOUSING FOR Competitive - - - GAA 1(4,000,000.001) 1(4,000,000.001) |Re-Aligned from
VOLCANG MONITORING - Post Hole Broadband Seismic et
Stations for Taal Caldera pueing 2185 | gepepg | O7A% | eneng | 89 | oo | asszono | osszzrzo | osrozne | 10r23018 | 20/21m19 GAA PRC, COA, -
8 - - 3,000,000.00 3,000,000, ,958,897. - 897, ek
. - 5/14/19 6/13/2019 6/28/2019 00 1,958,897.74 1,958,897.74 pice. pisw | 05/25/19 5/29/19 087290191 | i s i
Rehabilitation of Taal Volcano Remote Stations,Province of| Competitive cmg:;:,;::::d“
Batangas - Binintiang Malaki (VBTM), Main Crater (VTMC), Bidding 11/28119 | 11/29/19 | 12/09/19 | 12/23/19 | 12/23/19 | 12/23/19 | 12/23/19 | 1/26/19 | 12/26/19 - - - GAA 700,000.00 700,000.00 69897500 - 698,975.00 PRG.COA, | 5 04/19 12519 12/0a/is | toTaal Eruption and
Balantok (VTBL) TCEERM covid 19 Pandemic
CONSTRUCTION OF SEISMIC VAULT & HOUSING FOR
VOLCANO e..mNrromccI - (2} Post Hole Broadband Seismic . - . . R 1(2.000,000.001) 112.000,000.001)
Stations for Kanlaon Volcano Competitive
Bidding GAA
| CONSTRUCTION OF SEISMIC VAULT & HOUSING FOR HecAlkned fiom
VOLCANO MONITORING - (2) Tilt Staticns for Kanlaon VMEPD NO - - - - . - . 1{2.500,000.001) 1{2,500,000.001), M/ 25M
Volcano 10
&M
CONSTRUCTION OF SEISMIC VAULT & HOUSING FOR Competitve | 2/1/15;
VOLCANO MONITORING - (2) Post Hole Broadband Seismic S 2 0s/28/15 | 06/11/19 | 06/25/18 | 06/25/19 | 07/17/13 | 08/08/13 | ©8/15/19 | 08/28/19 | 10/02/19 | 10/10/19 . . GAA 6,000,000.00 6,000,000.00 5.686.70. PRC, COA,
Stations and (2) Tilt Statlons for Kanlaon Volcano Siiding L o NE36,704.56. SEEGTOLSE | ool i | 05/29/19 05/2/19
CONSTRUCTION OF SEISMIC VAULT & HOUSING FOR
VOLCANO MONITORING - (2) Post Hole Broadband Seismic 5 s 2 14,000,000.001) 1(4,000,000.001)
Stations for Bulusan Velcano Competitive
Bidding GAA
CONSTRUCTION OF SEISMIC VAULT & HOUSING FOR
VOLCANO MONITORING - {2) Tilt Stations for Bulusan - = . 1(2,500,000.001) 1(2,500,000.001) iy
Valcano VMEPD NO AM f25M
1o
CONSTRUCTION OF SEISMIC VAULT & HOUSING FOR £y
VOLCANOD MONITORING - (1) Post Hole Broadband Seismic Competitive 2/119; )
Stations, Drilling and Construction of One {1} Borehole Bidding spane | 572819 | 06/11/19 [ 06/25/19 | 06/25/19 | 07/03/19 | 08/03/19 | 08/15/19 | 08/28/19 | 10/02/15 | 10/10/19 - GAA 5.500,000.00] - 5,500,000.00| 4,527,263.66( - 4,527,263.66 PRC, COA,
Broadband Seismic Stations and (2} Tiltmeter Stations for R PICE, pispy | 05729119 |- 05/29/19
Bulusan Volcano
OPERATION AND MAINTENANCE OF VOLCANO)
OBSERVATORIES AND REMOTE STATIONS| Compelitive
v 12/03/19
Rebabilitation of Bulusan volcano Remote Stations | * 1 L et | TV | 1NN (120619 | 220303 | L/ | 1E309 |92/EA0 | 120619 | /68, | OGS0 | | 062320 GAA 120000000 - 1.200,000.00 1,168,847.68 risesres | MCCON | a0 1210719 | UseoFsavingsfrom
Lajong, Municipality of Juban Repeater Station (VBU) 4 Infrastructure Proj
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ANNEX B

CAPITAL OUTLAY-GAA
e an Actual Procurement Activity ABC (PhP) Contract Cest (PhP) Date of Recelpt of Invitation
Listof
PMO/ casty Medo of
Code Invited (Expiaining
Procurement Program/Project PraPrec  |Ads/Postof| Pre-bid SudiOpen of 8id Dateof | Noticeof | Contract | Noticeto | Detvery | kpectians
P reg End-User Pr:cc:mm Procurement (P> Po poscll e somdl Racontel SR Pocraual | o320l | Mawmd | Sioring | Procesd | compuin | Aeveimee Total MOOE co Total MoOE co Observers | Pretidcent $sti0peaof | changes from tho
SEISMIC VAULT & HOUSING FOR L
%ismumouor a “335&"' A A B N 11.600.000.001) 11,000,000.001) o
Vofeano vMEPD No -
OF SEISMIC VAULT & HOUSING FOR NP539-
m:mmmws “Mufti-Gas Statlon on Kanlaon Small Value 05/27/19 | 06/24/19 06/27/19 07/25/19 | 07/29/19 | 08/27/19 | 09/02/19 - - 500,000.00 500.000.00 49896000 - 495,960.00 NA S oseh
[Valcano Procurement
|CONSTRUCTION OF UNMANNED SEISMIC STATIONS FOR Competitive . PRC.
EARTHQUAKE MONITORING - Region (il (Aurora & Butacan) | SOEPD L ;L’:l‘:‘" 06/03/19 | 07/01/19 | 07/01/19 | 07/25/19 | 08/12/19 | ©8/26/19 | 10/21/19 | 11/06/19 . - 2.400,000.00 - 2,400,000.00 2,033,085.28| - 2,038,085.28 m.g::'n 67119 6/7/19
Reglon iV A (Rlzal)
NP539-
CONSTRUCTION OF UNMANNED SEISMIC STATIONS FOR SOEPD NO smaltvatue | os/30n9 | 0s/1sne . . 0520119 | 08/15/19 . 09/10/29 | 09723729 | 02110720 | 02111720 - - 500,00000 - 500,000.00} 493,659.99 493,659.99 N/A
EARTHQUAKE MONITORING - Gulmaras Selsmic Station procarement
NP-539- 5/15/2015; 5/20/2019;
REHAGILITATION OF EARTHQUAKE MONITORING STATIONS | <o . smativate | 087300 ; e wsne | wams . . . . 920,000.00 920,000.00 9%08960.00| - 906,960.00 N/A
Basco Seismic Statlon Procurement 0/2909
NP$539-
REHABILITATION OF EARTHQUAKE MONTTORING STATIONS /0y NO smavatoe | oz2ne 05/08/19/ | 05/20/19 o0s/10/19 | 08710719 | 02112019 | 07730119 | carens | carmane | 10n9n8 | somons | erzero | esrorme 650,000.00 650,000.00 eag2unz| - 54920472 PRG COA, | 05720119/ 05/10/19/
Xidapawan Setsmic Station Procurement 06/19/19 | /06/28/19 PICE, PISM
Com 3/26/19; s 4/15/19; PRC, COA,
REHAGILITATION OF EARTHQUAKE MONITORING STATIONS | o500, %o petithve | o3i9n9 | snsns; s | amnans | efsne; | ozisne | awzens | 221059 | 1211319 | 034720 | 03p9r20 . . 1,200,000.00 1,200,000.00 119955000| - 1,199,550.00 Y s/0ne S/ong | Two Falled Biddings
Puerto Princesa Selsmic Station Sldding 6117209 | 5232019 6/18/2019 PICE, PISM (TeB)
nes3s | oo, | Snsns: 5/20/19;
OF m SOEPD NO smativaiwo | “CO00F | 7r20ns; - - wuns; | 1/18n9 - 12719019 | 12720119 - . . - 800,00000 - 800,000.00) re327864] - 793,278.64 N/A
Bagulo Seismic Station Procurement 9/5/19 9/10/19
PRC, COA,
. . N . . . . . 1(2,300,000.001) 1(2.300,000.001)
| Station PKE, PISM
Zamboanga Selsmic Re-Aligned from
23m
REHABILITATION OF EARTHQUAXE MONITORING STATIONS - 05/08/19/ | G5/20/19/ 96031197 | 319 | eagsons | casosns | oarans | sonsns | 1070n9 . . 1,200,000, 2,200, 942.00 PR, CoA 62119
Zambosnga Setsmic Station (Cvil Works) SOEPD NO “’;’3:““““" 012119 | evopams | rasrme | /199 | 3p1072019 | 0129 | 0130/ /301 200,000.00 ,200,000.00 118, 1msen | HOSON | gme .
{Two Failed Biddls
oF MONITORING SRS | oane; | anons; | 2N PRC, COA, we
2ambosnga sutf-Controlled Seismic Station (Salar Power wnafs | &1one; | oopoe | aene | 703 | a02ans | w226 | 127609 | 106119 | esvizo | oo - . 1,100,000.00 1,100,000.00 110000000 - w0000 | Jetl | e 62019
Instailation} 7727139 8/6/19 s
PRC, COA,
oF . . . . 111,500,000.001 y Ro-Allgned from
P {2,500, ) 1,500,000.00 PICE, PISME el
STATIONS By e
or TATIONS - to
of Surigao Selsmic Statlon {Labor Works) Administration | 9337119 30000000 - 300,000.00 mLssm| - 158300 N/A 180K(By Admin),
120K(Shopping) &
REHABILITATION OF STATIONS{  SOEPD NO 1M
Supply and Delivery of Construction Materlals for Rehab of Shopping 09/28/19 10/02/19 11/15/19 | 32/05/19 | 12/05/19 | 02/22/20 | 03/30/20 180,000.00 180,000.00 149,368.00| - 149,358.00 N/A (Competitive
Surigao Seismic Station Bldding)
[RERABILITATION OF EARTHQUAKE MONITORING STATIONS - Competitive §/9ns; | /8/19; 7/22/15; —_—
Solar Power Instaltation (Solar Pxnel System) for Surigao Bl: d 0s/27/19 | 7/31119; 8/5/19' 09/19/19 | 8/20/19%; | 09/27/19 | 12/23/19 | 12/19/19 | 12/19/19 | 02/26/20 | 02/28/20 - . 1,200,000.00] - 1,200,000.00 850,00000] - 850,000.00 e psn | 729 I2pa | TvoFalled Bisdings
Sefsmic Statlon ing o/sne /ne - rve)
oF N campetive | oo | it | 52209 | oo | i | canans | suans | swasns | szmerss | ovouao | e | - - 150000000 - 150000000  adssmsasy| - | dassmsasy | PRGCOA | 720715 5/20/19; | Two Falled Biddings
| cagayan de Oro Seismic Station SOEPD 0 Bidding pe | il - rice,psm | 271009 710015 puies
f Competlitive 12/4/18; | 12/10/18; 12/26/18; 19 PRC, COA,
i SOEPD NO P by . o9 | B8 | o620/ 10,000,000.00 10,000,000.00 picE.prss | 429 yune
REHABILITATION OF EARTHQUAKE MONITORING STATIONS | NP-53.7 Kighly
davao staff-controlied sefsmic station- Professional Fee SOEPD NO Technical - 09/05/19 o§/2a/19 | 07/2719 | 10723719 | 11705119 - - 180000.00| - 180,000.00 163,750.00| - 163,750.00 N/A Broatdawn 35
(Erer Bevcaty Dot h follows: Civil Works,
F&F, Office
Equipment
REHABILTATION OF MONITORING 12/18/19; 12/20/19;
davao staff-controlled seismic station - Component -|  SOEPD NO shopping | 11/28/19 | " g’ 3116/20 05/22/20 500,000.00{ - 500.000.00 497,50000| - 497,500.00 N/A
Interactive Pane! Board (Display2 Units))
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ANNEX B
PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY
Procurement Monitoring Report as of June 30, 2020
CAPITAL OUTLAY-GAA
Is This an el Crocarement Activty ABC (PhP) Contract Cost (PhP) Date of Recelpt of Invitation
* B,
Cods P nt P IProject PMO/ early Mode of 30;“ !LII'::; (Explalning
rocurement Program/Pro, End-User | Procurement | Procurement | Proproc  [Ads/Postof| Prebid | Eigibity | subopener Bid Datoof | Noticeof | Contract | Noticoto | Detivery! | inspections nvi
(PAR) Activity? Conferenta B Conf Check Bids Evatuation | PO | pacpeso|  Award Signing | Proceed | Completien | Acceptance | FunCs Total MOQE| co Total MCOE co Observers | Pro-bid Cont | Exgiinty Check | ﬁ‘:z“f chunﬂ:;g;’m e
REHABILITATION OF EARTHQUAKE MONITORING STATIONS- NP-53.9- 12/5/15/
davao stafi<ontrolled seismic station - Component I1-Office|  SOEPD NO Small Value 11/28/15 | 01/23/20/ 06/24/19 07/01/20 GAA 350,00000 - 350,000.00| 348,000.00 = 348,000.00 N/A
Furniture Procurement 06/18/19
REHABILITATION OF EARTHQUAKE MONITORING STATIONS- 12/06/19 12/11/19/
davao staff-controlled seismic station - Component 111-Office]  SOEPD NO Shopping 11/28/19 | f01/25/207 01/2/20/ - - - 3 % GAA 400,000.00 400,000.00 . . N/A
Equipment 03/04/20 03/09/20
Breakdown as
REHABILITATION OF EARTHQUAKE MONITORING STATIONS- Competitive onc.co follows: Civil Works,
davao staffcontrolled seismic station - Component [V-|  SOEPD NO Bidding 1128/19 | 132918 | 12/09/19 | 12/23/19 | 12/23/19 | 12/23/19 | 12/23/19 | 12/26/19 | 12/26/15 | 12/28/19 | 08/03/20 | 07/27/19 GAA 2,560,000.00) 2,560,000.00| 251892082| - 2,518,928.82 c . Al 1209 12/4/19 FEF, Office
Information and Communications Technology PIS| Equipment
REHABILITATION OF EARTHQUAKE MONITORING STATIONS-
davao staff<ontrolled seismic station - Component V-] Competitve ohe. o
Structural, Architectural and Civil Works, Electrical, Interior] ~ SOEPD NO Bidding 12/02/19 | 12/03/18 | 12/09/19 | 12/23/19 | 12/23/19 | 12/23/19 | 12/23/19 | 12/26/19 | 12/26/19 | 02/28/20 | 02/26/20 - GAA 6,010,000.00 6,010,000.00] 514000289 - 5,140,002.89 e A 2000 121019
Design, Plumping, Landscaping and Phivolcs Logo and :
Signage
Flatscreen LED Monitor 55° {5 units) NO Shopping 09/24/19 09/26/19 | 03/30/19 10/21/19 J - 2 GAA 350,000.00 350,000.00]  179,995.00 179,995.00 N/A
. 08/29/13/ 09/02/19/
Handheld GPS (4 units) NO Shopping 10/18/19 1072219 | 10819 12/10/19 GAA 75,000.00 75,000.00 70,200.00 70,200.00 N/A
Flatscreen LED TV at least 327 (S units)|  VMEPD NO Shopping 08/29/19 09/02/19 | 09/02/19 10/18/19 - - GAA 60,000.00 £0,000.00 52,500.00 52,500.00
*polypropylene case-small (approx interior design 1B.5" x|
10" x 117) *Polypropylene case-Big (approx Interior design) NO Shopping 07/25/19 07/29/19 | 0917719 09/24/19 - GAA 150,000.00
307 x 25" x Polypropylene case-long / approx interior design ,000. 160,000.00| 153,840.00 153,840.00 N/A
41" x21.5" x157)
(CE OF EARTHQUAKE NESS0:
OPERATION AND MAINTENAN SQEPD Small Value GAA 1{800,000.001)
- 2,000. 1(800,000.001) K/A Realigned from
- i urnitul iXtures
e —— il Frocurecek Fumniture & Fixtures /|
sl NP-53.9- with price
SEISMIC AND TSUNAMI NETWORK OPERATIONS-2 units o i Sl oo 12/03/18 Liiajis wkis A s
i AA 4 :
Siding Glass Door and 2 Blometric access Magnetic Lock e G 00,000.00 400,000.00|  240,000.00 240,000.00 N/A {RetsTistion oar
NATIONAL TSUNAMI MONITORING AND EARLY WARNING
-Data Server
SYSTEM-Da Realigned from Data
SOEPD Server / with price
SEISMIC AND TSUNAMI NETWORK OPERATIONS-2 units of] NP-53.9- o istidlinte
Swing Type Glass Door and 2 Blometric access Magnetic NO Small Value 12/03/19 12/19/19 12/26/19 GAA 400,000.00 400,000.00, 270,000.00 270,000.00 N/A Installation cost
Lock Procurement
SEISMIC AND TSUNAMI NETWORK OPERATIONS- Digital i Competitive BRC. COA, Realigned budget
05/14/19 | 05, 07/1019 | 07/10/19 | 07/10/19 3 , COA,
Leveling Instrument and Accessories [1 Lot) s il Bidding IS | OS2EAS. ) D6U7)15:| 01818 Dflofis: | DE/2Y3S | D7/ el fr0/13)| mjzenite | D029A0c| DeAms: | GamRna: | ek el i 620,00000  618,000.00 ¢ 618,000.00 pis | /29019 5/29/2019 from savings of Eqpt
Outlay
COMPLETED PROCUREMENT ACTIVITIES (CY 2020)
DEVELOPMENT AND UPGRADE OF VOLCANO MONITORING Campiedhi
NETWORKS VMEPD YES ““i'::i Ve | wzne | 1u2en9 | 12069 | 12/20n8 | 127209 | 12/20/20 | 12/23119 | 12726119 | 01/13/20 | 03/12/20 | os/o7/20 | o5/22/20 | o6/02/20 | GAA 7.500,00000| - 7,500,00000]  5,581,890.00 ssalgeocn | COMPRCE| e
-Branded High-Performance Rack Servers (3 units) Rt PISM 12/04/19
OPERATION AND MANAGEMENT OF VOLCANO
OBSERVATORIES VMEPD YES Compattive 11/12/19 | 11/28/19 | 12/05/19 | 12/18/19 | 12/18/19 | 12/20/19 | 12/20/19 | 12/23/19 | 01/22/20 | 06/08/20 | 06/10/20 | 06/25/20 | 06/25/20 | GAA 4,200,000.00 4,200,000.00  2,815,020.00 2,815,020.00 COA,PRCE 12/04119
-pick-up 44 Drive Field Vehicle (2 units) Bidding PISM 12/04/19
2020 CAPTAL OUTLAY-Touchscreen Information Kiosk with Competitive COA.PRC&
7 1 12/27/19 14, 0 4 - -
wifl (monitor}-2 unhts GDAPD YES Bidding 11/18/19 | 11/29/19 | 12/08/19 | 12/23/19 | 12/23/19 | 12/23/19 | 12/26/19 /27/ 01/14/20 | 02/18/20 | 03/04/20 | 03/13/20 | 03/11/20 GAA 600,000.00 £00,000.00 436,000.00 436,000.00 PISH 12/04/19 12/04/19
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PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY

Procurement Monitoring Report as of June 30, 2020

ANNEX B

CAPITAL OUTLAY-GAA
Actual Procurement Actlvl
Is This an iid ABC {PhF) Contract Cost (PhP) Date of Recelpt of Invitation
Code Procurement Program/Project PMO! carty Mode of Source List of Remarks
(PAF) End-User | Procurement | Procurement cmm Ads/Postof| Pre-bid | Elgbiity | Sut/Openof Bid PostQual | DStecf | Noticacf | Contract | Naticato | Detiveryi | inspectien 2 of Invited (Explaining
Actlvity? ence. 18 Conf Check i Evaluation BAC Reso | Award Signing | Proceed | Complation | Acceptanca | Funds Total MOOE co Total MOOCE co Observers | Probidcont |Engim subiopen of | changes from the
Bids
APP)
PHIVOLCS RISK INFORMATION MANAGEMENT AND NP-53.9-
ANALYSIS-Rack Server Archive system (5 Sets-4 bay disk GGRDD NO Small Value 01/16/20 01/21/20 | 01/22/20 02/03/20
02/18/20 | 02
station and 20 pcs-HDD for NAS Enclosure) Procurement A el B e ve/16/20 GAA 50000000 500,000.00 439,992.00 439,552.00 N/A
DEVELOPMENT OF SITE-SPECIFIC THRESHOLD FOR DEEP - & - = & - - - B u & " GAA 100,000,
.000.00
SEATED LANDSLIDE AND SLOPE FAILURES - 2020 CAPITAL  |GGRDOD/Dyn il 100,000.00
OUTLAY-Heavy Duty Printer (1 unit})- *Three-in-One Printer- | aslope Re-Aligned from
Printer EPSON L1455 (Print,Scan,Copy, Fax with ADF) 100K to
01/16/20 01/21/20 | 01/22/20 02/14/20 | 05/20/20 | 05/20/20 | 05/21/20 | 06/03/20 | GAA 80,000.00 £80,000.00 78.576.00 78,576.00, .
SUPPLY AND DELIVERY OF ICT EQUIPMENTS FOR FAD-supply
and delivery of printers, desktop computers, laptops and FAD YES Co;::l!‘lm 10/03/19 | 10/31/19 | 11/06/19 | 11/20/19 | 11/20/19 | 12/06/19 | 12/20/19 | 12/20/19 | 01/10/20 | 02/24/20 | 03/02/20 | 06/10/20 06/10/20 GAA COA, PRC &
i rocangsoftvare ing. 1,365,000.00 1,365,000.00 1,202,910.00 vao2s10.00) 575 11/06/19 siEHD
A KNP-53.9 -
SUPPLY AND DELIVERY OF ICT EQUIPMENTS FORFAD-Supplv| ) NO i — ot
] I alue 24 01/27/20 01/30/20 | 02/18/20
and Delivery of Firewall Appliance Sl 1/30/2 2/18/2 03/16/20 | 06/03/20 | GAA 350,000.00 350,000.00 299,000.00, P
ON-GOING PROCUREMENT ACTIVITIES (CY 2020)
OPERATION AND MANAGEMENT OF VOLCANO
(OBSERVATORIES Competitive
<onstruction of (3} broadband selsmic stations [posthole & | V™0 e Bidding 11/04/19 | 13/078 | 07/13/19 | 21/25/19 | 11/25/29 | 1/25/19 | 12/06/19 | 12/16/19 | 02/03/20 . - - . GAA 6,000,000.00| - 5,000,000.00| 583105296 coAMCE
borehole} - pinatube volcano, pampanga, tartac sk " £ 5.831,052.96 eE 11/08/19 - 11/08/18
(OPERATION AND MANAGEMENT OF VOLCANO
OBSERVATORIES Competitive
fencing and rehabilitation of remote seismicstations in VMEPD YES Bidding 11/04/19 | 13/07/19 | 11/13/19 | 13/25/19 | 11/25/19 | 11/25/19 | 12/23/19 | 12/23/19 (01.13.2020 - . % % GAA 2,000,000.00 suoo0000  Lsasoiza COAPRC &
pinatubo volcano (zambales, tarlac and pampanga), s = 1880123 PICE 1/08/19 11/08/19 | 11/08/19
(OPERATION AND MANAGEMENT OF VOLCANO
(OBSERVATORIES VMEPD Competitive
-construction UF[B)A broadband seismic stations (borehole & Bidding GAA 5,000,000.00 5,000,000.00 COAPRC &
tiltmeter stations) - bulusan volcano, sorsogon PICE Re Aligned to Mayon
(OPERATION AND MAINTENANCE OF VOLCAND
OBSERVATORIES AND REMOTE STATIONS TMERE Ve Competitive 11/2019 1/28/19 12/
-construction of seismic vaults & housing for volcano Bidding 11/28/1 12/06/19 20/19 | 12/20/19 | 12/20/19 | 12/23/19 | 12/26/19 | 02/03/20 | 06/26/20 - GAA 5,000,000.00| - COA,Pi
monitoring: tilt statlons - Mayon volcano PR 5/000,000.00  3,020,557.36 3,020,557.36 p':c';c & wnnns cm;;:;ca 12/4/2019
CONSTRUCTION OF UNMANNED SEISMIC STATION -
Zamboanga del Norte (budget: capital outlay constructions =
2020) GAA 1,500,000.00 1,500,000.00
(CONSTRUCTION OF UNMANNKED SEISMIC STATION -Oriental
Mindoro [budget: capital outlay constructions 2020) GAA 1,500,000.00 1,500,000.00
Competitive
SOEPD YES Bidding 11/04/19 | 13/08/19 | 13/15/19 | 13/27/19 | 11/27/19 | 12/16/19 | 12/20/19 | 12/23/19 | 02/03/20 | 01/10/20 - - - 5,080,812.55 COA, PRC &
.080,812. . 5,080,812.55 ' 11/08 3
CONSTRUCTION OF UNMANNED SEISMIC STATION - PICE A08/19 11/08/19 | ABC:Php6,500,000
palawan (budget: capital outlay constructions 2020) GAA 2,000,000.00, 2,000,000.00,
CONSTRUCTION OF UNMANNED SEISMIC STATION -
Northern samar (budget: capital outlay constructions 2020) GAA 1,500,000.00 1,500,000,00
CONSTRUCTION OF UNMANNED SEISMIC STATION -strong Eomptitin
motion stations REGION V - (Albay and Sorsogon) (budget: | SOEPD YES MRCUIVE | 93/0419 | 23/08/19 | 13715719 | 1127719 | 23/27/19 | 12/12/19 | 1216019 | 12/23
19 | 01/20/20 . .
capital outlay constructions 2020) Bidding 32| B, 20 - - G 1,800,000.00 1,800,000.00 | 1,400,438.00 - 140043800 | COMPRCE| gy meng 11/08/15
! PICE
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PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY

Procurement Monitoring Report as of June 30, 2020

ANNEX B

CAPITAL OUTLAY-GAA
Actual Procurement Activity Cost
ts This an ABC (PhP,
Code Procurement Program/Projoct PHof carty Modo of Source on Contract Cost (P1P) Date of Rocolpt of Invitation
(PAP) End-User | Procurement | Procurement | ProPrec  |Ads/Postof| Prebid | Eighity | subOpencl Bid Notice Contract | Notice L of
Post uat | DOCT of to rupectioas | 7 tavited (Explaint
Actlivity? Coatersacs B Corf Chack GKs Evaluation BAC Reso| Award | Signing | Proceed Accoptance | Funds Total MOOE co Total MOOE co Observers StOpaa of chmwfm:?m
hanant e
APP)
CONSTRUCTION OF UNMANNED SEISMIC STATION -strong Competitve
motion stations -REGION IV-A(Batangas) (budget: capital SOEPD NO 12/06/19 | 01/25/20 | 02/03/20 | 02/17/20 | 02/37/20 | 03/04/20 | 05/22/20
Bidding 05/20/20 | 05/21/20 . - - GAA
constructions 2020) 160000000 - 160000000]  2.569.272.00 . COA. PRC&
outlay 1,569,272.00 PUcE 01/30/20 o/30/20
AREHABILITATION OF SEA-LEVEL MONITORING STATIONS Competite
FOR TSUNAMI DETECTION-sea-level stations: Apar, San SOEPD NO 1270219 | o2/0s/20 | 02112720 | 02126720 | 02726720 | 03708720 | 03, . . .
T e hamagho, & Subi Bidding 101/20 - - GAn 5,850,000.00 585000000  5,357.400.57 535740057 | CAPRCE L ooromo c2/omn | ReAtgned ABC from
Pice 8.4M to 5,850,000.00
NATIONAL EARTHQUAKE [NFORMATION AND MONITORING Competitive
PRC palr and of pt Y SOEPD o
cluster center (pvec) i GAA 15,000,000.00, 15,000,000.00} <:cu:;l PRCE
ce
DEVELOPMENT AND UPGRADE OF VOLCANO MONITORING com
NETWORKS VMEPD ves petitve [ 301219 | 11728019 | 1210609 | 127209 | 2272019 | 12720n9 | 22023 1710720 | 02724
Branded High-Pesformance Workstations (9 urlts} Sldding A9 | 1726019 | 0 /20 | 03/02/20 . Gan 315000000 - 3,15000000]  2.553,12000 25302000 | MR pomang
PISM 12/04/19
DEVELOPMENT AND UPGRADE OF VOLCANO MONITORING
NETWORKS Competitive
VMERD ¥ES ayuns | 289 | 120619 1272009 | 1w/23n9 000,00,
-branded ups {unintemruptible power supply) for rack server Bidding 12/26/19 | 12/26/19 | 01/13/20 - GAA .
20 Uates) 730 75000000 327,00000 s | CLEEE | s 248
PO Date:
04/13/20/
DEVELOPMENT AND UPGRADE OF VOLCANO MONITORING orect Contract off
NETWORXS VMEPD NO 01.09.2020 - 02/20/20 Agreement
Electronic-Tilt Systerms (3sets) Contracting OIS0 (spiayeg | OO/ - G 16,000,000.00 1600000000]  7,556.937.56 7.568.147.56 /A
due to no
[overseas
courier
Raspberry Pi4 Mode! B 4GB Board (15 units)] VMEPD Shopping 05/29/20 06/03/20 | 06/08/20 06/15/20
. GAA 150,000.00 130,333.20 13033320 N/A
Diract
1 {ubiquitl Rocket MS)]  VMEPD NO 06/01/20 - - . . . .
Commstng 06/05/20 - . GAA 1,000,000.00 100000000]  888,500.00 988,300.00 N/A
Solar Charge Controllers/Regulators (0 unhs)|  VMEPD NO “;:d’;"""‘ o6/01/20 | 06708720 | 0s/s/20 | osr29n20 | osj20r20 . . . . o o,
. . . 620,00000 PRCS
— 620,00000]  620,000.00 620,000.00 b | osmarzo 06/08/20
High Avallability Firewall Appliance (Ssets)]  VMEPD NO ompe 06/01/20 | 06/05/20 15720 . .
Bidding w 060 | oorma | oo ) ) . : oA 1.750,000.00 175000000 148180500 ssmscn | COMPRCE
psm | 0808/ 06/08/20
PO Date:
0s/01/20/
DEVELOPMENT AND UPGRADE OF VOLCANO MONITORING olrect Contract of
INETWORKS VMEPD NO 01.09.2020 - 02/12/20 | 02/12/20 0720 | 03709720 [AEeeTent
_permanent Broadband Selsmic Station (3 sats) Contracting o240/ 0 |aetayed . : GAA 10,000,000.00) 10,000,00000]  7.962.109.73 9,172,525.40 N/A
duetono
(OVerseas
courler
DEVELOPMENT AND UPGRADE OF VOLCAKO MONITORING competive
NETWORKS VMEPD vEs 1/28/: 03/19
o proding 128019 | 121 12709119 | 1272319 | 12723019 | 12723019 | 12126019 | 1229019 | 1212619 | 02120720 | 02726720 - Gan 4,380,000.00 35000000 4,300,000.00 o000 | COAPRCR
psm | 12/1019 1272018
13/28/19/
|OPERATION AND MANAGEMENT OF VOLCANO a0y mnmvmf
OBSERVATORIES wwePD ¥es Competitve | 31 narse laamsiaos | 326857 | gaaapan | aaprzpans . .
 Motor Banca Bidding 0310207 | O3 w3h7/20/ - - - GAA 600,000.00) 600,000.00] COA.PRCS& | 12/3/19/ 12/3/19/ | Two Falled
06/17/20 05724720 msmo | waons | s |
|OPERATION AND MANAGEMENT OF VOLCAND Competitive s/
(BSERVATORIES vmERD ves w1219 | 11728019 0210720 | 122079/
Bldding 12720 2110720 03/02/20 | 63/16/20 | 04/17/20 | 04/20/20 . - - GAA
-aubber Boat 300,000.00 30000000]  298,50000 COAPRC S
298,500.00 PiSM 01/21/20 o1/21/20
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ANNEX B
PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY

Procurement Monitoring Report as of June 30, 2020

CAPITAL OUTLAY-GAA
o This an Actual Procurement Activity ABC (PhP) Contract Cost (PhP) Date of Recelpt of Invitation
Procurement Program/Project Py Pg:c:;“ dcm PreProe  |AduPostof] Prebid | Enghiny | suvopencr| Bl Dateot | Noticeof | contract | Noticeto | oeoveryr | mspectiens | _ S m { fing
urement rem: o BPM
End-User Pfx:u s comrenes | 8 cont | Coeck Ser | evahsation | P9 | 0ac oo | Award | Stming | Procesd | compieen | Acceptaocs | Furds Total MOOE co Total MOOE co Observers | Predidcent fobdpen chmammm
EARTHQUAXE MC AND INKC OoN S0£PD c";ﬁ"’” GAA 200000000 - 1,000,000.00 . COA. PRCE
(SOEPD)-High-end Laptops (10) ng e
12/319/ 12/23/19/| 12/23/19/ Negotlated
EARTHQUAXE MC AND INFORMATION SOEPD ves Competitve | xamanss | owsoros | 225! Noapusraos | oajosros | oerass | osreren | osmaso | - . - . . oA 125000000] - 125000000] 136000000 | - | 11s000000 |COAPRCE | 128n9; upps; [
(SOEPD)-Smart Digita! Panel Board (5 sats) ng 0/2/20 06/15/20 | 06715120 PsM 02/06/2020; 02/06/2020; [ alled Bids
me AND INFORMATION s0EPD xo Competiive - oa 1000000000 - 1,000,000.00 - €OAPRE&
(SOEPD)-High-end Desktop (10) ng PiSM
EARTHQUAKE MC ANDINF €D xo Competitive . GAA 377000000 - 3,770,00000 . COA.PRCE
(SOEPD}-Rack Servers, UPS and Rack Accassaries (2 Lots} so Bidding Ao
FaxMachine (2 Units) SOEPD NO Shopping . 02/28/20] 03/09/20] 05/04/20 - - - GAA 60,00000) - 60,000.00, 23,490.00 . 23,450.00 N/A
UPS - at least 2100kVA (24 units) SOEPD NO Shopping 01/09/20 | 01/18/20 01/22/20 | 0V22/20 | 01/23/20] 03/09/20 - - - GAA 640,00000] - 640,000.00]  635,712.00 . 635,712.00 N/A
LCDALED Projector {4 units) SOEPD NO Shopping - GAA 3s0,00000] - 340,000.00 - N/A
LED Touchscreen Smart Visualization SOEPD NO Shopping - GAA 160,000.06] 160,000.00| N/A
Laptop (3 Untts) SOEPD NO Shopping . GAA 120,000.00 120,000.00] N/A
PD NO Ofrect . GAA 450,000.00/
Remote Access Software - Team Viewer (3 Units) SOE Contracting 50,000, 450,000.00| N/A
Desktop Computar (4 Units) SOEPD NO Shopping - GAA 160,000.00| 160,000.00] N/A
Multi-Functlon Printer and Scanner [2 Units) SOEPD NO Shopping B GAA 200,000.00 200,000.00] N/A
Branded Tablet- Samsung Galaxy Tab A 8.0° (2 Units) SOEPD NO Shopping - 06/03/20 06/15/20 | 06/30/20 - - GAA 40,000.00 £0,000.00, 34,580.00 34,580.00 N/A
VSAT Remote Stations (8 sets) SOEPD GAA 48,000,000.00; 48,000,000.00/
PO Date:
07/06/20/
Direct Contract
Manned Digltal Seismograph (10 sets) SOEPD NO contracting | 9V - - - a2/05/20 | 02/05/20 . 02/14/20 | 05/19/20 aﬁr:o - - - GAA 20,000,000.00} 20,000,00000]  68,656,044.37 . 68,656.044.37 N/A . N . “C’n Millon Php
overseas
courler
Spare Parts Phil. Seismic Network (1 Lot) SOEPD GAA 5.000,000.00 5,000,000.00]
Competitive
Seated Load Add Batiery (1ot} SOEPD no sloamg | 000 | ooz | oseo | - - - - . . . . . . am 1,750,000.00] 175000000] 148280500 renssm  (ChPCE) ognan 06/19/20
Level Spare Ports (6 szts) S0EPD Direct . GAA 9,600,00000 9,600,00000 |ptscontinued
JiCA Type Sea Spare Contracting g z ,600,000. a
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PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY
Procurement Monitering Report as of June 30, 2020

ANNEX B

CAPITAL GUTLAY-GAA
s This &n Actual Proecurement Activity ABC (PhP) Countract Cost (PhP) Dato of Recalpt of Invitation
Source Listof
Code PMO/ early Modo of ( ot
Procurement Program/Projoct ent | Procurement | Preproe |adePoctof| prebia | Engminy | sawopeact| i Duteof | Moticeof | Cortract | Nosceto mspecsaas | of tnvited Explaining
il End-User Pmm Coctarence B Cont | Check B |Gvaation | PP % | gacReso| Award | signing | Process Accaptnxe | Funds Total MOOE| co Total MOOE| co Observers | Predidcant Checs| StOpeact c!mg:::;m the
Direct
Tsunami Alenting Station (10) SOEPD Contracting | "V GM 1,750,000.00 1,750,000.00 N/A
SOEPD/RI
Tabtets {4 untts} jo .
Data Processing Software (1) sozr:s/azo -
GPs-Based Video Capture Tools (2untts) T NO Shopping -
SOEPD/RED
video Camera (1 Unit) ASIR -
2020 CAPITAL OUTLAY-DSLR and Videa Handy Camera GOAPD ves e | 1waons | wzaeno | ovosrao | owzons | ovzonss | oz | oo Q220 . G 75000000] - 750,000.00) ons1066] o sanstose] 028 | 1apsns | 1272609
03/08/20/
GDAPD 2020 CAPITAL OUTLAY-Color Laser Printer, LCOALED | oo oo \O shopplg proiyony 03/19/20/ . A . i . - sesoo000| - 16500000
Projectors, Desktop 09/21/20 D6/ca/2
GDAPD 2020 CAPITAL OUTLAY-Laptops and Multi-terabyte .
Storage; igh-capactty Olgital Storage Systam GoAPD no Shapping GAA 320,00000 320,000.00
EARTHQUAKE HAZARDS ASSESSMENT, RESEARCH AND Compotitive ov/s/20/ | 71157204 08/0s/20/ ) i i i i ] conerca | ormsrzo; P—
DEVELOPMENT-Hazard Modelling Syster GGRoD no wading | 2 | ooy | oarasao | 5| copapo | SV A 1.30000000] - 1,300,00000 nonca | ommenol | ot
VOLCANIC HAZARD AND RISK RESEARCH AND Competitive conrica
DEVELOPMENT-Rock Sample Preparation (Table TopRock | GGRDD YES Bidding 11/12/19 | 13/28/19 | 12/05/19 | 12/38/19 | 12/18/19 | 12/20/19 | 12/20/19 | 12/23/19 | 01/23/20 | 06/23/20 | 06/30/20 . GAA 1,500,000.06 1.500.000.00 1,425,000.00 1,425,000.00] 12/04/19
Cutting Machine) PISM 12/04/29
CRUSTAL DEFORMATION STUDIES USING SPACE-BASED Competitive COAPRCA
TECHNOLOGIES-Multi GNSS GGROD Yes Bldding 1725019 | 11730719 | 12/09M19 | 12/2319 | 12/23/19 | 12/23019 | 12/26/19 | 12/27/19 | 01/16/20 | 06/23/20 | 06/26/20 - GAA 12,500,000.00| - 12,500,000.00 12,498,919.97) E 1245891997) ~ oy 12/04/19 12004119
DEVELOPMENT OF SITE-SPECIFIC THRESHOLD FOR DEEP y
SEATED LANDSUIDE AND SLOPE FAILURES - 2020 CAPITAL | - GGRDD ves competitve | yysprg | (U2 | 1 | owzona | ESHS: | oamens | oo | canano | oo | - . - oM 660,000.00 660,000.00 858,900.00 csasooo] OAPRCA | 12819/ w2619/
OUTLAY-branded Laptops (11 Unhs) 8 12072 psm | 1272672019 1272672019
VOLCANIC HAZARD AND RISK RESEARCH AND . o s::f:f‘;a - o000 oomoo
DEVELOPMENT-Blometrics Procursment '
NP-53.9-
EARTHQUAKE HAZARDS Asscssmm'r;‘u:s:::cn AND 6GROD No musz,,“ 06/27/20 . . - . . GAA 200,000.00] 100,000.00] 9,300.00 9930008] N/A
| DEVELOPMENT-Laser Range Finder (LTI TruPulse 200X) procurement
PHIVOLES RISK INFORMATION MANAGEMENT AND GRDD N s::;f:j“ - 15050000 N
ANALYSIS-Tralning and Visualizstion and Audlo System Procurement 4 150,000
PHIVOLCS RISK INFORMATION MANAGEMENT AND GGROD o s:;f::m GAA 200,000.00 .
ANALYSIS-interactive Monitor (2 units) Procurement 200,000
Adobe litustrator (1) GGRDD NO Shopping GAA 300,000.00] 300,000.00]
DEVELOPMENT OF SITE-SPECIFIC THRESHOLD FOR DEEP -
SEATED LANDSLIDE AND SLOPE FAILURES - 2020 CAPITAL asiops NO Shopplng GAA 100,000.00 10000000
(OUTLAY-unnamed aerial vehicio w/ tablet computer
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PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY
Procurement Monitoring Report as of June 30, 2020

ANNEX B

CAPITAL OUTLAY-GAA
Actual Procurement Activity ABC (PhP) Contract Cost (PhP) Date of Recelpt of Invitation
Is This an — List of Remarks
i Pi t Program/Project EMOl sarly Mode of of| Probid | Engbuty | susopenct|  Bid Dateof | Noticeof | Contract | Notico 1 Deltvory! | inzpectiona | _ Invited Sapianng
rocuremen Procurement | Pre-Prec | Ads/Post n ® o ° ra o lo SusiOpenet | changes from the

(PAR) End-User Pr:z::enr;m T Fitdalan 5 e Pt i & PostQual | ponneeo|  Award s Proceed | © o Accoptance | Funds Total MOOE co Total co Observers | Pro-bid Conf | Engiiuty Chack el s

SUPPLY AND DELIVERY OF ICT EQUIPMENTS FOR FAD-supply Competitive COA, PRC&

5/19 - - 3

and delivery of branded rack servers, branded rack ups, FAD YES Bidding 10/23/19 10/30/19 | 11/05/19 | 11/19/19 | 11/19/19 | 12/05/; 12/13/19 | 12/16/19 | 01/10/20 | 06/19/20 | 06/29/20 GAA 3,305,000.00 3,305,000.00] 2,257,660.00 2,257,660.00| iSM 11/06/19 11/06/19

branded core switch with associated peripherals

SUPPLY AND DEUVERY OF ICT EQUIPMENTS FORFAD-supply | ) NO Competitive | 0020 . GAA 1,484,000.00 1,484,000.00 il | conprca

and delivery of One (1) Lot Branded Core Switch Bidding i

Total Alloted Budget of On-going Procurement Activities 253,656,911.42 189,404,097.42
Total Contract Price of Procurement Actitvites Conducted 390,084,712.42
(CY 2020) EARLY PROCUREMENT ACTIVITIES (EPA) - Total Savings (Total Alloted Budget - Total Contract Price) 10,725,696.18
Prepared By: [-
] / \.,{7‘!4—‘ Aot t
.
NZUELA FELOMINA CAYABYAB ELEUTERJA ADONIS ANGE '}mﬁ‘é BHENZ RODRIGUEZ 14:HELD£ MESA ARTURO S. DAAG
BAC Seobariat BAC Member C fpémber BAC Mphber BAC Member BAC Vice Chairperson BAC Chairperson
£
Approved By:

RE| 0 U. SOLIDUM, JR.
Undersecrétary, DOST and OIC-PHIVOLCS



p—————

COVMISSION OK AUDIT

PHIVOLCS

ANNEX B
PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY S
o
Procurement Monitoring Report as of June 30, 2020 Recgjve b e
MAINTENANCE AND OPERATING EXPENSES-GAA
17
aiitiaan Actual Procurement Activity ABC (PhP) Contract Cost (PhP) . et ﬁﬁgﬁw ~
Code PMO/ early Mode of Source of Listof [+ =
ment Program/Project i
(PAP) Procure: rog J End-User | Procurement | Procurement Preproc  |Ads/Postof| Pro-bid 3 sutiOpen of Bid PostQual | Dateof | MNoticoof | Contract | Noticoto | Defiveryl | Inzpections | Funds i e Invited . ) . J (Exp|g'|n;ng
Activity? Confersnce 1B Conf Check Bids | Evaluation BACReso | Award | Signing | Proceed | Comptstion | Acceptance Total MOOE co Total MOOE | CO [ Observers |preaia con| S0l |STRnel) e = Pont qual | © “g;;:; e
COMPLETED PROCUREMENT ACTIVITIES (CY 2019)
*Thermo Scientific DionexICS-5000+ reagent free indiny
efmo ientific Dionex &
VMEPD NO Small Val 09/27/19 - - 10/01/19 | 10/28/15 - B
iy hy (RFIC) system . 3 rr::m :. ::: 27/ /01 /24 11/04/19 | 01/31/20 | 02/07/20 | 02/07/20 | 02/23/20 | GAA 320,000.00 320,000.00 307,594.56| 307.554.56
Washing Machine NO Shopping - - - 05/06/19 - - 06/24/19 - - 05/18/2019 | 09/19/2019| GAA 20,000.00 20,000.00| 13,900.00 13,500.00 N/A
Uninterruptible Power Supply (UPS) 650KVA VMEPD NO Shopping - - - 08/07/19 - - 08/13/19 | 08/30/19 - 09/03/2019 | 09/04/2019 | GAA 30,000.00, 30,000.00 25,200.00 25,200.00, N/A
3 Units -STP Cable (Shieided Pair, Cat6, Spool, NO Sho
pping 09/24/19 - - 09/26/19(10/02/19 - 10/15/19 - 13/07/2019 | 11/13/2019
for rugged purposes) 1/07/2 113721 GAA 50,000.00 50,000.00 41,250.00 41,250.00 N/A
*ink Cartridge for Fax Machine HP Officejet Pro8730)  VMEFD NO Shopping - - - - - - - 12/23/19 | 01/25/20 |03/25/20 | 01/29/20 | 02/03/20 | GAA 20,000.00 20,000.00/ 14,800.00/ 14,800.00 N/A
*preventive maintenance service or thermo NP-53.9-
scientific dionex ics-5000+ lon chromatography VMEPD NO Small Value 06/26/19 - 07/01/19 | 07/01/19 - - 08/09/19 | 10/24/19 |10/24/19| 02/07/20 02/10/20 GAA 150,000.00 150,000.00| 120,000.00 120,000.00 N/A
em Procurement '
*Repairand Calibration of Trimble DiNi Digital Level . o ) . ) R R
with SN: 730050 L egotial 11/14/19 | 01/06/20 | 01/07/20 02/04/20 | 02/13/20 | GAA 20,000.00 20,000.00 20,000.00 20,000.00] N/A
Unterruptible Power Supply - UPS (15PCS) VMEPD NO Shopping 11/07/19 = & 11/11/19 | 11/13/19 - 12/05/19 | 12/13/19 12/26/2019 [12/27/2019| GAA 67.500.00 67,500.00 44,115.00 44,115.00 N/A
20PCS Life Vest (20 PCS) VMEPD KO Negotiated SVP = - 10/25/19 - 13/04/19 | 11/27/19 - 11/25/2019 |12/04/2019| GAA 40,000.00] 40,000.00 23,600.00| 23,600.00] N/A
GEOCHEMICAL MONITORING AND STUDIES OF
ACTIVE VOLCANOES-Calibration Buffer Solution ph VMEPD NO Shopping - - - 05/22/19 - = 07/17/19 | 08/07/19 - 10/01/19 09/19/19 GAA 40,000.00 40,000.00 32,200.00| 32.200.00 N/A
7.0
CONDUCTIVITY STANDARD SOLUTION
VMEFD NO 04/26/19 - 04/30/19 | 0s/21/19 - - 07/17/19 s
12, SMILLSEIMENS/CM 130/ 121/ 17/19 | 08/03/19 09/19/19 | 10/01/19 | GAA £0,000.00) 80,000.00 42,000.00) 42,000.00 N/A
CONDUCTIVITY STANDARD SOLUTION
14 13MILUSEIMENS/CM VMERDY No - - ¢ 08/06/19 - 08/09/19 | 08/23/19 - 09/30/19 | 09/30/19 | GaA 40,000.00 40,00000 33,700.00 33,700.00 N/A
ISR AND TSURAMT RETWORR DEVELOPMERT -
Repalr of defective taurus, cygnus, trillium compact i
broadband sensor and triflium 120 broadband SOEPD kS Dlrwex Contraciing i g . 03/20/19 | 08/15/19 05/19/19 | oar1o/19 | Gaa 1,700,000.00 1,700,000.00 1568,778.26)  1568,778.26 NfA
NP-53.7 Highly
SEISMIC AND TSUNAMI NETWORK DEVELOPMENT -
Miring of Electrical Engineer sogro o g:::;::: NiA N/A 1/13/19 | 12/11/19 12717119 | ouoer20 | Gaa £0,000.00 80,00000 80,000.00 £0,000.00) NIA
SEISMIC AND TSUNAMI NETWORK DEVELOPMENT- | N
32 pos Battery-Yuasa NPES-12 SOEFD NO Shopping 12/06/19 12/11/19 - - - 12/17/19 | 06/02/20 | 06/04/20 | 06/04/20 | 05/04/20 GAA 352,000.00 352,000.00 310,400.00 310,400.00 K/A
STRONG MOTION NETWORK MANAGEMENT AND HE-29-
3 I R .
DEVELOPMEN T-strong motion box protective casing SOEPD NO :::LVII:;::I 11/30/19 12/04/19 | 12/05/19 12/12/19 | 01/06/20 |01/08/20 o01/31/20 | 0204720 | GAA 407,000.00 407,000.00 382,560.00 382,580.00 RIA
DEVELOPMENT OF SITE-SPECIFIC THRESHOLD FOR NP-53.9-
DEEP SEATED LANDSLIDE AND SLOPE FAILURES- GGRDD NO Small Value 12/05/19 . - 12/10/19 - . - 12/17/19 | 02/10/20 03/27/20 03/27/20 GAA
8s,
kot P ,000.00] 85,000.00 75,000.00| 75,000.00| NIA
“Laboratory and Field Supplies-ink Cartridges-
Canon PG-745 Black/PG-746 Color il o Shopping : : = E 09/12/19 * 12/17/19 > GAA 15,400.00 15,400.00 14,315.00 14,315.00 N/A
*Laboratory and Field Supplies-Ink Cartridges GGRDD NO Shopping 2 E . 12/11/19 12/17/19 | 02/12/20 | 02/18/20 | 02/14/20 | 02/17/20 | GAA 40,000.00 40,000.00 36,612.00 36,612.00 N/A
*laboratory Supplies-Lagalag Sleeping Bag
lightweight orange, Nature Hike Tent 3 persons, GGRDD NO Shopping - 1217119 12/23/19 | 01/16/20 2 = . GAA 32,000,
. . ,000.00| 32,000. 060, .
Tactics Voyager WTP Bag Z5L 00 30,060.00| 30,060.00 N/A
*Laboratory and Field Supplies-Point and shoot
camera - Sany Cybershat DSC-WB00 Digital Camera | 0R00 NO Shopping - - - 12/27/19 | 01/24/20 | 01/28/20 | 01/27/20 | 01/29/20 | GAA 32,500.00 32,500.00] 27,600.00 27,600.00 N/A
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PHILIPPINE INSTITUTE OF VOLCANOGLOGY AND SEISMOLOGY
Procurement Monitoring Report as of June 30, 2020
MAINTENANCE AND OPERATING EXPENSES-GAA

ANNEX B

15 This an Actual Procurement Activity ABC (PhP) Contract Cost (PhP) Dato of Recoipt of Invitation
Code PMOY carty Modo of Souree o List of
(PAP) Procuramant Program/Projoct End-User | Procurement | Procuroment Ads/Postof|  Pre-bid SutvOpen of Bid Post Qual | D100 | Noticeof | Comtract [Moticoto | Detverys | tspectona | Funds tvited e chmwhomm’!ho
Activity? ® Cont B | Evaluation BACReso | Awerd | Signing | Procesd | Complaven | Accoptae Total MooE  |co|  Totm MooE |co rasic cont| TS0 |StOpeA]  RM e | PostOud '“m,)
Vehicle Rental for (R 1 Training of
Tralen andsiide Risk -| cGroD NO Shopplng - - 07/29/19 - - 01/15/20 | GAA 45,000.00 45,000.00 42,500.00 42,500.00 N/A
Samar & Southemn Leyto- Sept 16-21, 2019)
DEVELOPMENT OF SITE-SPECIFIC THRESHOLD FOR NP53.9-
DEEP SEATED LANDSUDE AND SLOPE FAILURES- GGRDD NO Small Vatue 12/14/29 - 12/19/19 | 12/20/19 - - 12/26/19 | 01/29/20 - 08/28/2020 | 09/18/2020| GAA $91,000.00) 591,000.00] §90,757.72f 5§50,757.72 N/A
laboratory supplies Procurement
DEVELOPMENT OF SITE-SPECIFIC THRESHOLD FOR
DEEP SEATED LANDSUIDE AND SLOPE FAILURES- GGRDD NO Shopping 12/18/20 . 12/20/19 - . - 12/26/19 | 01/24/20 | 0324720 0221720 | 02/26/20 | GAA 245,000.00, 245,000.00| 238,000.00 238,000.00] N/A
laboratory supplies-Adafrutt Feather
DEVELOPMENT OF SITE-SPECIFIC THRESHOLD FOR
DEEP SEATED LANDSUDE AND SUOPE FAILURES- GGRDD NO Shopping . - 12/20/39 - . - 12/26/19 | 01/25/20 103/17/20| 02/726/20 | 02/27/20 | caa 39,000.00 39,000.00] 24,500.00 24,500.00] N/A
llaboratory supplies-SIME00L Module
EVALUATION AND DETERMINATION OF ERUPTION
| POTENTIAL OF ACTIVE VOLCANOES N THE . . R .
PHILIPPINES - Preventive Malntenznce Service- GGROD o Direct Contracting WA WA 12/19729 | 0/15/20 |01/15/20| 06/16/20 | 06/18/20 | GAA 475,000.00 475,000.00 1275260]  142.76260) N/A
{uttrasonic Cleaner-2ranson
REPRINT-lIve types of pocketsize fiyer NO 12/07119 - 12/1119 | 12/23/19 . - 12/23/19 . ) GAA 250,000.00 250,000.00 187,500.00 18750000 NIA
REPRINT-sarthquake safety In school GDAPD NO Shapping - - . . . . 04/24/19 | 05/22/19 | 65/24/19| 02/13/20 | 02/17720 | GAA 25,000.00 25,000.00 18,750.00 18,750.00 N/A
ke dril
REPRINT-haw to conduct 2n earthquaka drill in NO . . . 22/05/29 - - 12/11/19 | 02/19/20 | 02/19/20| 03/12/20 | 06/08/20 | GAaa 35,000.00 35,000.00 35,000.00] 35,000.00 N/A
CAPACITY BUILDING FOR PHIVOLCS STAKEHOLDERS-
High Schoo! snd Elementary Teachers Tralalng GDAPD NO Shopping . . - 09/27/29 - - 09/23/19 | 10/02/19 - 10/02/19 | 10/03/29 | GAA 30,000.00 30,000.00 23,375.00 21.375.00 N/A
CAPACITY BUILDING FOR PHIVOLCS STAKEHOLDERS-
High School snd Elementary Teachers Tralning GDAPD NO Shopping - - . 07/17/19 - - 07/2219 | oa/01/19 - 08/01/19 | 08/01/19 | GAA 15,000.00 15,000.00 14,942.50] u,scz.soi N/A
CAPACITY BUILDING FOR PHIVOLCS STAKEHOLDERS-
High Schoo! and Elementary Teachers Tralning GDAPD NO Shopping - - . 07/17/19 . . 07/2219 | ©8/01/19 . 08/01/19 28/0119 GAA 10,000.00 10,000.00 9,730.00 9,730.00! NA
SerninarAiralning kit-sdditional 1D LAce & Case g
Fabrication and installation of Tsunami Early GDAPD NO s:::f \3/’3 08/21/19 - 08/27/19 | ©9f10/19 09/23/19
Warning - Alerting Station ; m'n::' - - 10/18/29 - 10/28/19 | 2072819 | Gaa 175,000.00 175.000.00 175,000.00] 175,000.00} N/A
REPLACEMENT ~catSe and cats ethernat/lan cables
{matn office) FAD vo Shopping 04/ : 020720 | 03720120 : - | o - GAA 50,000.00 80,000.00) 9,384.00) 79,384.00) NIA
NP-53.9
REPLACEMENT-trznsceivers end connectors for
" ; fAD KO Small Value - . . - . 12/16/19 - GAA
Cables) roment 25,000,001 25,000.00 22,685.72) 22,686.72 N/A
OFFICE FURNITURE - Additional Cublcte for GDAPD FAD NO Negotlated SVP - . . - - - 12/23/19 | 02/12/20 | 02/14/20| 02/14/20 | 02/17/20 45,000.00] 45,000.00 43,140.00 43,140.00] N/A
Sem} dable Supplies-provision for semi- FAD NO Shoppl 7
expandable office supplies palng - - - 0717719 | 10/10/19 . 102y19 | 10728019 250,000.00] 250,000.00] 31,600.00 31,600.00] N/A
k Suppli for semi-
e offico supplies-Refil] of fire FAD NO Shopping . . 11/18/19 . . 112719 | 12/04/19 - e | wae 48,000.00 48,000.00 47,040.00 47,040.00] N/A
SUPPLES-Ci Used and FAD O shoool
Including alriln Tickets - Sunilght Lux Color Ribbon hopping 0817119 08/23/19 | 08/25/13 03/02/19 | 11/34/19 1/1819 | 11/19119 60,000.00 60,000.00 55,000.00 $5,000.00) N/A
|SUPPUES-Commonly Used Supplies and Equipment
Including alrlin Tickets - Tape Cartridge for Brother FAD NO Shopping . - 10/24/19 - - 11/04/39 | 11/21/19 . 11/22/19 | 1129119 31,500.00} 31,500.00 20,030.00 30,030.00 N/A
PT-600P
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PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY
Procurement Monitoring Report as of June 30, 2020

MAINTENANCE AND OPERATING EXPENSES-GAA

ANNEX B

s This an Actuzl Procurement Actlvity ABC (Ph!
pwor Modo of (PhP) Contract Cost (PhP) Dato of Recelpt of Invitation
(PAR) Procurement Program/Project End-User | Procurement |  Procurement ! i
Activity? w:nu b crute Bid postQuat | Dol | Moticeot | Cormract | Notceto [ Detveryt | bpectiona | Funds {nvited (Explaining
Evaiuation BACReso | Award Signing | Procesd | Compietion | Accoptace Tota) MOOE Tota! MOOE Observers | pre-sid cot] 0By vove [ Post Guat | CHENGE8 from the
Check Wvakation APP)
*Vehkte Rental for PAGARAM (Reglonal Training of
Landslide Risk -| ccrROD NO Shopping - 1/15/20
Samar & Southem Leyte- Sept 16-21, 2015) 029019 - " o: GAA 45,000.00 45,000.00 42,500.00 42,500.00 N/A
DEVELOPMENT OF SITE-SPECIFC THRESHOLD FOR NP-53.9-
DEEP SEATED LANDSUDE AND SLOPE FAILURES~ GGRDD NO Ssmall Value 12/14119 121919 | 12720119 - - 1272629 | 03/29/20 08/28 18720
\aboratory supplies Procurement : /2020 05/18/2020(  GAA 591,000.00 591,000.00, s00757.72]  ssarsnm NIA
DEVELOPMENT OF SITE-SPECIFIC THRESHOLD FOR
DEEP SEATED LANDSLIDE AND SLOPE FAILURES~ GGRDD NO Shopping 12/18/20 12/20/19 . . .
DEEP SEATED LA iyl 12/26/19 | 01/24/20 | 03/24/20 | 0221720 | 02/26/20 | GAA 245,000.00] 245,000.00] 238,000.00 238,000.00 N/A
DEVELOPMENT OF SITE-SPECIFIC THRESHOLD FOR
DEEP SEATED LANDSUDE AND SLOPE FAILURES- GGRDD NO Shopping - 12/2019 - . .

oo, odue 12/26/19 | 01/15/20 | 0117720 | 02/26/20 | 02/27720 | GAA 39,000.00 39,000.00 24,500,001 24,500.00 N/A
EVALUATION AND DETERMINATION OF ERUPTION
POTENTIAL OF ACTIVE VOLCANOES IN THE

" GGRDD NO Direct Contracting N/A N/A - -
PHIL Service- . 12/19/19 | 03/15/20 | 01/15/20{ 06/16/20 | 06/18/20 | GAA 475,000.00] 475,000.00/

S o~ 000, 75, 142,762.60 142,762.60 N/A
REPRINT-five typas of pocketsize fiyer NO 12/07/19 12/11/19 | 12/23/19 . - 12/23/19 | 07/24/2020 . 07/24/2020 | 04/08/20 | GAA 250,000.00 250,000.00 187,500.00| 187,500.00] N/A
REPRINT-sasthquake safety In school GDAPD NO Shopplng - - - - - 04/24/19 | 05/22/19 | 05/24/19] 02/13/20 | 02/17/20 | GAA 25,000.00 25,000.00 18,750.00, 18,750.00| N/A
REPRINT-how to conduct an carthguake drill in nO
RepRn - 12/05/19 - . 12/11/29 | 02/15/20 | 02/29/20| 03/12/20 | 06/08/20 | GAA 35,000.00 35,000.00 35,000.00 35,000.00 N/A
CAPACITY BUILDING FOR PHIVOLCS STAKEHOLDERS-

MHigh School end Eiementary Teachers Tralnlng GDAPD KO Shopping . - 09/17/19 - - 09/23/19 | 10/02/19
. - 10/02/19 | 00319 | Gaa 30,000.00 30,000.00
X 21,375.00 21,375.00 N/A
CAPACITY BUILDING FOR PHIVOLCS STAKEHOLDERS-
High Schoo! and Elementary Teachers Training GDAPD NO Shopping . . 07/27/19 - or/x2n19 | ©8/n1/19
. - 08/01/19 | C8/o1/19 | GAA 15,000.00 15,000.00
1 1 14,942.50 14,942.50 N/A
CAPACITY BUILDING FOR PHIVOLCS STAKEHOLDERS-
High School and Elementary Teachers Training GDAFD NO Shopping - . 07/27/19 - .
seminarftralning kit-edditionzl (D LAce & Case o Mot Radaidl I GO | G019 | GAA 10.,000.00 10,000.00 9.73000 9.730.00 N/A
Fabrication and Installztion of Tsunami Earty coarD o s::fesh;' P -
- Alerting Statio a 08727, 09/10/29 . . 09) .
Warming - Alerting Station /23/29 | 10/18/19 10118719 | 10728019 | GAA 175,000.00 175,000.00 175,000.00 175,000.00 N/A
REPLACEMENT -catSe and cat6 ethemet/lan cables
(main office) FAD xo Shopping 01/14/20 oy20/20 | 01/20/20 - - | v - GAa 80,000.00 50,000.00] 79.384.00 79.384.00) Y
,000. N/A
REPLACEMENT-transceivers and connectors for p "o s:':,'fj"
- Cables) lue . - - - 12/16/19 . GAA
v 25,000.00 25,000.00 22,686.72) 22,686.72 N/A
OFFICE FURNITURE - Addltlonal Cubicle for GDAPD FAD NO Negotiated SVP -
. . - - 12/23/19 | 02/22/20 | 02/14/20| 02/24120 | 02/17/20 &
5,000.00] 45,000.001 43,120.00} 43,1¢0.00 N/A
Seml. Suppli forseml- FAD
expandabie office supplies NO Shopping - - 072/17/18 | 10/10/19 - 10/21/19 | 10/28/19 250,000.00) 250,000.00 31,600.00 31,600.00 N/A
p— o Supglies Tor semi
expandable office supplies-Refill of fire Extingulsher FAD NO Sho -
o2 pping 1/15/19 - . 1/27/19 | 12/04/19 - 1211719 | 12/11/19 48,000.00 48,000.00 47,040.00 47,040.00 N/A
SUPPUES-C Used Supplies and FAD No sh
- oppl:
Including alriin Tickets - Sunlight Lux Colar Ribbon ng 08/17/19 08/23/19 | 08/29/19 09/02/19 | 1/24/19 1/18/19 | 23719719 60,000.00] 60,000.00] 55,000.00 55,000.00 N/A
SUPPLIESL Used Supplles and
Including alriln Tickats - Tape Cartridge for Brother FAD NO
o Shopping - 10/24/19 - . 11/04/19 | 13/21/19 - 1222119 | 13/29/19 31,500.00 31,500.00 30,030.00 30,030.00 N/A
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MAINTENANCE AND OPERATING EXPENSES-GAA

ANNEX B

Actual Procurement Activif
oo Is This an _ ty ABC (PhP) Contract Cost (PhP) Date of Recelpt of Invitatien
[an‘: Procurement Program/Project endsi | o bimdl A e L o S o
r:tc:::remen rocurement c:;:..u Ads/Post of| Pro-bid Eligibility | SutvOpen of Bid Post Datoof | MNoticoof | Contract | Noticeto | Deliveryr | inspectona | Funds Invited (Explaining
vity? nco B Conf | Check Bids | Evaluation Qual | BaCReso | Awerd | Signing | Procesd | Gempietion | Acceptznca Total MOOE co Total MOOE  |c€O| Observers [proviscon| SBIY [subiOpaner| B | oo, gy | ChENGES from the
suztien APP)
Tire 265 x 70 R16 Dueler A/T (For SFN 292) FAD NO Shopping - - 11/05/19 11/05/19] 12/03/19 | 12/03/19| 02/08/20 02/08/20 39,200.00 39,200.00 39,200.00 Y
,200. § . 39,200.00 N/A
|Materials for the Repair of Selsmic Archives at ’
P FAD NO Shopping 01/14/2020 01/17/2020| 01/22/2020 02/24/20 | 02/15/20 03/13/2020 | 03/13/20 GAA 109,000.00 109,000.00 89,637.50 #9,637.50 N/A
SERVICES-Renewal of Email Service - G-Sulte
subscription -Basic Edition for One (1) Year FAD NO Negotiated SVP 01/15/20 = 01/20/20 | 01/20/20 - - 02/03/20 | 02/14/20 4,
il /20 | 02/18/20 | 02/26/20 | 02/26/20 | GAA 520,000.00| 520,000.00| 492,283.80 492,283.80| N/A
ON-GOING PROCUREMENT ACTIVITIES (CY 2019)
NP-53.9-
*Replacement and Installation of New ATC Probe y
VMEPD NO Small Value - - = 12/17/19 . 12/23/19 | 02/03,
& 20 - - =
for Eutech 610 PH Meter Pt 253, GAA 17,000.00 17,000.00 16,670.00 16,670.00 N/A
*Repair and maintenance of RP Vehicle at Mayon
Volcano Observatory (Suzuki 2016 Multicab - Plate VMEPD NO Shopping - - - ” 07/12/19 & .
FBS555) - GAA 25,000.00 25,000.00 23,880.00 23,880.00| N/A
NP-539- 13723119;
*Replacement of Boat Engine at Taal Observatory VMEPD NO Small Value 4 i3 - - 13/25/15; . = 12/23/19 & &
Procurement /1319 12/18/19 S GAA 55,000.00 55,000.00 51,000.00 51,000.00 NIA
signages for All Volcano Monitoring Remote Competitive
e Bhiaratarss VMEPD NO Bidding 09/09/19 | ©9/25/19 | 10/03/19 | 10/16/18 | 10/16/19 | 12/03/19 | 12/18/19 | 12/18/19 | 12/19/13 | 06/01/20 | 06/01/20 . GAA 100000000 1,000,000.00 687,048,680 £87.548.50 PRC,COA, [ oo g 6
000,000 000,000, ,948. 948, 9/26/19
PISM
(OPERATION AND MAINTENANCE OF VOLCANO —
(OBSERVATORIES AND REMOTE STATIONS VMEFD NO P 11/28/19 | 12/03/19 | 12/09/19 | 12/23/19 | 12/23/19 | 12/23/19 | 12/23/19 | 12/26119 | 01/02/20 5
Bidding - - GAA PRC, COA,
-absorb glass mat [agm) batteries 65ah 12 volts 1.000,000.00| 1,000,000.00| 481,200.00 481,200.00 psw | 1one 12/10/19
OPERATION AND MAINTENANCE OF VOLCANO A
OBSERVATORIES AND REMOTE STATIONS & — it g \-I i "
GEOCHEMICAL MONITORING AND STUDIES OF o 12/05/19 12/1019 | 1/23/19 : /27019 | o020 | - . . GAA 750,000.00
ACTIVE VOLCANOES-Multi-Gas Calibration System rOCURmATL ,000.00) 750,000.00 550,400.00 550,400.00 N/A
1 LOT POLYPROPYLENE CASE VMEPD NO Shopping 07/25/19 - 07/28/19 | 09/17/19 09/24/19 | 07/10/20 - ® GAA 160,
G .000.00 160,000.00, 153,840.00, 153,840.00 N/A
TSUNAMI EARLY WARNING SYSTEM-tsunami
assessment and community-based tsunami early <ot ) NP-539-
warning system for abra de llog, occldental mindoro L o Smallvalus 12/05/19 - . 12/10/19 | 12/20/19 12/26/19 | 02/26/20 06/15/2020 GAA .
i SeoAG Ste brar Procurement ,800.00 270,800.00 270,321.60 270,321.60| N/A
NP-53.9-
*Repair of Multicab of Davao Selsmic Station SOEPD Small Value 01/131/20 01/15/20
Procurement GAA 50,500.00| 50.500.00] N/A
NP-53.9-
Shirts, Catcha Bags and Tumblers (Tsunami Early
SOEPD NO Small Value 11/16/19 - 11/19/19 - -
Warni -100 - 12/21 - -
arning System-100pcs) e Lok - GAA 68.000.00 68,000.00 68,000.00 68,000.00) N/A
*Laboratory & Field Supplies-
GGRDD Shoppl . . .
Handheld Radio - Motor GPSR (Dual Band) 5 pes oppIne 172619 ‘ * : . GAA 14,000.00 14,000.00 11,5000 11,500.00] NIA
NP-53.9-
Printing of Handkerchief Disaster Risk Reduction
information Pocket SIARD e Small Value ways 11/26/19 12/23/19 = 3 _
Procurement 300,000.00 300,000.00 266,700.00 266,700.00 N/A
KNP-53.9-
Printing of Phillppine Tsunami Information GDAPD NO Small Value 12/05/19 12
10/19 - B
Procurement a0/ GAA 40,000.00 40,000.00 31,000.00] 31,000.00, N/A
NP-539-
Printing of Earthquake Safety in School GDAPD NO Small Value 12/09/19
12/23/1 - e E
Procurement 2/23/19 GAA 25,000.00 25,000.00 14,250.00 14,250.00 N/A
REPRINT-two types of tsunami flyers GDAPD NO Shopping 12/05/19 2 12/10119 | 12717719 12/23/19 | 06/26/2020 . B . GAA 78,000.00 A0 i s oA
,000. ,000. ,000. ,000. N/A
RECERTIFICATION OF 1SQ 5001:2015-recertification A——
of iso 9001:2015 for the philippine institute of FAD NO o e 12/24/19
01/20/20 | 01/23/2020 . . .
volcanology and seismalogy Procurement /20/: 23/202 02/13/20 GAA 250,000.00 250,000.00 200,000.00 200,000.00 N/A on-guing
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PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY
Procurement Monitoring Report as of June 30, 2020
MAINTENANCE AND OPERATING EXPENSES-GAA

ANNEX B

Actual Procurement Activi
is This an A ABC {PhP) Contract Cost (PhP) Date of Receipt of Invitation
Code Procurement Program/Project PMO/ earty Mads of Sourca of List of Remarks
[PAP) End-U P P i i
( nd-User | Procurement rocurement ProProc  |Ads/Postof| Pro-bid | Elgibiity o[ Bid e Datoof | Noticoof | Contract |Noticoto | Delivery! |inspsctions | Funds Invited (Explaining
Activity? Confersace 18 Conf Check Bies | Evaluation Qul | BACReso | Award | Signing | Procesd | © Acteptanco Total MOOE co Total MOOE | CO| Observers |Pra-bidcons| SRy |ButOpencf| — Eid Post Qual | ChaNges from the
Check Bids Evatustion APP)
Preventive Maintenance of PHIVOLCS EAD shogpin 11/27/19; : 11/29/19;
Main Office Building(Parking Area) . 1/15/20 1/20/20 - - - 02/27/20 | 06/30/20 | 06/30/20 | 06/30/20 3 GAA 60,000.00 60,000.00, 58,525.50 58,525.50 N/A
of EDS A A and
Payroll System (AMPS) with PHIVOLCS existing Leave, i )
and Leave Permit Module in PHIVOLCS Admin Fao Ne Negatia . ) | AN ARG GREN . SAA 40.320.00 4032000 40,320.00 40,320.00 N/A
System [PAS)
. Competitive
REHABILITATION OF MAIN OFFICE BUILDING Blddin GAA NIA
8,000,000.00 £,000,000.00|
HIRING OF PROJECT ENGINEER - Hiring of Licensed NP-53.7 Highly
Electrical Engineer [PHIVOLCS Main Circuit Breaker FAD KO Technical * = 08/15/19 | 09/06/19 - . GAA
50%
and its Enclosure for & mos) Engr. Trocio Consultant 1000009 B i i::al':;:-;hmenl
REMABILITATION OF MAIN OFFICE BUILDING -
Replacement of Existing 2500A Main Circuit Break Competitive 10/15/19 10730719 | 11708719 | 1
19 | 1
o edles wirec oserisiad Insuallation of PVC Bldding /15! 30/ 1/05/. 1/15/: 1/19/19 | 12/20/19 | 12/20/19 | 12/23/19 | 12/22/18 | 02/17/20 | 02/19/20 . . GAA 405840200 4,958.492.00 PRC, COA, 124719 i
d XLPE Power Cables PISM, PICE
COMPLETED PROCUREMENT ACTIVITIES (CY 2020)
VOLCANIC HAZARD AND RISK RESEARCH AND NP-539-
DEVELOPMENT-adobe creativecioud (renewal of GGRDD KO Small Value 01/25/20 01/28/20 | 02/04/20 02/12/20 | 05/19/20 | 05/19/20 | 05/19 0s/19,
ficksde) Procurement 970 | OS50 | GAA 71.000.00 71,000.00 65.583.30 65,583.30| N/A
DEVELOPMENT OF SITE-SPECIFIC THRESHOLD FOR
DEEP SEATED LANDSLIDE AND SLOPE FAILURES- GGRDD NO Shopping 12/18/2019 12/20/2020 12/26/2019|01/29/2020 2/282020 | 2,
| /27/2020 | GAA X
Laboratory Supplies 245,000.00, 245,000.00 N/A
library subscriptions - technical journals (bssa and
sri)- NP-53.6 Scientific,
Renewal of Library Subscription 2020-Bulletin of Scholarly or Artistlc
seismological Society of America (Digital Only); GDAPD NO Work, Exclusive - 01/21/2020 01/23/20 | 01/30/20 0.
18/20
Selsmological Research Letters (Digital Only) - BSSA Technology and 2/18/20 | 3/12/2020 | GAA 60,000.00) 60,000.00 16,868.48 46,868.48 N/A
$700; SRLS$220 Media Services
NP-53.6 Scientific,
UBRARY INFORMATION SERVICES-renewal of ibrary| o s‘:v“":"’f“’l'“':“"
bscriptions - Bulletin of Vol i ork, Exclusive - 01/21/2020 01/23/20
subscriptions - Bulletin of Volcanology Techtplogyand /2 02/18/20 | 02/20/20 GAA 124,000.00 124,000.00 99,036.18, 99,036.18 N/A
Media Services
*Secure socket layer (SSL) certificates for FAD 0 DI x
phivolcs information systems N rect Contracting N/A N/A 05/01/20 | 05/27/20 | 05/27/20| 05/31/20 05/31/20 GAA 100,000.00) 100,000.00 86,151.59 86,151.59 N/A
*Canon Ink-Canon PG-740 Black/ Canon CL-741Tr
e FAD KO Shopping 3/6/2020 B/6/2020 | B/6/2020 01/24/20 | 372/2020 3/2/2020 3/2/2020 GAA 60,000.00 60,000.00 48,150.00| 48,150.00 N/A
Pripa cone o no Shopging ’ 05/28/20 GAA 34,300.00 34,300.00] 34,300.00 34,300.00 Wi
,300. 300, ,300. ,300. A
*scaffolding, Catwalk Flat Form, Casterwheel FAD NO shopping . 01/15/2020 01/20/20 | 02/04/20 | 02/04/20 | 03/02/20 | v3/oz/20 | GAA 30,000.00/ $0,000.00 26:700.00. 26:20000 /
.000. 000 ,200. 200, N/A
*Hard Hat Heavy Duty Secure Fit-{E-WR UVEX i i &
PHEOS Orange Color} & Safety Chemical Goggles mergency) - * 01/18/20 01/15/2020 GAA (For useof
30,600.00 30,600.00] 30,600.00) 30,600.00] N/A QrRT
deployed in
*Tent 3meter x 3meters (Retractable-blue cover) FAD NO Shopping - - 01/15/2020
/15/ 01/20/20 | 02/13/20 | 02/13/20 | 02/13/20 02/14/20 GAA 40,000.00| 40,000.00, 25,000.00| 25,000.00] N/A For Evacuation Use
SUPPLIES - COMMONLY USED SUPPLIES NOT NPEEE during EQ Drill
AVAILABLE IN PS-face mask n95(500pcs)-Disposable FhD b & ;I v. p 5
Resplrator - Brand/Model: 3M Disposable Pr::um:' ":‘ . 03/12/20 03/12/20 GAA 48,000.00 48,000.00 43,500,00/ 43,500.00 N/A i AaEcy e
Respirator B822 FIP2 © ; al Taal & Tagaytay
NP-53.9- Station
Repair of Toyota SKC 329 FAD NO Small Value - 03/02/20
Procurement GAA 15,000.00 19,000.00 18,850.50 18,850.50 NA
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