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GOVERNMENT PROCUREMENT POLICY BOARD

Unit 2506, Raffles Corporate Center
F. Ortigas Road, Ortigas Center
Pasig City

Dear Exec. Dir. SANTIAGO:

In line with the guidelines of Executive Order No. 662, re: Enhancing Transparency
Measures under Republic Act 9184 and Administrative Order No. 222, we are
submitting herewith the Project Monitoring Report 2021 as of June 30, 2021.

Any queries regarding the above stated report, please do not hesitate to contact the
BAC Secretariat at at the telephone numbers listed below.

Thank you very much.

Very truly yours,

RENI\%. SOLIDUM, JR y

Undersecretary, DOST and
OIC-PHIVOLCS

“docs.ppms_rev_07122021

Postal Address: PHIVOLCS Building, C.P. Garcia Avenue, U.P. Campus
Diliman, Quezon City 1101 Philippines

Website © Www._phivolcs.dost.gov.ph

Tel. Nos.: +63 2 8426-1468 to 79; +63 2 8926-2611
Fax Nos.: +63 2 8929-8366; +63 2 8928-3757



imail - Fwd: PHIVOLCS PMR 1ST SEMESTER 2021 https://mail google.com/mail/u/0?1k=445b4dd028& view=pt& sear...

| of 1

%ﬂﬂ G mall Rebecca Valenzuela <rebecca.phivolcs@gmail.com>

Fwd: PHIVOLCS PMR 1ST SEMESTER 2021

Katherine Veracruz <katherine.veracruz@phivolcs.dost.gov.ph> Mon, Jul 12, 2021 at 5:14 PM
To: Rebecca Valenzuela <rebecca.valenzuela@phivolcs.dost.gov.ph>, Rebecca Valenzuela
<rebecca.phivolcs@gmail.com>

----—-—--—- Forwarded message ----—---

From: PMR Monitoring <pmr@gppb.gov.ph>

Date: Mon, Jul 12, 2021 at 4:00 PM

Subject: RE: PHIVOLCS PMR 1ST SEMESTER 2021

To: Katherine Veracruz <katherine.veracruz@phivolcs.dost.gov.ph>

Good day!

This is to acknowledge receipt of your email.

We will review your submission/query and determine an appropriate reply as soon as possible.
For urgent concerns, please call us at telephone number (02) 7-900-6741 to 44.

Thank you.

Sincerely yours,

PERFORMANCE MONITORING DIVISION

Govemment Procurement Policy Board- Technical Support Office

Department of Budget and Management

Unit 2504 Rafiles Corporate Center, F. Ortigas Jr. Rd., Ortigas Center, Pasig City
Tel. (02) 7-900-6741 to 44 local 102

Email: pmr@gppb.gov.ph

Disclaimer:

Please consider the environment before printing this email or its attachment(s).

Note that this message may contain confidential or proprietary information, If you have received this message in
error, please notify me and then delete it from your system. Any unauthorized disclosure in any form of the

contents of this email shall be dealt with in accordance with applicable laws and rules.

Moreover, the private views and opinions expressed in this email shall not be construed as the opinion or position
of the Government Procurement Policy Board or its Technical Support Office.

13/07/2021, 6:56 am
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PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY PH'VOLCS
Procurement Monitoring Report as of June 30, 2021
CAPITAL OUTLAY-GAA l.
R oA b
Actual Procurement Actlvity ABC (PhP) Contract Cost (PhF} o w« Invitation
Remarks
Is This an earty| Source List of
PMO/ Mode of (4xplalning
Code
Procurement Program/Project Procurement " of Invited 7 “3 D./l
PaP) End-User Procurement Pre-Proc | Ads/Postof| Pre-bid ‘SublOpan of Bid Date of Notice of | Contract | Notice to Detiveryl inspection & suiopenof | charjges from the
Actlvity? Cenferonce ™ Conf Check Bidn | Evaluation| P2% ¥ | BaAC Reso| Award | Signing | Proceod | Compietion | Acceptance | Funds Teoin MouE co Total MaaE = t & APP)
.
e & Time:
COMPLETED PROCUREMENT ACTIVITIES (CY 2018)
One (1) Lot Spare Parts for Sea Level Monitoring SOEPD NO m:t‘::;‘mg - - - - - 06/29/2018 - - 07/17/18 | 09/18/18 |10/26/2018] ©02/15/21 | ©o112/21 | Gop 4,000,000.00 4,000,000.00 3,413,428.73 3,413,428.73 N/A
ON-GOING PROCUREMENT ACTIVITIES (CY 2018)
Rehabllitation of Volcano Observatories and Const of
Seismic Vaults and Housing for Volcano Monltoring - Drilling, Competitive PRC, COA, 7
and Construction of New Borehole Seismic Station on VMEPD NO Bldding 04/17/18 | 04/28/18 | 05/07/18 | 05/07/18 | 09/11/18 | 10/05/18 | 11/06/18 | 11/12/18 | 01/17/19 | 04/30/19 = - GAA 2,000,000.00 2,000,000.00 1,593,294.25 199320425 o CE, PISM 19/04/2018 19/04/2018 For inspection
Kanlaon Volcano
COMPLETED PROCUREMENT ACTIVITIES (CY 2019)
CONSTRUCTION OF UNMANNED SEISMIC STATIONS FOR N9
11val i 5 . 5 i
EARTHQUAKE MONITORING - Guimaras Selsmic Station SOEPD NO :r::ur:;::t 04/30/19 | 05/15/18 05/20/19 | 08/15/19 09/10/19 | 09/11/19 | 02/10/20 | 02/11/20 | 04/13/21 04/13/21 GAA 500,000.00 500,000.00) 493,659.99 493,659.99 N/A
ILITATION OF EARTHQUAKE MONITORING STATIONS - Competitive SS9 | e 6/5/19; .
REHABILITATION OF S0EPD ) i vs/30n9 | 7/502; i | osrosns | 7r3ns: | osnans | 1uaans | awasna | 1amens | orouszo | eszeizo | 122320 | ovasar | eaa 150000000 - 1,500,000.00 ress8sas1| - 140885951 FRG.COA | 5720015 | e
Cagayan de Oro Seismic Station Bidding 7131/19 7/11/19 8/6/19 PICE, PISM 7/10/19 7/10/19
REHABILITATION OF EARTHQUAKE MONITORING STATIONS- NP-535- 12/5/19/ 12/10/19
davao staff<ontrolled selsmic station - Component I1-Office SOEPD NO Small Value 11/28/19 | 01/29/20/ - - 02/03/19 | 06/24/20 11/29/19 | 07/01/20 - 01/21/21 03/04/21 GAA 350,000.00 - 350,000.00 348,000.00 - 348,000.00 N/A
Furniture Procurement 06/18/19 06/24/20
12/05/19, 12/11/19,
| REHABILITATION OF EARTHQUAKE MONITORING STATIONS- 01/25/20 01/28/20,
davao staff-controlled seismic station - Component I-0ffice|  SCEPD NO Shopping 11/28/19 03/04/20 - - 03/0%/20 | 12/07/20 12/14/20 - 04/05/21 04/05/21 GAA 400,000.00 400,000.00 397,820.00 397,820.00 NIA
Equipment 06/12/20 06/16/20
10/07/20 10/09/20
NBE3E: - . 2 . . - - GAA 1300,000.001) 1(300,000.001) ReAbigned fions
GNSS Data Visualizuation System GGRDD NO Small Value N/A 300K to
Procurement 10/18/19 = 10/22/19 | 12/04/19 - 12/20/19 - - 02/26/21 03/01/21 GAA 200,000.00, 200,000.00| 184,000.00 184,000.00 200K
ON-GOING PROCUREMENT ACTIVITIES (CY 2019)
- - GAA 1(4,000,000.001) 14,000,000.001) Re-Aligned from
CONSTRUCTION OF SEISMIC VAULT & HOUSING FOR & i aMto 3M
VOLCANO MONITORING - Post Hole Broadband Seismic | VMEPD NO “;::[‘" * SWA - 55.3385% /
Stations for aa! Caldera " ;| oy | 971% | ogpspg [ B192% | oepang | osjzona | os2ano | oot | 10m1s10 | 1021/10 . . GAA 3,000,000.00 3,000,000.00 1,958,897.74 195 eHG cON; Incomplete due to
/14119 25/ 6/13/2019 25/ 6/28/2019 /28], /20/: 2272 102/ 21/ 121/ ,000,000. ,000,000.f 958,897, .958,897.74 PICE. Pk 05/29/19 5/29/19 05/29/19 TastEuintion
Activity
CONSTRUCTION OF SEISMIC VAULT & HOUSING FOR
VOLCANO MONITORING - (2) Post Hole Broadband Seismic - - - - 1(2,000,000.001) 1{2,000,000.001)
Stations for Kanlaon Volcano ‘
Competitive
GAA
Bldding
CONSTRUCTION OF SEISMIC VAULT & HOUSING FOR
VOLCANO MONITORING - (2) Tilt Statlons for Kanlaon VMEPD NO - - - 1(2,500,000.001) 1(2,500,000.001) SWA-75.00712%
Volcano
CONSTRUCTION OF SEISMIC VAULT & HOUSING FOR Competitive 21019 PRC, COA
VOLCANO MONITORING - {2) Post Hole Broadband Seismic pidding s,’m,'m‘ 05/28/19 | 06/11/19 | 06/25/19 | 06/25/19 | 07/17/19 | 08/08/19 | 08/15/19 | 08/28/19 | 10/02/19 | 10/10/19 - GAA 6,000,000.00 6,000,000.00 5.686,702.56| - 5,686,702.56 ME‘ msn.‘u 0s/29/19 |- 05/29/19
Stations and (2) Tilt Stations for Kanlaon Valcano 5
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ANNEX B
PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY

Procurement Monitoring Report as of June 30, 2021

CAPITAL OUTLAY-GAA
Actual Procurement Actlvity ABC (PhP) Contract Cost (PhP) Date of Recelpt of Invitation
Remarks
Is This an ea Sourc
t?l:'.l Procurement Program/Project E:dnfuo;er Procunmenr:y Frrc:ﬂr:r::m ProProc | Ads/Postof| Pre-bid Eligibllity | Sub/Open of Bid Dateof | Notice of | Contract | Notice to Delivery! Intpection & of i llhf\i:ltt:!: subiopen et | ch (Expia'!nlngm
Actlvity? Contoronce ™ Cont | Chock Bies | Evaluation| "% O [ BaC Reso| Award | Signing | Procesd | Completien | Acceptance | Funds Tota) MOOE o Tatal MOooE e Observers | Prostacont (Egnaty check| “Cg 2% | © m‘:’p; S
CONSTRUCTION OF SEISMIC VAULT & HOUSING FOR
VOLCANO MONITORING - (2) Post Hole Broadband Seismic - - - - {(4,000,000.001) 1{4,000,000.001)
Statlons for Bulusan Volcano Competitive -
CONSTRUCTION OF SEISMIC VAULT & HOUSING FOR Bidding
VOLCANO MONITORING - (2) Tilt Stations for Bulusan - . - - 1(2.500,000.001) 1(2,500,000.001)
Volcano VMEPD NO SWA-79.196949324%
CONSTRUCTION OF SEISMIC VAULT & HOUSING FOR
VOLCANO MONITORING - (1) Post Hole Broadband Seismic [—— 2118
Stations, Drilling and Construction of One (1) Borehole i iy S| smens: | oenins | esnsns | vsi2sns | oaaias | osioans | censis | osens | 029 | a0/2009 : : GAA 5,500,00000 - 5,500,000.00 4527.263.66 - 4,527,263.66 :':c' ‘;‘Z’:ﬂ 0529119 |- 05/29/19
Broadband Selsmic Stations and (2) Tiltmeter Stations for ICE, PI!
Bulusan Volcano
08/29/19/ 03/02/19/
KO Sh i 12/10/19 7! .
Handheld GPS (4 units) VMEPD opping 10/18/19 10722119 11/06/19 2/10/. GAA 5,000.00 75,000.00 70,200.00 70,200.00 N/A notyet delivered
CONSTRUCTION OF UNMANNED SEISMIC STATIONS FOR Competitive PRC, COA,
EARTHQUAKE MONITORING - Reglon Uil (Aurora & Bulacan) | SOEPD NO Blding 06/04/25 | 06/05/19 | 05/19/19 | 0s/01/19 | o7/01/19 | o7/01t9 | 07/26/19 | 08/12/19 | 08416115 | 10/21/19 | 11/06/19 - . Gaa 2,200,000.00 - 2,400,000.00 2,038,085.28| - 20308528 | oo ten | eis - 6/7/19 SWA-97.97%
Region IV A (Rizal} :
NP539- : : Not yet started due
REHABILITATION OF EARTHQUAKE MONITORING STATIONS { s SmallVakes | oifsiis 5/15/2019; 5/20/2019; 1210319 | 1211709 ) N R : Gk 920,000,00, 22100000 e S A sl
Basco Selsmic Station S ocutamens 10/19/19 1072319 e
ng
REHABILITATION OF EARTHQUAKE MONITORING STATIONS Competitive S291% | y5pn; 7/22/15; T Not yet started due
Solar Power Installation (Solar Panel System) for Surigao |SOEPD NO okl osiras | wpus: | | oopens | epons: | osparns | 1272319 | az/sens | azaans | 026720 | 022820 . . GAA 1,200,00000| - 1,200,000.00 850,00000( - 85000000| f=EON | a9 |- 712018 to flight
Selsmic Station 9/5/19 9/12/19 : schedule/booking
COMPLETED PROCUREMENT ACTIVITIES (CY 2020)
11/28/19/ 12/20/19/
OPERATION AND MANAGEMENT OF VOLCANO " 01/07/20/ 01/27/20/ ' .
DBSERVATORIES VMEPD ves competive | yananso |oasesiaos | SS! | o7aapeo | eaisajao; | esrmrran | ossmerao | esiasveo | aaa | sameo | ;v | owas | oassm | ean §00,000.00 600,000.00) 508,628.60 sonaneo| COMPRCE | 103719/ | 12/3/13/ | Two Failed Bidding
Motor Banca b 03/10720/ 03/17/20/ 12/10/19 12/10/19 (TFe)
06/17/20 06/24/20
One (1) Lot Direct Attached Cable SFP-SR NE2A9e
VMEPD vEs Small Value . 10/22/20 e : 102620 | 12/14/20 . 11/18/20 | 12/28/20 - : osas/21 | osiem | Gaa 250,000.00 250,000.00 247,000.00 24700000 [ n/a
Transceivers and 10GBE Network Card SFP-Port
Procurement
:‘:‘:‘L:i“;’:::""“ of ten (10} UnitsHeawy-Duty Network [ 1oy NO Shopping - 12/22/20 . . 12/28/20 | 12/28/20 - - we | - - osf1af21 | osnafa | caa 700,000.00 700.000.00 700,000.00 68600000 |  NA
OPERATION AND MANAGEMENT OF VOLCANO
OBSERVATORIES Competitive 2 N COAPRC&
fencing and rehabiltation of remote seismic stations In VMEPD vES s 1/04/19 | 13/07/19 | 111329 | 13/25/19 | 13/25/19 | 13/25/19 | 12/23/19 | 12/23/19 | 01.13.2020 ov/20/20 | o6/1/21 | 06121721 | GAa 200000000 - 2,000,000.00 184801232 - ETLLTERT] i wesi1e | wsosns | 11/0sae
pinatubo volcano (rambales, tarlac and pampanga).
02/27/21 03/03/21
One (1) Unit Branded Full Size Rack VMEPD NO Shopping 5 o1/20/21 . . osm | o3pzm - . 03/18/21 . s 05/16/21 | 0672321 | GAA 140,000.00 140,000.00 122,980.00 12298000 N/A
o02/09/21 02715011
Three (3) Units Laptop Computer SOEPD NO Shopping - 09/10/20 - - 09/16/20 | 09/30/20 - - 10/13/21 - - 03/18/21 03/22/21 GAA 120,000.00 120,000.00 104,985.00 104,985.00 N/A
VSAT Remote Stations (8 sets) SOEPD 3 04/26/21 05/20/21 GAA 48,000,000.00 48,000,000.00|
ABC: Php
Manned Digital Seismograph (10 sets) SOEPD NO Direct 01/09/20 . . . 02/05/20 | 02/05/20 % 0z/18/20 | 05/19/20 | 06/07/20 - oaszea osf20/21 | Gaa 20,000,000.00) 20,000,000.00 66,656,044.37 - 68,656,04437]  N/A . . . 73 Million/ Contract
L Contracting delayed due to no
overseas courier
Spare Parts Phil. Seismic Network (1 Lot) soep | | 04/26/21 0s/20/21 | GAA 5,000,000.00 5,000,000.00{
NP-53.9- 12/11/2020 12/15/2020
One (1) lot Interactive Monitor GGRDD NO Small Value - 01/09/2021 - - 01/13/2021 |02/01/2021] - 11726121 [02/05/2021 - - 06/22/21 | 062321 | GAA 200,000 00 200,000.00 200,000.00 200,000.00 NA
Procurement ‘01/27/2021 '02/01/2021
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PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY

Procurement Monitoring Report as of June 30, 2021

ANNEX B

CAPITAL OUTLAY-GAA
Actual Procurement Activity ABC (PhP) Contract Cost (PhP) Date of Recelpt of InvHation .
Is This an earty’ Source List of
Code PMO/ Mode of {Explalning
Procurement Program/Project Procurement of Invited
PAP) End-User Procurement PrePrec |Ads/Postof| Pre-bid Elgibility | SutiOpen of Bid Date of Notico of | Contract | Notice to Delivery! Inspection & of
Actlvity? Consmacs ™ Cont Check Bidz Evaluation | 2% %Y | pac Resa | Award Signing | Proceed | Completen | Acceptance | Fumds Total MOCE co Total MCOE co Observers | Probid Conf | Eugininty Check Wm""’ Chﬂnﬂ:lplpf;)m the
COMPLETED PROCUREMENT ACTIVITIES (CY 2020)
11/20/20 11/25/20
One (1) Lot Branded Laptop Computer GGROD NO Shopping - Py - oy | 0042 - - 02/17/21 - - 06/09/21 | 06/10/21 | GAA 300,000.00 300,000.00 272,000.00 272,000.00 NIA
Supply and Delivery of One (1) lot Adobe Software GGRDD NO Shopping - 12/11/20 - 12/15/20 | 12/22/20 . - 12/23/20 - 01/28/21 02/05/21 GAA 300,000.00 300,000.00 256,647.69 256,647.69) N/A
EARTHQUAKE HAZARDS ASSESSMENT, RESEARCH AND , Competitive 07/09/20/ |7/15/20/ 08/05/20/ COA,PRC& | 07/09/20/ 07/03/20/
GGROD NO | 06/22/20 05/08/20 09/14/20{10/07/20 |10/20/20 |10/20/20 |12/18/20 [12/29/20 |03/31/21 04/05/21 | GAA 1,300,000.00| 1,300,000.00 ; \ Y B
DEVELOSMENT-Hizard MadellingSystem Bidding us/14/20  |08/26/20 loo/0a/20 /14/20|10/07/ 120/, 20/, / /31/2: 1,152,600.00 1,152,600.00 e 8/13/20 /13720
PHIVOLCS RISK INFORMATION MANAGEMENT ANO GGROD No Shopping s 10/23/20 . . 10/28/20 | 11/19/20 . . 12/02/20 3 04/13/21 | o3/18/21 | GAa 150,000.00 150,000.00 6162000 6162000  N/A
ANALYSIS-Training and Visualization and Audio System
Supply and Delivery of Seventeen (17) Units. Branded
Laptop Computer, Five (5) bixs. Office 365, Three (3}u. o Public Biddi 0s/22/20 | o7josjzo | 0711512020 08/05/2020 oo 14 2020) 10/07/20 | 10720720 | 10720720 | 121820 | 1229020 | w03smas2n | esvos, 300,000.00 \ COAPRES:
Branded Led Monitor and Ten (10) pes portable External SoRED N ubllcBldding. | 0%/22/ 703/20 | b6 2672020 297072020 | P34 for/ /2072 /20/, f18/ 2z Y HIR/21 1 1A i 4.300,000.00 1.152.600.00 112600001 "oy (072020 08/0s/20
Hard Drive (17) u. Branded Laptop Computer
NP-53.9-
vaamg;; ':’;fj_’“::’ ;ﬁz ::5'( RESEARCH AND Ssmoll Value Gaa 1(300,000.001) 1300,000.001)
-Bios
DEVEL GGROD NO Procurement
11/20/20 11/25/20
One (1) Lot Branded Laptop Computer Shopping - ‘(111‘,:'29111 - - m‘:mﬁi 0z2/04/21 - - 02/17/21 - 06/09/21 06/09/21 GAA 300,000.00 300,000.00 272,000.00 272,000.00 N/A
; SOEPD/ . 08/08/20 i 08/12/20 s 2 1020 R For Redas Training
GPs-Based Video Capture Tools (2 Sets) REDAS No shopping 10/17/20 10720720 | 10/28/20 ua, 12/18/20 | 12/28/20 | GAA 50,000.00 50.000.00 45,000.00 45,000.00 (Charge to
Equipment 2020)
Four (4 ) Units Branded Tablet SHDEZTS/ NO Shopping - 12/05/20 . 12/10/20 | 12/14/20 . - 1221720 - 02/23/21 02/24/21 GAA 120,000.00 120,000.00 107,960.00 107,960.00 N/A
One (1) Lot Appliances SOEPD NO Shopping 12/17/20 12/21/20 | 12/29/20 s . 12/29/20 - 03/02/21 03/03/21 GAA 50,000.00 50,000.00 46,100.00 46,100.00 N/A
One (1) Lot ICT Equipment GDAPD NO Shapping 03/05/20 . 03/10/20 | 10/22/20 - 11/04/20 - 02/10/21 | 02/23/21 | GAA 365,00000| - 365,000.00 327,000.00 327,000.00
2020 CAPITAL OUTLAY-Tq d
ouchiceeen Information Koskwith | o oy ves Competitive | 4389 | 1320719 | 120919 | 1272319 | 12/23019 | 1223019 | 12726019 | 1272719 | 01718720 | 0228720 | 0308720 | o320 | o3mime | eaa g0000000] - 600,000.00] 436,000.00 . a36,000.00] SO PRCE |y 0iit0 13/04/10
wifl (monitor)-2 units Bidding EoM
One (1) Lot ICT Equipment Lenovo ThinkBook 14 Notebook | GDAPD NO Shopping - 10/09/20 - 10/13/2020 |10/26/2020 - 10/04/20 B 04/30/21 | 05/04/21 | GAA 460,000.00 460,000.00 429,600.00 42960000  N/A
Supply and Delivery Of Three (3) Units Branded UPS FAD NO shopping 10/29/20 11/03/20 | 13/04/20 . - 11/11/20 E 02/23/21 | o02/2¢/21 | GAA 240,000.00 240,000.00 236,940.00 236,940.00
ar:;?! Lﬂl A\;lcondwticnms Unit { Capital Outlay FAD NO Shopping . 12/10/20 X 2 12718020 | 12/16/20 5 x 12/23/202 5 o3/05/21 | 03/09/21 | Gaa 350,000.00 350,000.00 342,950.00 342,590.00 N/A
ication
Three (3) Units Branded Latop Computer FAD NO Shopping 10/17/20 10/20/21 | 10/28/20 11/03/20 - - 03/17/21 03/17/21 GAA 150,000.00 150,000.00 133,500.00 133,500.00 N/A
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PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY

Procurement Monitoring Report as of June 30, 2021

ANNEX B

CAPITAL OUTLAY-GAA
Actual Procurement Actlvity ABC (PhP) Contract Cost (PhP) Date of Receipt of Invitation =
Is This an early Source List of
Codo PMOI Mode of (Explalning
Procurement Program/Project Procurement of Invited
PAP) End-User Procurement PreProc | Ads/Post of| Pre-bid Eligibility | sutvOpenof Bid Date of Hotice of | Contract | Motice to Delivory! Inzpoction & of
Activity? Conforance B Conf | Check sies | Evatustion| P @ | pacposo| Award | Signing | Procesd | cempietion | Acceptanca | FuPGS Total MOOE co Total MOOE co Observers | Proid Cont | Eagmuty crisck| BU0Pe" C"'"P"P ;’;’“’ the
One (1) Lot Video Conferencing Equipment) FAD NO Shopping 11/05/20 - 11/10/20 | 12/07/20 - 12/15/20 - - 04/15/21 | 04/23/21 | GAA 550,000.00 550,000.00 430,710.00 430,710.00 n/A
03/19/21
Supply and Delivery of One (1) Lot ICT Equipment FAD NO shopping 10/21/20 | 10/21/20 | 10/28/20 - 11/11/20 | 11/16/20 | 12/10/20 |12/11/2020] 12/14/20 | 03/12/21 | 03/16/21 | 04/16/21 04/28/21 GAA 1,430,000.00 1,430,000.00 1,152,440.00 1.152.440.00 CD:] :':c &
04/28/21
EIGHT (8) SETS OFFICE PRODUCTIVITY SOFTWARE FAD NO Shapping - 09/16/20 09/21/20 | 09/29/20 - - 10/02/20 - - 11/05/20 | 11/05/20 | GAA 115,000.00 115.000.00 76,400.00 78,400.00 N/A
. . ; . 02/27/21 03/03/21 - i .
One (1) lot ICT Equipment FAD KO Shopping 02/05/21 02/03/21 03/04/21 03/15/21 04/27/21 04/28/21 GAA 304,000.00 304,000.00 303,251.00 303,251.00 NIA
Six (6) Units Branded Smartphone FAD NO Shoaping - 04/30/21 - 05/05/21 | 05/07/21 . - 0s/17/21 - - 06/10/21 | 06/10/21 | GAA 165,000.00 165,000.00 160,800.00 160,800.00 NA
ON-GOING PROCUREMENT ACTIVITIES (CY 2020)
(OPERATION AND MANAGEMENT OF VOLCANO
OBSERVATORIES ¥ Competithve | 33 i0ap0 | 130779 | o718 13/25/19 | 12/06/19 | 12/16/19 | 02/03/20 | o8/05/2 i % COAPRC&
~constructlon of 3] broadbasd setimic statlons [FESHOI & VMEPD ES Bidding 1/04/ 1/07/: 11/, 11/25/19 | 11/25/19 /25/. 2/06/. /. /. /06/20 | 08/13/20 GAA 6,000,000.00] 6,000,000.00| 5,831,052.96 5,831,052.96 L 11/08/19 11/08/19 |SWA - 30.086%
)- volcano, pampanga, tarlac
(OPERATION AND MANAGEMENT OF VOLCANO
(OBSERVATORIES Competltive p 9 Ay COAPRC&
<onstruction of {3} broadband selsmic stations (borehole & | YMEPD Bidding GAA (5,000,000.001) (5,000,000.001) 25 Re Aligned to Mayon
tiltmeter stations) - bulusan volcano, sorsogon
(OPERATION AND MAINTENANCE OF VOLCANO W/ Extension of
OBSERVATORIES AND REMOTE STATIONS Competitve | 11jons | 1yj2s1s | 12/0519 | 127208 | 1220118 | 3272009 | 2223119 | 12726019 | /03720 | v6sz6/20 | 070120 . GAA 5.000,00000] - 5,000,000.00) 302055736 - 557.36 | COMPRCE COAPACE :
~<onstruction of seismic vaults & housing for volcano VMEFD ¥E3 Bldding /20 R et {020,357 3.020,55736| "o e 04/12/2019 PICE 04/12/2019 W“‘k"“e"ce’“”‘“'
monitoring: tilt stations - Mayon volcano fom
CONSTRUCTION OF UNMANNED SEISMIC STATION -
Zamboanga del Norte (budget: capital outlay constructions GAA 1,500,000.00 1,500,000.00|
2020)
CONSTRUCTION OF UNMANNED SEISMIC STATION -Oriental
[budget: capital outlay constructions 2020) GAA 1,500,000.00 1,500,000.00)
SOEPD YES c":,‘:::"'“ 11/04719 | 13/08/19 | 1371509 | 13727719 | 13727719 | 12716719 | 12720019 | 12/23/19 | 02/03/20 | 01720720 | 08713720 . . 508081255 - 5,080,81255 m’;:cpzc &1 180 1089 | bwa-s1.113060%
1l ng "
CONSTRUCTION OF UNMANNED SEISMIC STATION -
AA
Palawan (budget: capital outlay constructions 2020) G 2,000,000.00 2,000,000.00
CONSTRUCTION OF UNMANNED SEISMIC STATION -
,500,000.00 ,500,000.
Northern samar (budget: capital outlay constructions 2020} GAA 1,500, 1,500,000.00|
REHABIUTATION OF SEA-LEVEL MONITORING STATIONS Cowipatiiive COA,PRC&
FOR TSUNAMI DETECTION -sea-level statians: Aparri, San SOEPD NO i gdm 12/02/19 | 02/05/20 | 02/12/20 | 02/26/20 | 02/26/20 | 03/04/20 | 07/01/20 | 09/28/20 | 12/01/20 | 03/11/21 | Daj15/21 - - GAA 5.850,000.00| 5,850,000.00 5,357,400.57 5,357,400.57 PCE 02/10/20 02/10/20 wINTP
Fernando, Baler, Nasugbu, & Subic ¢
NATIONAL EARTHQUAKE INFORMATION AND MONITORING T
= = § Competitive 01/25/21 02/08/21 COA,PRCE& | 11/27/20 12/16/2020
PROGRAM-repalr and rehabilitation of phivoles visayas SOEPD KO pidding 03/16/21 | i 12/16/20 | 12/16/20 | 03/03/21 | 03/15/21 | 03/16/21 | 05/28/21 | ©5/27/21 GAA 15,000,000.00) 15,000.000.00 14,051,606.14 18,051606.14| 0 iy e i
cluster center (pvee)
DEVELOPMENT AND UPGRADE OF VOLCANO MONITORING Compatitiva COA, PRCE
NETWORKS VMEPD YES Bidding 11/12/19 | 13/28/19 | 12/06/19 | 12/20/19 | 12/20/19 | 12/20/19 | 12/23/19 | 12/26/19 | 01/10/20 | 02/24/20 | 03/02/20 B GAA 3,150,00000) - 3,150,000.00 2.553,120.00 255322000 12/04/18 12/04/19 |wnte
-Branded High-Performance Workstations (9 units)
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PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY

Procurement Monitoring Report as of June 30, 2021

ANNEX B

CAPITAL OUTLAY-GAA
%
Actual Procurement Activity ABC (PhP}) Contract Cost (FhP) Date of Recelpt of Invitation
Is This an ea Remarks
;’”“} Procurement Program/Project EnPdN-IUO;er Procunmar:i’y Pr::::dr:;; nt| ereemc |adupostor| Presis | Exguasy ” o outoet | noteest | Noieto et | . 300; ] Il;"x:‘; (Explalning
-ontract Dalt spection Sub/Open of
Activity? Pah izl 8 Cont Check "“‘m""' Evaisation| PO QU8 | pan ool  Award Signing | Proceod | Completion | Acceptance | Funds Total MOOE co Total MCOE co Observers | Pro-bid Conf | ESgibility Check iy Cﬂahnrp I;Tm the
ON-GOING PROCUREMENT ACTIVITIES (CY 2020)
Supply and Delivery of One (1) lot Branded ICT Equipment | VMEPD NO Public Bidding | 10/21/202 | 10/21/20 | 10728720 - 11120 | n2sf20202f 12/14020 | 12as20 | 12715720 | 0123 - - - GAA 1,300,000.00 1,300,000.00 588,355.04 988,355.04 co:;;c& 12/28/20 111720
Design , Supply & delivery and Installation of solar power Competitive Instatlation upon
el e For Yievily Setimii Staflcn SOEPD YES Sidding 12/05/20 | 12/05/20 | 12/13/20 | 12/23/20 | 12/23/20 | 12/23/20 | 12/28/20 | 12/29/20 | 12/29/20 | 03/11/21 | 03/25/21 - 1,000,000.00| 1,000,000.00 994,470.00 994,470.00 12/07/20 12/23/20 [completion of civil
works
EARTHQUAKE MONITORING AND INFORMATION SYSTEMS
SOEPD NO -
(SOEPD)-High-end Laptops (10} AN 1.000,000.00 1,000,000
EARTHQUAKE MONITORING AND INFORMATION SYSTEMS | sio 5 T T w/ Approved Est of
[SOEPD)-High-end Desktop (10} L e ! i delivery
Competitive 10/20/20/ | 1072820/ | 13/13/20/  nmipz0f COA, PRC&
aiading 10/07/20 | "o | 12/02/20 | 1271620  aapepae | 126720 | 1229720 | 2228720 | 0517721 | o6/03/21 | osfor/21 B 3,735,550.00 373555000~ O 10/23/20 1072320
Desktop Computer (4 Units) SOEPD NO GAA 160,000.00| 160,000.00|
Upgrade of VSAT GAA 2,150,000.00| 2,150,000.00 Modification
EARTHQUAKE MONITORING AND INFORMATION SYSTEMS Competitive COAPRCE&
SOEPD NO - ;
(SOEPD)-Rack Servers, UPS and Rack Accessories (2 Lots) Bidding GAA 3,770,000.00 3,770,000.00 R
LED Touchscreen Smart Visualization SOEPD NO Shopping - GAA 160,000.00 160,000.00 N/A Understated ABC
: . Direct For submission of
Remote Access Software - Team Viewer (3 Units) SOEPD NO Coutrmasg GAA 450,000.00 430,000.00 N/A pro-forma/
Quotation
Multi-Function Printer and Scanner (2 Units) SOEPD NO Shopping GAA 200,000.00 200,000.00 N/A
Direct
|/ICA Type Sea Level Spare Parts (6 sets) SOEPD e < = GAA 1(9,600,000.00!) 1(9,600,000.00!) Discontinueg
ontracting Allotment
Data Processing Software (1) S:;EDF:;‘ KO Shopping . = - - - - . GAA 50,000.00 - 50,000.00 - NIA N Unavailability of
software locally
. SOEPD/ 2/05/20
Video Camera (1 Unit) REDAS NO Shopping z 12/05/2 = 12/10/20 |12/16/20 12/18/20 - - 03/22/21 | 03/22/21 | GAA 80,000.00) - £0,000.00 60,700.00) - 50,700.00 NIA A
X it
CRUSTAL DEFORMATION STUDIES USING SPACE-BASED. GGRDD vES Competitive | 3 pono | 1373000 | 1200908 | 12/23019 | 122309 | 1272309 | 127269 | 12027039 | 03/16020 | 06723720 | vss2esze | osorrzn | ospero | ean 1250000000 - 12,500,000.00 12,498,919.97) 1249891997 OAPRCE| 0 g 1
TECHNOLOGIES-Multi GNSS Bidding PISM /04/19
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PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY

Procurement Menitoring Report as of June 30, 2021

ANNEXB

CAPITAL OUTLAY-GAA
Actual Procurement Activity ABC (PhP) Contract Cost (PhP) Date of Recelpt of Invitation
Is This an early| Source List of
Coda PMO! Mode of (Explalning
Procurement Program/Project Procurement of Invited
PAP) End-User Procurement PreProc | Ads/Post of|  Pre-bid Eligibity | Sub/Cpenof Bid Dato of | Notice of | Contract | Notice to Deltvery! Inzpection & SubiOpen of | changes frem the
Activity? Conferance 18 Conf Chack Bis | Evatuation| P2 @ [ pacpeso| Award | Signing | Procesd | completien | Acceptanca | Funds Total MOOE co Total MOOE co Observers | Prodid Cont | ERginimy Check [ 7% 9 it
ON-GOING PROCUREMENT ACTIVITIES (CY 2020)
VOLCANIC HAZARD AND RISK RESEARCH AND Compelilve oA PACE
DEVELOPMENT-Rock Sample Preparation (Table Top Rock GGROD YES Bidding 11/12/18 11/28/19 12/05/19 | 12/18/19 | 12/18/19 | 12/20/19 | 12/20/19 | 12/23/19 | 01/13/20 | 06/23/20 | 06/30/20 07/30/20 07/30/20 GAA 1,500,000.00 1,500,000.00 1,425,000.00| 1,425,000.00 A 12/04/19 12/08/15
Cutting Machine) PISM
DEVELOPMENT OF SITE-SPECIFIC THRESHOLD FOR DEEP
Competithy : ; ;
SEATED LANDSLIDE AND SLOPE FAILURES - 2020 CAPITAL GGRDD YES °;'i‘:;m ® | 1105019 ’;‘:,ﬁﬁi u{ﬁéf’ 01/20/20 ui;';sg:' 02/06/19 | 02/11/20 | 02/18/20 | 02/17/20 | 07/28/20 | 08/05/20 | 08/11/20 | o8/11/20 | GAA 660,000.00 660,000.00 658,900.00 658,900.00 cm.[: R 11;:,;2: fi; / j’;g:/ fl';
OUTLAY-branded Laptops (11 Units) PISM /2019 /2
’ i NP-53.9-
EARTHQUAKE HAZARDS ASSESSMENT, RESEARCH . i e 08127720 Gt | ok i s | wins | e s 10000000 — asiaocion] i
DEVELOPMENT-Laser Range Finder (LTI TruPulse 200X) aipdondy
: ‘ NP-53.9+
PHIVOLES RISK INFORMATION MANAGEMENT AND GGROD NO Small Value GAA 200,000.00 200,000.00
ANALYSIS-Interactive Monlter (2 units) Procurement
DEVELOPMENT OF SITE-SPECIFIC THRESHOWD FORDEEP | oo
SEATED LANDSLIDE AND SLOPE FAILURES - 2020 CAPITAL prtol NO Shopping GAA 100,000.00 100,000.00
QUTLAY-unnamed aerial vehicle w/ tablet computer o
SUPPLY AND DELIVERY OF ICT EQUIPMENTS FOR FAD-supply Competitive COA. FREB
and delivery of branded rack servers, branded rack ups, FAD YES Sidai 10/23/19 | 10/30/19 | 11/05/19 | 11/19/19 | 13/19/19 | 12/05/19 | 12/11/19 | 12/16/19 | 01/10/20 | 06/19/20 | 06/29/20 | 07/15/20 | 0716720 | GAa 3,305,000.00 3,305,000.00 2,257,660.00 2257660000 - 11/06/19 11/08/19
branded core switch with associated peripherals &
SUPPLY.AND DEUVERY.OF ICY EQUIPMENTS FOR FAG-2/pply Competitive | 5610120 | osf14/20 | 0s/26/20 09/03/20 | 10/07/20 | 10726720 | 11/16/20 | 11/16/20 |01/08/2021)12/29/2020| ©O2/0521 | 02/0 1,488 COAPRCA
484,000 1,484,000.00 1,000,000.00 ]
and delivery of One [1) Lot Branded Core Switch FAD O Bidding /1072 1412 /26, /o) d / /08/21 | GAA 000,00 1.000,000.00 “PHCE | 0gprag 03/09/20
COMPLETED PROCUREMENT ACTIVITIES (CY 2021)
Supply and Delivery of One (1) Unk Certified Non-Magnetic | oo - Direct ‘ F - 03/18/21 . . 03/19/21 - . 05/0621 | ©05/26/21 | GAA 150,000.00 150,000.00 82,438.10 82.438.10 NIA
Tripod Contracting
3/03/21
Five (5) Units Branded Laptop Computer SOEPD NO shopping % siﬁ;ﬁ: . gzﬁ,{n 03/11/21 5 E 03123721 = g 0s9/21 | osfaoi1 | GRA 300,000.00 300,000.00 299.975.00 2907500 [ WA
04/08/21
One (1) Lot Hand Hand GPS GGRDD NO Shopping & 0A/6/2 - # /08/2 04/22/21 = E 04/28/21 N 06/02/21 06/03/21 GAA 450,000.00 450,000.00 390,000.00 390,000.00 N/A
04/01/21 04/07/21
One (1) Unit Perpetual License ArcGIS Enterprises Advance | GGRDD NO Co:llrr:.::l(\ns o « # = ® 04/08/251 - - 04/20/21 | 06/18/21 | 06/11/21 | 06/24/21 06/24/21 | GAA 2,200,000.00 2,200,000.00 2,117,650.00 2,117,650.00 N/A
Elght (8) Unlts Branded Laptop Computer GGRDD NO Shopping P 03/11/21 . 03/17/21 | 03/18/21 - - 03/25/21 - s 0s/21 0s/21/21 | GAA 540,000.00 540,000.00 538,500.00 538,500.00 NA
Two (2] Units Desktop Computer GGRDD NO Shopping 04/30/21 - 0s/05/21 | 05/11/21 . - 05/18/21 - - 06/30/21 07/02/21 GAA 240,000.00 240,000.00 236,000.00 236,000.00 N/A
NP-535 -
Supply and Delivery of One (1) lot Video Camera GGRDD no Small Value - 03/06/21 . - oom | o 03/01/21 | oe/os/23 . . osnan | ospsm | GmA 150,000.00 150.000.00 143,888.88 143,888.88 A
Camera Set-Up Procurement
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PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY

Procurement Monitoring Report as of June 30, 2021

ANNEX

CAPITAL OUTLAY-GAA
Actual Procurement Actlvity ABC (PhP) Contract Cost (PhP) Date of Recelpt of Invitation
Is This an early Source List of Remwis
PA?) Procurement Program/Project E:dn:?sjer Prooursmant Prre:dr:r::m Proproc |AdsiPostor| Probid | Egbiity | susopencr | Bid | | Dataor | Moticoof | Contract | Hotceto | Detveryr | tspectons | _OF Invited T—— h:f’”":"'"gm
Activity? Conference B Conf Chock oids | Evaluation | PO BACReso| Award | Signing | Proceed | Cempletien | Acceptanco | Funds Tetnd MOOE co Total MOOE £o Observers | Prodidcont [ Eugimty check | “C 2" | € g:‘;; e
COMPLETED PROCUREMENT ACTIVITIES (CY 2021)
Su d delivery of one (1} ot Touch information _
Sepnl aac deltvery.cf e 1} ik Torenamsn i GDAPD NO Public Bidding | 12/05/20 | 12/05/20 | 12/11/20 . 1272320 | 12723720 | 12728720 | 12729720 | 03/08/21 | 03709721 . e/ | oapyn | eaa 300,000.00 300,000.00 183,888.68 1s3gssss| CAEME ) 3100 - 12/23120
Three (3} Units Branded Document Scanner FAD NO Shopping - 03/05/21 - - 03/09/21 | 03/11/21 - - 03/19/21 - - 06/22/21 06/23/21 GAA 105,000.00 105,000.00 71.379.00 71,379.00 N/A
NP-53.5-Agency
Three (3) Units Printer FAD NO to Agency 2 2 E 2 . ) * = 0427721 | 04/27/21 | GAA 135,000.00 135,000.00 76,201.94 7620194 |  NA
ON-GOING PROCUREMENT ACTIVITIES (CY 2021)
Design & Bulld for the construction of Two (2) Storey VMEFD no Competitve | o120 | 12124720 | ooz 011921 | ozr0eiz1 | o3y | o3as;a | oaperas | osisa GAA 5,000,000 COAPISME
] . . . ,000,000.00 5,000,000, ; . =
Pl et Bldding 000.00 4,904,147.10 a4 14710 [ O 12/30/20 o1/18/21
Design & Bulld for the Construction of 2 Posthole SOEPD ND publicBidding | 12/28/20 | 1272620 | 03/08/21 E oyae/21 | o2/03/21 | 027821 | os/13m21 | 0az20/21 - s S 2 GAA 2,500,000.00 COAPISM &
Broadband Seismic Station on Hibok-Hibok Volcano /1972 /03/2 / 120/ 500,000, 2,500,000.00 2,375,209.76 237520976 (< 2 12/30/20 01/19/21
Design & Build for the Canstruction of 1 Pasthole VMEFD NO Public Bidding | 12/2¢/20 | 12/24/20 | 01/08/21 s o1/19/21 | o1/27/21 | 02118721 | 0303721 | 03/04/221 | 06/20/21 GAA 1,200,000.00 COAPISM&
eroadband Selsmic Station on ML Apo € 2 92 /2 / 0AIZ3. | 03/04/ ¢ 200,000 1,200,000.00 115082352 115082352 | <00 12/30/20 0119721
Design & Bulld for the Construction of One (1) Combined VMEPD NO publicBidding | 12724720 | 222720 | 0asnapan b Q13921 | oo iaran | osinoza | osizora | osfzuma 3 - COAFISME | 12/29/20 01/19/21
posth Broadband Selsmic and Borehole Tiltmeter v " 20| gapom | 0032 wfzm | S| S0 Gl R AN $500.000.00 1,500.000.00 LemsarLas 149941176 | T Py . e
Direct
Broadband Seismic and Infrasound System (2 unit) VMEPD NO cgm:: it . . - . - 03/02/21 . - 03/vaf21 | 06/23721 - % GAA 9,000,000.00 9,000,000.00 6,609,342.04 6.603,342.04 NIA
Sy d Delk f O Lot GPS R 1\ ith
iy sea ity of G 3 ecelvers wi e NO publicBidding | 03/19/21 | oaps/a | oajaem ; os/1ap21 | caep | ospoje | ospor | espoa : GaA 15,000,000.00 15,000,000.00 16,600,000.00 1060000000 | VP gzjrap . 04/16/21
Supply and Delivery of One (1) Unit Portable Overhasuer- Dirast . R - - -
Type Magnetometer YMEdo NO Contracting 04/13/11 04/28/21 GAA 700,000.00 700,000.00 629,898.78 62989878 [ N/A 5 i
Five (5) Units All in One Printing and Fax Machine SOEPD KO Shopping = - F 01/25/21 = S 02/04/21 = GAA 150,000.00 150,000.00 145,560.00 145,560.00 N/A 01/11/21 - 01/29/21
Construction of unmmaned seismic station for earthquake Competitive COAPISM & 85% Work
01/07/21 01/07/2 01/15/21 - 01/29/21 02/02/21 | 02/22/21 | 02/24/21 | 02/26/21 .
monitoring [Region X-Davao Clty) SOEPD NO Bidding a7/ /07/21 /157 /29/2: 12/02/. 12/22. /24/. /26/ 05/04/21 | 05/10/21 GAA 700,000.00 700,000.00 686,100.80 686,100.80 i 01/11/21 % 01/29/21 ,,mm:::‘,:‘m_ First
ng
Construction of unmmaned seismic station for earthquake Competitive COA,PISM &
EPD NO : 01/07/21 | oyoriza | easas/aa 01/29/21 | o02/02/21 | 02/22/21 | 02724721 | 02/26/21 | 05/04/21 GAA 700,000.00 700.000.00 686,100.80 . :
monitoring [Region XI-Davao DE Sur) o Bidding EAM0!| ~ ogr i 01/25/21
Construction of unmmaned seismic station for earthquake Competitive COAPISM B
Pl NO 01/07/21 031/07/21 | 01/15/21 - 03/29/21 | 02/01/21 | 02/21/21 | 02/24/21 | 02/26/21 | 05/04/21 GAA 700,000.00 700,000.00 686,100.80 . d -
SBSHE (Resion | P SOEPD Bidding /. /041 686,100.80 R 01/1/21 01/29/21
Design & Build for the Construction of Unmanned Stations | - cqepp NO Competitve | o1/05/21 | oyfos/a | o - 01/25/21 | 03/27/21 | 0372621 | 020821 | oa/13/21 | s/ GAA 8,000,000.00 8,000,000.00 7.530,558.34 7.530.558.34 |COMPEME | o ney . ou/25/21
(Batangas, Tarlac, Masbate and liolLo) Bidding s
Rehabilitation Works Of Sea Level Monitoring Stations For | ¢y NO publiceidding | 1327720 | 11727720 | 12704120 12716720 | 12/21720 | 12728720 | 12720720 | 01708722 . . . GAA 7,700,000.00 7,700,000.00 7,588,972.16 7,588,972.16 m“p‘;‘z"‘ &l 10 . 11726021
Tsunami Detections
Design & Build Rehab of EQ Menitoring Statlons Solar Power COAPISM &
Generating System for FTO Princesa & Ibajay Seismic SOEPD NO Public Bidding | 02/08/21 | 020621 | 02715721 o321 | 0315721 | oarzean | espazz | oszrma . " 2 2,400,000.00 2,400,000.00 2.391,182.37 2391,18237 | COAPS — i ——
Stations PTO Princesa Palawan /Ibajay, Aklan
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PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY

Procurement Monitoring Report as of June 30, 2021

ANNEX B

CAPITAL OUTLAY-GAA
Actual Procurement Actlvity ABC (PhP) Contract Cost (PhP) Date of Recelpt of Invitation
Remarks
Is This an earty Source List of
i PMO! Mode of (Explainin,
Procurement Program/Project Procurement of Invited P g
e End-User Procurement | PreProc  |Ads/Postof| Probid | Engnity | susiopenor Bid Datoof | Moticoof | Contract | Noticato | Desveryi | Inspestions SubiOpen of
Activity? Conforenco B Cont Check s |Evaluation | P % | gac Reso |  Award Procoed | Complstion | Acceptanca | FUNCS Total MOOE 0 Tetal MeQE k Observers | Prosiacent | bty choek| ™ mies ehang;upg;:m e
ON-GOING PROCUREMENT ACTIVITIES (CY 2021)
SUPPLY AND DELIVERY OF (5) UNITS SMARTDIGITAL PANEL * i qapn | 12220 o ey 12/21/20 . ; . COAPISM& | 12/07/20 12/21/20
s SOEFD o PublicBidding | 1212420 | (FRLS | 0172572 orroer | P0sr1 | ospoaran |osmum | oazra s GAA 1,250,000.00 1,250,00000 1,170,650.00 117065000 | < 00 AL - v
:‘:":::‘:“d defivery of Dsis [1) Lot GNSS Revetvers & SOEPD ) Shopping 2 04/01/21 P o407/ | o2p12m1 8 : 04/28/21 % 5 . . GAA 400,000.00 400,000.00 173,300.00 17330000 N/ . .
Supply and Delivery of One (1) lot VSAT Remote Field and e Direct
SOEPD NO : - - & 04/20/21 = e 05/04/21 - - . Y 2 < A
b Loy tontaitia GAA 30,600,000.00 30,600,000.00 22/671,830.14 267183004 | N/A
us/0s/21 05/07/21
Sixteen (16) Units Unteinterruptible Power Supaly SOEFD NO Shopping - 01/20/21 - oyfas | AL - - 06/11/21 2 s . GAA 400,000.00 400,000.00 304,000.00 304,000.00 N/A - - -
Three (3) Units A3 Multi-Function Printer SOEPD NO Shopping - 06/17/21 - osr21/21 | v8/22/21 - - 07/01/21 . - [7VY 200,000.00 200,000.00 176,850.00 17685000 [ /A . .
Supply and Delivery of Fifteen (15) Branded Laptop VMEPD NO PublicBidding | 12/18/21 | 12/18/20 | 12/2820 01/11/21 | o1/18/21 | 02/01/21 | 02/28/21 | 0272621 | 05/18721 « " GAA 1,500,000.00 1,500,000.00 1,048,770.00 1,048,770.00 c°";:é”' & yam0m0 01/11/21
Computer
. 01/21/21 | 12/28/20 02/17/21 COAPISME| 12/23/20 01/11/20
VMEPD NO Public Bidding | 12/18/20 0271721 | 03121 | o3jasr21 | o3pnw/a - GAA 1,858,000.00 1,858,000.00 1,410,891.00 1,410,891 : .
sunply and Delivery of (T Equipment ublicBidding | 12/18/20 | 12 nen | owassa oayn | W2 89300 [ pae 01/20/21 021721
- 01/23/21 12/28/20 02/17/21 COAPISM & 12/29/20 02/17/21
i Public Bidd N/A - 02/19/21 | 03/11/21 | 04/08/21 | 04/13/21 - - - GAA 500,000.00 500,000.00 440,320.00 440,320.00
Suuply and delivery of Ten (10) Units Branded PC VMEPD NO 'ublic ing /) 12/18/20 | o2/03/21 01/11/20 /: PRC 01/25/21 01/11/20
. . 03/11/21 03/19/21
Sy and Deiver of One 1) Unit Unranned Aera VMEPD o public Bidding | 12/28/20 | 12129720 giﬁ)‘;ﬁi - | owzmr | ospasra | eapasia | osspn | oaaona . * . GAA 45000000 450,000.00 439,000.00 a3z00000 | COAPEMES DA/ . /1521
cle by B c /29/20 01221
12/29/20 01/21/21
. 03/28/21 12/29/20 o2y
Supply and Delivery of Seven (7) units Branded 10KVA VYMEPD NO public Bidding | 12729720 | O¥IV2L | gy j0aynq OS/05/21 | peposyar | ospaga | 0582 | ggproim : : : GAn 580,000.00 950,000.00 950,000.00 980,00000 | CAPEMEL 431 04/07/21
Voltage Regulator 03/13/21 [ oo 04/07/21 04/23/21 Fe 4726, 5/05/2
04/28/21 05/05/21 Wi2ai2 D55/
;:”’D': ""s‘i Dellvery.af & Sets Research Grade Automatic VMEPD NO public Bidding | 03/19/21 | 03/19/21 | 03720721 . vsfa/2a | ogpziza | osaz/n | os;eam | ospasia ’ . : GAA 3,000,000.00 3,000,000.00 2,976,000.00 2,976,000.00 m‘-;é“" &l o321 08116121
‘eather Sensor
12/11/20 12/15/20
One (1} ot Interactive Monitor GGROD NO Shopping - 01/09/21 01/13/21 | o2/01/21 & 11/26/2020] 02/05/21 3 . 2 GAA 200,000.00 200,000.00 200,000.00 200,000.00 NJA
‘01/27/21 '02/03/21
One (1) Unit Projector GGROD NO Shopping 03/02/21 03/05/21 | 03/08/21 - 03/18/21 - - = = GAA 50,000.00 50,000.00 43,990.00 43,990.00 N/A
Three (3) Units Laser Range Finder GGRDD NO Shopping - 04/01/21 - - 04/07/21 | 04/14/21 = 04/26/21 - = & & GAA 450,000.00 450,000.00 403,500.00 403,500.00 N/A
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PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY

Procurement Monitoring Report as of June 30, 2021

ANNEX B

CAPITAL OUTLAY-GAA
Actual Procurement Actlvity ABC (PhP) Contract Cost (PhP) Date of Recelpt of Invitation
Is This an earty Source List of
Code PMO/ Mode of (Explaining
Procurement Program/Project Procurement of Invited
) End-User Procurement Pro-Proc | Ads/Postof| Pre-bid Sub/Open of Bid Dats of | Notice of | Contract | Notice to Deltvery! Inzpection & of
- Activity? Contersnca 8 Conf | Chock mitz | Evawation| P % | pacRoso | Award | Signing | Proceed | compiston | Accoptance | Funds Total MOOE co Total MOOE co Observers | Prodidcont |Eugiuty chock| S20P chmgr;l:;m "
ON-GOING PROCUREMENT ACTIVITIES (CY 2021)
i“n'::r"‘:,:“" Snlivery of Oe {1} 16t GNES Reckvers & GGROD NO Public Bidding | 02/20/21 | 02/20/21 | 030321 s 03/17/21 | 0318721 | oajazar | oajaspa | oapzom @ ) GAA 13,000,000.00 13,000,000.00 12,979,000.00 12,979,000.00 ‘:OAP‘] :':c &1 oz . 0317721
NP-539-
One (1) Unit PH Meter GGROD NO Small Value 8 0s/03/21 : : OS/04/22 | oo roaran g o323/21 | ospzm . . GAA 242.582.00 242.982.00 it 2000000 WA , " x
04/01/21 04/07/21
Procurement
supply and Deli fOne (1) Unit GNSS 5 P i it
5:;9 ly & ivery of One ystem Processing | c-onp NO small Value 04/30/21 - . 05/05/21 | 05/05/21 B 04/12/21 | 05/18/21 - . GAA 200,000.00 200,000.00 166,000.00 166,000.00 N/A - - -
ware Procurement
i
1 Lot Data Analysis Software GGRDD NO cg:"::]ne - - - 06/17/21 - - 06/24/21 - - - GAA 250,000.00 250,000.00 200,000.00 200,000.00 NIA
Supply And Delivery of One (1) Unit Branded Single Lens NP-539- 02/12/21 12111720 02/19/21 <3
Reflect Digital Camera Kit With Accessories and One (1) Unit | GDAPD NO Small Value oyo9/21 | oo 0z2/03/21 | 02/23/21 02/05/21 | '04/26/21 - - - 3 GAA 350,000.00 350,000.00 348,888,868 348,888.88 K/A u"if";" . f;‘:
Branded LCD/LED Interactive Projective Procurement 12/05/20 12/23/20 02/11/21 02/18;
One (1) Branded PC Laptop and Multi-Terabyte Storage GDAPD NO Shopping - 04/30/214 - - 05/05/21 | 05/17/21 - - 05/24/21 - - GAA 460,000.00 460,000.00 422,540.00 422,540.00 N/A - .
Supply and Delivery of One (1) lot Branded ICT Equipment FAD NO Public Bidding | 11/25/20 | 11/25/20 | 12/02/20 - 12/21/20 |12/16/2020| 12/22/20 | 12/28/20 | 01/08/21 | 05/26/21 | 05/26/21 GAA 925,000.00 925,000.00 808,500.00 808,900.00 N/A 11/26/2020 - 12/14/2020
One (1) Unit Branded 6KVA UPS FAD NO Shopaing - 04/30/21 05/05/21 | 05/07/21 - - 05/19/21 - . GAA 270,000.00 270,000.00 262,432.00 262,432.00 NJA = 5
04/28/21 04/30/21 _ 5 05/19/21 e = 1,040.00
Four (4) Units Branded Laptop Cumputer FAD NO Shopping - o4f1/31 41601 05/06/21 /19/2: GAA 280,000.00 280,000.00 231,040.00 231,040 N/A -
Total Alleted Budget of On-going Procurement Actlvities | 300,324,982.00
Total Contract Price of P Actit [ d 267,565,616.54
(CY 2020) EARLY PROCUREMENT ACTIVITIES (EPA) - Total Savings (Total Alloted Budget - Total Contract Price) 32,759,365.46
Prepared By:
FELOMINA CAYABYAB ELEUT DONIS ANGEL/MONTES BHEN: u RJCHEL DE MESA
BAC Member er BAC ber Member Vice Chairperson
‘
Approved By:

Al—

RENGTO U. SOLIDUM, JR.
Undersecretary, DOST and OIC-PHIVOLCS
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ANNEX B
PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY G *
Procurement Monitoring Report as of June 30, 2021 Ara
MAINTENANCE AND OTHER OPERATING EXPENSES (MOOE-GAA) Received by:
b 7]
Actual Procurement Activity ABC (PhP) Contract Cost (FhP) Dagclf Recelpt of Invitation
Is This an = T ; Remarks
PMO! earty Mode of Source of (-] 3 (Explainin,
Sen roject Invi . )
P Procurement Program/Pro) End-User | Procurement | Procurement ProProc  |Ads/Postof| Pre-bid SublOpen of Bid Post Quat | DA of | Noticoof [ Contract | Noticato | Dettvery! [ inspectiona | Funds — NiBGE o ol " t e s ost | changes from the
Activity? Cenferenca 18 Conf Chock Bids Evaluation BAC Reso | Award Signing | Proceed | Cempletien | Acceptance q 2l w0 eneex Bids Evatustion | Qual APP)
COMPLETED PROCUREMENT ACTIVITIES (CY 2019)
ean NP-53.9-
Shirts, Catcha Bags.and Tumblers (Tsunam Earty SOEPD NO Small Value 11/16/19 . - 11/19/19 | 12/19/19 . /119 | 122019 | 031721 . 031y | 0315721 | caa £8,000.00 68,000,00 68,000.00 68,000.00 N/A Cancelled
Wim‘mgsyﬂem-mpnl Procurement
ON-GOING PROCUREMENT ACTIVITIES (CY 2019)
*Repair and maintenance of RP Vehicle at Mayon
Volcano Observatory (Suzuki 2016 Multicab - Plate | VMEPD NO Shopping i . . . 07/12/19 . - . GAA 25,000.00 25,000.00 23,880.00 23,880.00 N/A
FBS555 |
NP-53.9-
Printing of Philippine Tsunami Information GDAPD NO small Value 12/05/19 12/10/19 - GAA 40,000,00 40,000.00 31,000.00| 31,000.00 N/A
Procurement N
T
NEAi5 ot yet delivered
Printing of Earthquake Safety in Schoal GDAPD NO small Value 12/09/19 12/23/19 - - - - GAA 25,000.00 25,000.00 14,250.00 14,250.00 N/A
Procurement
COMPLETED PROCUREMENT ACTIVITIES (CY 2020) ]
Three (3) Units STP Cable {Shield pait, CATE, Spaol oy O shopping 11/24/20 . . w220 | 1207720 3 12110720 | owogya oos/21 | oyor2r | Gaa 50,000.00 50,000.00 | 43.500.00 43,500.00 N/A
for rugged purposes)
i i F .
One (isstvadiaal Window Blilnds ForMavor | ¢ NO Shopping 1072272020 2 1wmse | i - - |asno| 1200120 . 121520 [01/29/2021| Gma 50,000.00 50,000.00 43,831,00 43,831.00 N/A
volcano Observatory
Eighty (80} Pieces Branded 100 AMP- Hours 12 Volts
AGM (Absorved Glass Mat ) Batteries for solar VMEFD NO shopping 10/20/20 - . 10/23/20 | 12/07/20 12/10/20 | 12/10/20 | 03/1y/21 - 03/01/21 | o3foy21 | Gaa 640,000.00 640,000.00 570,600.00 570,600.00 N/A
power system
Supply and Delivery of Thirty (35) Pleces Branded . = V)
A B00 S A Sl VMEPD NO shopping ) 10/21/20 10/23/20 | 11/25/2020 @ . 12/02720 | 01/27/21 . 02/03/21 | 02/10/21 | GAA 647,000.00 647,000.00 622,400.00 622,400.00 N/A
Supply Of Lbaor and Materials for the Installation of e
ChnriEhuiiars VMEPD NO small Value 12/1/20 . . 12/15/20 | 12/16/20 12/02/20 o0s/08/21 | 04/24/21 | oa/19/21 | osp9/1 | can 200,000,00 200,000.00 195,000.00 195,000.00 N/A
Procurement
Supply and Delivery of six (6) pieces of Repl t NE 3.9
PriyandBelivery of e [6) placas of Replacement | iiog No Small Value - 12/23/20 - - 12/28/20 | 12/29/20 - 12111720 | 12/28/20 | 05/25/21 - 042321 | 05/05/21 | GAa 60,000.00 60,000.00 59,000.00 59,000.00 N/A
of Fluke Thermocouple P
rocurement
NE:3 12/18/20
Repair of Bulusan Volcano Observatory VMEPD KO small Value - 12/19/20 - 12/23/20 12/26/20 - 12/28/20 12/29/20 | 03/04/20 | 03/03/21 04/28/21 04/28/21 GAA 980,000.00 980,000.00 976,212.00 976,212.00 N/A
Procurement
NP-53.9.
Repairof AP Vehicte of Mayon Volcano Obsarvateny | yeon, NO Small Value . 11/20/20 . 1725020 | 1/27/20 3 1/03/20 | 12/03/20 | e3/08/21 - osnyn | ospa | Gaa 80,000.00 80,000.00 65,600.00 65,600.00 N/A
ISUZU Fuego -Plate #5G) 924 Procurement
Two Units Cellphone For Taal Volcano Observatery | VMEPD NO Shopping - - - 11/20/2020 - 112372020 | 12/28/21 - 3121 05/26/11 GAA 32,000.00 32,000.00 27,989.00 27,989.00 N/A
NP-53.9.
DC-DC Power Supply for IPSTAR Antenna System VMEPD NO Small Value - 12/11/20 . 12/15/20 | 12/22/20 12/02/20 | 12/29/20 | 04/05/21 . 04/12/21 | 0471421 | Gaa 50,000.00 50,000.00 47,898.00 47,898.00 N/A
(OEM) Procurement
NR539: 12/18/20/ 12/22/20/
Supply and delivery of three(3) Units hybrid BI- VMEPD NO Small Value - 12/23/20 = 12/17/20 | 12/28/20 | 0215/21 + 06/23/21 | o6/24121 | Gam 300,000.00 300,000.00 292,501.50 292,501.50 N/A
iesctlanatolur et i 12/11/20 12/15/20
' 07/24/20 07/29/20 v
One (1) Lot Supplies For Upgrading Computer SOEPD ND Shopping 10/08/20 - 10/12/20 11/04/20 - 11/13/20 = 12/21/21 12/21/21 GAA 120,000.00 120,000.00 103,851.40 103,851.40 N/A
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