PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY Annual Procurement Plan for FY 2022 (AMENDED)
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310100200001000

Rehabilitation of Volcano Observatories and
Construction of Seismic Vaults and Housing for
Volcano Monitoring and Rehabilitation of Volcano
Monitoring Stations - La Carlota Observatory

VMEPD

Competitive Bidding

11/15/2021

5/12/2021

11/1/2022

01/17/2022

GoP

2,500,000.00 0.00

2,500,000.00

Amended ABC- PhpSM to Php2.5M

310100200001000

Rehabilitation of Volcano Observatories and
Construction of Seismic Vaults and Housing for
Volcano Monitoring and Rehabilitation of Volcano
Monitoring Stations - Kanlaon Volcano Observatory

VMEPD

Competitive Bidding

11/15/2021

5/12/2021

11/1/2022

01/17/2022

GoP

6,500,000.00 0.00

6,500,000.00

Amended ABC- Php5M to Php6.5M

310100200002000

Rehabilitation of Volcano Observatories and
Construction of Seismic Vaults and Housing for
Volcano Monitoring and Unmanned Siesmic Stations
for Earthquake Monitoring Construction of Seismic
Vaults and Housing for Volcano Monitoring -
Construction of Pinatubo Volcano Borehole Seismic
Station

VMEPD

Competitive Bidding

11/15/2021

5/12/2021

11/1/2022

01/17/2022

GoP

2,500,000.00 0.00

2,500,000.00

Amended ABC- Php5M fo Php2.5M

310100200002000

Rehabilitation of Volcano Observatories and
Construction of Seismic Vaults and Housing for
Volcano Monitoring and Unmanned Siesmic Stations
for Earthquake Monitoring Construction of Seismic
Vaults and Housing for Volcano Menitoring -
Construction of 20M Tower Mast for Taal Volcano
Observatory

VMEPD

Competitive Bidding

11/15/2021

5/12/2021

11/1/2022

01/17/2022

GoP

2,148,000.00 0.00

2,148,000.00 -

310100200003000

Rehabilitation of Volcano Observatories and
Construction of Seismic Vaults and Housing for
Voleano Monitoring Unmanned Seismic Stations for
Earthquake Monitoring and Construction of
Unmanned Seismic Stations for Earthquake
Meonitoring - Lanao del Sur

SOEPD

Competitive Bidding

10/20/2021

9/11/2021

11/1/2022

01/17/2022

GoP

2,000,000.00 0.00

2,000,000.00 -

310100200003000

Rehabilitation of Voleano Observatories and
Construction of Seismic Vaults and Housing for
Volcano Monitoring Unmanned Seismic Stations for
Earthquake Monitoring and Construction of
Unmanned Seismic Stations for Earthquake
Monitoring - Aurora

SOEPD

Competitive Bidding

10/20/2021

9/11/2021

11/1/2022

01/17/2022

GoP

4,000,000.00 0.00

4,000,000.00 -

310100200003000

Rehabilitation of Volcano Observatories and
Construction of Seismic Vaults and Housing for
Volcano Monitoring Unmanned Seismic Stations for
Earthquake Monitoring and Construction of
Unmanned Seismic Stations for Earthquake
Monitoring - Palawan

SOEPD

Competitive Bidding

10/20/2021

9/11/2021

11/1/2022

01/17/2022

GoP

4,000,000.00 0.00

4,000,000.00 -
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310100200003000

Rehabilitation of Voleano Observatories and
Construction of Seismic Vaults and Housing for
Volcano Monitoring Unmanned Seismic Stations for
Earthquake Monitoring and Construction of
Unmanned Seismic Stations for Earthquake
Monitoring - Davao City

SOEPD

Competitive Bidding

10/20/2021

9/11/2021

11/1/2022

01/17/2022

GoP

1,900,000.00

0.00

1,900,000.00

310100200003000

Rehabilitation of Volcano Observatories and
Construction of Seismic Vaults and Housing for
Volcano Monitoring Unmanned Seismic Stations for
Earthquake Monitoring and Construction of
Unmanned Seismic Stations for Earthquake
Monitoring - Leyte, Surigao del Norte, Zamboanga
City and Pagadian Strong Motion Network

SOEPD

Competitive Bidding

10/20/2021

9/11/2021

11/1/2022

01/17/2022

GoP

4,200,000.00

0.00

4,200,000.00

Amended ABC- Phpd.2M to

Php3.6M

310100200004000

Rehabilitation of Earthquake Monitoring Stations -
Lucban Seismic Station

SOEPD

Competitive Bidding

10/20/2021

9/11/2021

11/1/2022

01/17/2022

GoP

2,500,000.00

0.00

2,500,000.00

310100200004000

Rehabilitation of Earthquake Monitoring Stations -
Dipolog Seismic Station

SOEPD

Competitive Bidding

10/20/2021

9/11/2021

11/1/2022

01/17/2022

GoP

2,000,000.00

0.00

2,000,000.00

310100200004000

Rehabilitation of Earthquake Monitoring Stations -
Masbate Seismic Station

SOEPD

Competitive Bidding

10/20/2021

9/11/2021

11/1/2022

01/17/2022

GoP

2,000,000.00

0.00

2,000,000.00

310100200004000

Rehabilitation of Earthquake Monitoring Stations -
Palayan Seismic Station

SOEPD

Competitive Bidding

10/20/2021

9/11/2021

11/1/2022

01/17/2022

GoP

2,500,000.00

0.00

2,500,000.00

310100200004000

Rehabilitation of Sea-Level Monitoring Stations for
Tsunami Detection - Mati Tsunami Detection Station

SOEPD

Competitive Bidding

10/20/2021

9/11/2021

11/1/2022

01/17/2022

GoP

1,100,000.00

0.00

1,100,000.00

310100200004000

Rehabilitation of Sea-Level Monitoring Stations for
Tsunami Detection - Corregidor Tsunami Detection
Station

SOEPD

Competitive Bidding

10/20/2021

9/11/2021

11/1/2022

01/17/2022

GoP

3,300,000.00

0.00

3,300,000.00

310100200004000

Rehabilitation of Sea-Level Monitoring Stations for
Tsunami Detection - Tandag Tsunami Detection
Station

SOEPD

Competitive Bidding

10/20/2021

9/11/2021

11/1/2022

01/17/2022

GoP

1,100,000.00

0.00

1,100,000.00

310100200004000

Rehabilitation of Sea-Level Monitoring Stations for

Tsunami Detection - Virac Tsunami Detection Station

SOEPD

Competitive Bidding

10/20/2021

9/11/2021

11/1/2022

01/17/2022

GoP

1,100,000.00

0.00

1,100,000.00
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PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY Annual Procurement Plan for FY 2022 (AMENDED)

Schedule for Each Procurement Activity Estimated Budget (PhP)
Remarks
PMoO/ Advertisement/Po| Submission/O| Notice of | Contract | Source of (brief description of
Code (PAP) Procurement Program/Project End-User | Mode of Procurement| sting of IB/REI |pening of Bids| Award Signing Funds Total MOOE co Program/Activity/Project)

Rehabilitation of Sea-Level Monitoring Stations for
310100200004000 | Tsunami Detection - Bislig Tsunami Detection Station [SOEPD Competitive Bidding 10/20/2021 9/11/2021 11/1/2022 | 01/17/2022 |GoP 2,700,000.00 0.00 2,700,000.00 -

Rehabilitation of Sea-Level Monitoring Stations for

Tsunami Detection - Lawaan Tsunami Detection
310100200004000 |Station SOEPD Competitive Bidding 10/20/2021 9/11/2021 11/1/2022 | 01/17/2022 |GoP 1,200,000.00 0.00 1,200,000.00 -
310100100001000 |Rack Servers VMEPD Competitive Bidding 10/20/2021 9/11/2021 11/1/2022 | 01/17/2022 |GoP 7,500,000.00 0.00 7,500,000.00 -
310100100001000 |UPS for Rack Servers VMEPD Competitive Bidding 10/20/2021 9/11/2021 11/1/2022 | 01/17/2022 |GoP 750,000.00 0.00 750,000.00 -
310100100001000 |Workstations VMEPD Competitive Bidding 10/20/2021 9/11/2021 11/1/2022 | 01/17/2022 |GoP 4,560,000.00 0.00 4,550,000.00 -

Permanent Borehole and Infrasound Systems and
310100200001000 |Spare/Replacement Parts ) VMEPD Direct Contracting N/A NFA 01/17/2022 | 01/24/2022 |GoP 6,000,000.00 0.00 6,000,000.00 -
310100100001000 |High-end Desktop Computers GGRDD Competitive Bidding 10/20/2021 9/11/2021 11/1/2022 | 01/17/2022 | GoP 420,000.00 0.00 420,000.00 -
310100100001000 |Volcano Archiving & Processing System GGRDD Competitive Bidding 10/20/2021 9/11/2021 11/1/2022 | 01/17/2022 |GoP 300,000.00 0.00 300,000.00 -
310100100001000 |Image Acquisition & Processing System GGRDD Competitive Bidding 10/20/2021 9/11/2021 11/1/2022 | 01/17/2022 |GoP 300,000.00 0.00 300,000.00 -
310100100001000 |Data Storage System GGRDD Shopping 01/24/2022 01/26/2022 | 01/27/2022| 01/31/2022 |GoP 210,000.00 0.00 210,000.00 -
310100100001000 |Mirrorless Digital Camera GGRDD Shopping 01/24/2022 01/26/2022 | 01/27/2022| 01/31/2022 |GoP 150,000.00 0.00 150,000.00 -
310100100001000 |Earthquake Hazard Modelling System Unit GGRDD Competitive Bidding 10/20/2021 9/11/2021 11/1/2022 | 01/17/2022 |GoP 1,000,000.00 0.00 1,000,000.00 -
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Schedule for Each Procurement Activity Estimated Budget (PhP)
Remarks
PMO/ Advertisement/Po| Submission/O| Notice of | Contract | Source of (brief description of
Code (PAP) Procurement Program/Project End-User | Mode of Procurement| sting of IB/REl |pening of Bids| Award Signing Funds Total MOOE co Program/Activity/Project)
310100100001000 |Aerial Mapping System GGRDD Competitive Bidding 10/20/2021 9/11/2021 11/1/2022 | 01/17/2022 |GoP 1,000,000.00 0.00 1,000,000.00 -
310100100001000 [Mapping Software and/or Data Analysis Software GGRDD Direct Contracting N/A N/A 01/17/2022| 01/24/2022 |GoP 250,000.00 0.00 2560,000.00 -
310100100001000 [UAV Mapping Software GGRDD Competitive Bidding 10/20/2021 9/11/2021 11/1/2022 | 01/17/2022 |GoP 300,000.00 0.00 300,000.00 -
310100100001000 |DSLR Camera with accessories GDAPD Shopping 01/24/2022 01/26/2022 | 01/27/2022| 01/31/2022 |GoP 300,000.00 0.00 300,000.00 -
310100100001000 |Touchscreen Kiosk with Wifi GDAPD Competitive Bidding 10/20/2021 9/11/2021 11/1/2022 | 01/17/2022 |GoP 300,000.00 0.00 300,000.00 -
310100100001000 |LCD/LED Projectors GDAPD Shopping 01/24/2022 01/26/2022 | 01/27/2022| 01/31/2022 |GoP 50,000.00 0.00 50,000.00 -
310100100001000 [High-end Desktop Computer GDAPD Competitive Bidding 5/1/2022 01/25/2022 | 01/28/2022 | 01/31/2022 |GoP 150,000.00 0.00 150,000.00 -
310100100001000 |Desktop Computers (4 units) GDAPD Competitive Bidding 5/1/2022 01/25/2022 | 01/28/2022 | 01/31/2022 |GoP 200,000.00 0.00 200,000.00 -
310100100001000 [High-end Laptop (2 units) GDAPD Competitive Bidding 5/1/2022 01/25/2022 | 01/28/2022 | 01/31/2022 |GoP 150,000.00 0.00 150,000.00 -
Multiterabyte Storage High Capacity Storage System
310100100001000 |(2 units) GDAPD Shopping 01/24/2022 01/26/2022 | 01/27/2022| 01/31/2022 |GoP 80,000.00 0.00 80,000.00 -
310100100002000 |High-end Laptop (1 5 units) SOEPD Competitive Bidding 5/1/2022 01/25/2022 | 01/28/2022| 01/31/2022 |GoP 1,125,000.00 0.00 1,125,000.00 -
310100100002000 | Tablets (4 units) SOEPD Competitive Bidding 5/1/2022 01/25/2022 | 01/28/2022 | 01/31/2022 |GoP 120,000.00 0.00 120,000.00 -
310100100002000 |High-end Desktop Computers (16 units) SOEPD Competitive Bidding 5112022 01/25/2022 | 01/28/2022 | 01/31/2022 |GoP 1,280,000.00 0.00 1,280,000.00 -
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Schedule for Each Procurement Activity

Estimated Budget (PhP)

Remarks
PMO/ Advertisement/Po| Submission/O| Notice of | Contract | Source of (brief description of
Code (PAP) Procurement Program/Project End-User | Mode of Procurement| sting of IB/REI |pening of Bids| Award Signing Funds Total MOOE co Program/Activity/Project)
310100100002000 |Smart Digital Panel Board (3 units) SOEPD Competitive Bidding 10/20/2021 9/11/2021 11/1/2022 | 01/17/2022 |GoP 1,050,000.00 0.00 1,050,000.00 -
310100100002000 |LED Smart Visualization & Display {10 units) SOEPD Competitive Bidding 10/20/2021 9/11/2021 11/1/12022 | 01/17/2022 [GoP 800,000.00 0.00 800,000.00 -
310100100002000 [L.CD Projector (3 units) SOEPD Competitive Bidding 10/20/2021 9/11/2021 11/1/2022 | 01/17/2022 |GoP 240,000.00 0.00 240,000.00 -
310100100002000 |Video Camera (1 unit) SOEPD Shopping 01/24/2022 01/26/2022 | 01/27/2022| 01/31/2022 |GoP 80,000.00 0.00 80,000.00 -
310100100002000 |GPS Base Video Capture Tools (2 units) SOEPD Shopping 02/15/2022 02/18/2022 | 02/22/2022 | 02/24/2022 |GoP 50,000.00 0.00 50,000.00 -
310100100002000 |200 Watts Solar Power Inverter (2 units) SOEPD Shopping 01/24/2022 01/26/2022 | 01/27/2022 | 01/31/2022 |GoP 160,000.00 0.00 160,000.00 -
310100100002000 |Battery, OM100-12Volts (20 units) SOEPD Shopping 01/24/2022 01/26/2022 | 01/27/2022| 01/31/2022 |GoP 320,000.00 0.00 320,000.00 -
310100100002000 |Battery, OM200-12Volts (20 units) SOEPD Shopping 01/24/2022 01/26/2022 | 01/27/2022 | 01/31/2022 |GoP 414,000.00 0.00 414,000.00 -
310100100002000 |Software for Modules (1 unit) SOEPD Direct Contracting N/A N/A 01/24/2022 | 01/31/2022 |GoP 100,000.00 0.00 100,000.00 -
310100100002000 |Data Processing Software SOEPD Direct Contracting N/A N/A 01/24/2022 | 01/31/2022 |GoP 50,000.00 0.00 50,000.00 -
310100100002000 |High-end Printer for A1 Type of Paper (2 units) SOEPD Competitive Bidding 10/20/2021 9/11/2021 11/1/2022 | 01/17/2022 |GoP 300,000.00 0.00 300,000.00 -
310100100002000 |HF Radio (10 units) SOEPD Competitive Bidding 10/20/2021 9/11/2021 11/1/2022 | 01/17/2022 |GoP 1,000,000.00 0.00 1,000,000.00 -
310100100002000 |Communication Box (10 units) SOEPD Direct Contracting N/A N/A 01/24/2022 | 01/31/2022 |GoP 610,000.00 0.00 610,000.00 -
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PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY Annual Procurement Plan for FY 2022 (AMENDED)

Schedule for Each Procurement Activity Estimated Budget (PhP)
Remarks
PMO/ Advertisement/Po| Submission/O| Notice of | Contract | Source of (brief description of
Code (PAP) Procurement Program/Project End-User | Mode of Procurement| sting of IB/REI (pening of Bids| Award Signing Funds Total MOOE co Program/Activity/Project)
VSAT Remote Stations/ Data Receiving Equipment (4
310100100002000 |Lots) SOEPD Direct Contracting N/A N/A 01/24/2022 | 01/31/2022 |GoP 32,000,000.00 0.00] 32,000,000.00 -
310100200004000 |VSAT Satellite Transceiver (5 Lots) SOEPD Direct Contracting N/A N/A 01/24/2022 | 01/31/2022 |GoP 4,000,000.00 0.00 4,000,000.00 -
310100200004000 |Software (1 Lot) SOEPD Direct Contracting N/A N/A 02/21/2022 | 02/28/2022 |GoP 10,000,000.00 0.00] 10,000,000.00 -
310100200002000/
31010020004000 |Rotation Seismograph (3 units) SOEPD Direct Contracting N/A N/A 03/14/2022 | 03/21/2022 |GoP 3,000,000.00 0.00 3,000,000.00 -
310100200003000 [Ultrasonic Tide Sensor (3 units) SOEPD Direct Contracting N/A N/A 02/14/2022 | 02/17/2022 |GoP 180,000.00 0.00 180,000.00 -
310100200002000 |Tide Analysis Software GGRDD Direct Contracting N/A N/A 4/2/2022 9/2/2022 |GoP 200,000.00 0.00 200,000.00 -
310200200001000 |UAV Mapping Software DYNASLOPE |Competitive Bidding 10/20/2021 9/11/2021 11/1/2022 | 01/17/2022 |GoP 350,000.00 0.00 350,000.00 -
310200200001000 |Landslide Monitoring System (1 unit) DYNASLOPE |Competitive Bidding 10/20/2021 9/11/2021 11/1/2022 | 01/17/2022 |GoP 630,000.00 0.00 630,000.00 -
MOVE

310200200002000 [GNSS Receivers (5 units) FAULTS Competitive Bidding 1072072021 9/11/2021 11/1/2022 | 01/17/2022 |GoP 13,500,000.00 0.00] 13,500,000.00 -
310300200001000 |Tablets (4 units) REDAS Shopping 01/24/2022 01/26/2022 | 01/27/2022 | 01/31/2022 |GoP 120,000.00 0.00 120,000.00 -
310300200001000 |Data Storage System (1 unit) REDAS Shopping 02/156/2022 02/18/2022 | 02/22/2022 | 02/24/2022 |GoP 50,000.00 0.00 50,000.00 -
310300200001000 |Video Camera (1 unit) REDAS Shopping 01/24/2022 01/26/2022 | 01/27/2022 | 01/31/2022 |GoP 80,000.00 0.00 80,000.00 -
310300200001000 |GPS Base Video Capture Tools (2 units) REDAS Shopping 02/15/2022 02/18/2022 | 02/22/2022 | 02/24/2022 |GoP 50,000.00 0.00 50,000.00 -
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Schedule for Each Procurement Activity Estimated Budget (PhP)
Remarks
PMO/ Advertisement/Po| Submission/O| Notice of | Contract | Source of (brief description of
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100000100001000 [Branded Rack Server (2 units) FAD Competitive Bidding 10/20/2021 9/11/2021 11/1/2022 | 01/17/2022 |GoP 1,800,000.00 0.00 1,800,000.00 -
100000100001000 |Branded Rack UPS (1 unit) FAD Competitive Bidding 10/20/2021 9/11/2021 11/1/2022 | 01/17/2022 |GoP 400,000.00 0.00 400,000.00 -

Branded Core Switch with Assorted Peripherals (2
100000100001000 |units) FAD Competitive Bidding 10/20/2021 9/11/2021 11/1/2022 | 01/17/2022 |GoP 750,000.00 0.00 750,000.00 -
100000100001000 |[Firewall Appliance (1 unit) FAD Competitive Bidding 10/20/2021 9/11/2021 11/1/2022 | 01/17/2022 |GoP 400,000.00 0.00 400,000.00 -
100000100001000 |Desktop Computers (6 units) FAD Competitive Bidding 10/20/2021 9/11/2021 11/1/2022 | 01/17/2022 |GoP 420,000.00 0.00 420,000.00 -

TOTAL 148,837,000.00
Prepared by: Recommended By:
REBEC ALENZUELA FELOMINA F. CAYABYAB ANGELAY5. MONTES ABIGAEE % PIDLAOAN BHENZ/%EIGUEZ RIC)4\E/I{:‘E. DE MESA MA. ANTONIA V. BORNAS
BAC Secretafiat Member Member Member Member BAC Vice-Chairperson BAC Chairperson

Approved by:

't c bSO

TERESITO C. BACOLCOL
Director IV
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