PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY
INDICATIVE FY 2024 ANNUAL PROCUREMENT PLAN
CAPITAL OUTLAY

COMMIZSION O AUDIT
PHIVOLCS

Rs é've? by:

/] [23

Dete/& Time:

Schedule of Each Procurement Activity

Estimated Budget (PhP)

Remarks

Advertisement | Submission Source (Brief description of
CODE PMO/ End- Mode of /Posting of Opening of | Notice of | Contract of Progranv/Activity/
(PAP) Procurement Program/Project User Procurement IB/REI Bids Award Signing Funds TOTAL MOOE CO Project) '
Volcano Monitoring Scientific and Direct . : _
. , T 'ME . 15/01/2024 9/01/202 2/02/202 9/02/202 / - (
Technical Equipment R Contracting i 19/01/2024 1 02/0212024 ] 19/02/2024 | GAA 28.480,000.00 28,480,000.00
Volcano Monitoring Scientific and ; Competitive o o :
; R, N J g 25/09/2023 §5/10/2023 /0172023 § 03/01/202 ) - ;
Technical Equipment YRk Bidding 15/10/2023 | 18/01/2023 | 03/01/2024 | GAA 41,340,000 00| 41,340,000 00
; A Sy i - Competitive , o ) )
Volcano Monitoring - ICT Equipment VMEPD | ding 25/09/2023 | 15/10/2023 | 18/01/2023 | 03/01/2024 | GAA 3,500,000 00 . 3,500,000 00
Volcano Monitoring - Software VMEPD ?g:fr;c“ng 15/01/2024 | 19/01/2024 | 02/02/2024 | 19/02/2024 | GAA 1,000,00000f - 1,000,000 00}
Volcano Monitoring - Furnitures & - Competitive , ,
: . = 'MEPD i 25/09/2023 5/10/2023 1202 /017202 JAA ' -
Fixtures/Office Equipment a Bidding ’ 15/10/2023 1 18/01/2023 } 03/01/2024 | GAA 500,000.00 500,000 00
Earthquake Monitoring Scientific and . Direct "
A ; i ) . 5/01/2024 9/01/2024 1 02/02/202 102/202 j ( - 3,8
Technical Equipment BRRR Contracting Kk 19/01/2024 1 02/02/2024 1 19/02/2024 | GAA 113,800,000.00 113,800,000.00
Earthquake Monitoring Scientific and Competitive — ’ ) _
A ) SOE oy 25/09/2023 5/10/2023 /01/202 3/01/202 1/ . -
Technical Equipment SOEPD Bidding ) 3 15/10/2023 | 18/01/2023 ) 03/01/2024 | GAA 22,500,000 00 22,500,000.00
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. . . Competitive 5 e i o ) ;
Earthquake Monitoring - ICT Equipment SOEPD Bidding 25/09/2023 15/10/2023 | 18/01/2023 | 03/01/2024 | GAA 34,100,000.00 - 34,100,000.00
. " irect i ;
Earthquake Monitoring - Software SOEPD (l?z)lntractinu, 15/01/2024 19/01/2024 1 02/02/2024 } 19/02/2024 | GAA 2,140,000 00 - 2,140,000.00
Earthquake Monitoring - Furnitures & - Competitive N o L
B SOEPD rdiodi 25/09/2023 15/10/2023 | 18/01/2023 /01/202 A/ ; ) - N0
Fixtures/Office Equipment Bidding ' G301/3024 | GAA 3,180,000.00 3,100,000.00
REDAS  Rapid Earthquake Damage Comseiitics «
Assessment System Scientific and SOEPD |0/ di':] 25/09/2023 | 15/1072023 | 18/01/2023 | 03/01/2024 | GAA 300,000.00f - 300,000.00
Technical Equipment &
Geoscientific Research and Development Direct , ,
R . : yGRDD \ ) 25/09/2023 15/10/2023 | 18/01/2023 } 03/01/202 JA/ ( ( - ) 00
Scientific and Technical Equipment i Contracting ! ' 03/01/2024 | GAA 10,000,000.00 10.000,000.00
Geoscientific Research and Development -~ Competitive ) o
i . e RDD N 25/09/2023 15/10/2023 | 18/01/2023 } 03/01/202 A/ 575,00C % 5
Scientific and Technical Equipment GG Bidding /01/20 172024 | GAA 3,575,000.00 3.575.000.00
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